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Foreword and Acknowledgements 
 
 

This formative evaluation report of the USAID/Haiti Education Portfolio program 
is comprised of three main sections that cover (a) the organizational structures and 
partnership approach, (b) the impact of the education services offered to primary 
schools by the project and (c) the cost-effectiveness of the resources used. In 
addition to these analyses, the report contains a concluding chapter summarizing 
the recommendations developed in each analysis. A second part contains 10 
appendices, including the methodological tools used for the investigation 
conducted in the schools  The executive summary appearing at the beginning of the 
report gives an overview of the evaluation approach and the results obtained. 
Overall, the evaluation was conducted in a spirit of collaboration and sharing of 
knowledge between the members of the JUAREZ team and ED2004 project staff. 
We hope that this evaluation raises ideas worth pursuing that will enable the 
USAID Education Portfolio decision-makers and the ED2004 project manager to 
better meet the strategic objectives for primary education.  
 
The JUAREZ & Associates evaluation team would like to sincerely thank all 
ED2004 project personnel who facilitated our research and analysis work by 
supplying all the information required and by being constantly available to answer 
our many questions. We are particularly indebted to Mr. Jean Georges Dehasse, the 
project director, who warmly supported our mission throughout the entire process 
and generously transferred to the team his enthusiasm for the project. We also wish 
to thank MENJS authorities and agents both in Port-au-Prince and in the regions, 
who were most hospitable and willing to share their opinions with us, both 
favorable and critical. Our thanks also go to the ten sponsors who received us with 
open arms and gave us all the help we needed with field research. Finally, we are 
grateful to all the parties concerned (principals, teachers and students) and to the 
parents who gracefully put up with our questions and observations.  
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Executive Summary 
 
1 Objectives 
 
This mid-term formative evaluation of the USAID Education Portfolio in Haiti focuses on the 
results obtained to date in the two projects carried out in partnership with MENJS — ED2004 and 
SOAG (Strategic Objective Agreement Grant). The evaluation also sheds some light on the  
impacts of the Enhancing Food Security II project, one objective of which is to improve primary 
education through its school feeding program.   
 
The JUAREZ & ASSOCIATES evaluation team, consisting of  four international consultants and 
four local investigators, carried out its mandate in Haiti between mid-September and the third 
week of November 2000. Results are expected to indicate how well the examined projects meet 
USAID objectives in the Haitian education sector. The program’s strategic objective (SO4) —
under which education is placed— is increased human capacity. The intermediate result is 
improved quality of primary education, and the sub-intermediate results are as follows: better 
instruction and learning in primary schools; better community support to primary schools; 
improved policy framework for private-public sector collaboration.  
 
The educational services offered by ED2004 include: training of teachers, principals and 
community members (especially parents); implementation of innovative curricula —in distance 
education for example—; distribution of teaching materials, MENJS programs and textbooks; 
fostering of active participation of parents and community members in school matters; networking 
and collaboration between schools. These services were to reach 600 schools, 3 600 teachers, 600 
principals and an unidentified number parents (and other members of the school community). The 
ultimate beneficiaries are 240 000 children. Moreover, ED2004, as well as SOAG, were to conduct 
a certain number of policy dialogue activities leading to improved public and private collaboration 
in the education sector. 
 
Most of the evaluation team’s efforts focused on the ED2004 project and  the viability and 
effectiveness of the strategies used by the execution agency, the AED/TMG/EDC consortium. 
Both project management and results attained in the schools were scrutinized. Findings and lessons 
learned should help define the activities to be carried out by the end of the present project 
(September 30, 2001) and in planning USAID’s future aid program (ED2010). 
 
2 Methodology 
 
First, the JUAREZ team developed a methodological approach and research tools that were 
submitted and accepted by the USAID mission. Afterwards, local researchers were recruited and 
trained while logistics for the field survey was planned with ED2004 managers and the sponsors. 
 
The evaluation team worked on existing data (reports and documents already available) and 
produced new data using its own tools. Interviews were carried out with the ED2004 technical 
staff and managers, higher and middle level managers of MENJS (DDE and BDS), as well as with 
representatives of the ten sponsors subcontracting with ED2004. The project annual expenditures 
especially sponsors sub-contracts were examined from the project files in Port-au Prince. A 
questionnaire dealing with teacher training was administered to the ECPs who attended a training 
session on distance education. 
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The school survey aimed at measuring project impact on teaching quality by comparing the use of 
child-centered pedagogical methods and math exams results in both ED2004 schools and control 
schools. In all, 31 schools in four geographical and educational departments were observed. Nearly 
all (97%) principals of these schools and grade-3 and grade-5 teachers as well as 25 groups of 
parents were interviewed. Class performance data comes from 4272 children of which 794 were 
evaluated with the math test produced by ED2004.  
 
It is important to remember that the evaluation took place when the project had been underway in 
the schools for only two years.  This limits the scope of the evaluation. It is risky, after such a short 
time, to try and link children’s academic success and project activities. Of course,  it is possible to 
observe some changes in the pedagogical techniques of the teachers who participated in the various 
training programs but it is difficult to directly link these behavioral changes with the generally 
satisfactory academic success of the children taught by these teachers. 
 
3 Results 
 
3.1 SOAG 
 
SOAG is a Strategic objective grant agreement between USAID and MENJS. The budget of $1.3 
million is part of a total envelope of $6 million over 5 years. It aims essentially at the 
implementation of the ONP (Office National du Partenariat). In terms of efficiency (disbursement 
capacity), results to date are less than 1%. 
 
The two parties to the agreement, USAID and MENJS, acknowledge that the project is stalled and 
are not satisfied with it. There appears to be common agreement on intentions and objectives, but 
not on approach or process. A MENJS Action Plan is being studied and a new approach reviewed 
to get the project back on track. According to the proposed scenario, the ED2004 project (or rather 
the current contractor for the ED2004 project) would play a role in terms of managing funds.  
 
3.2  ED2004 : institutional aspects 
 
MENJS. In the past USAID has enormously helped structuring private organizations and 
associations in the education sector, namely by its support to FONHEP. With ED2004, a better 
collaborative scheme with MENJS was envisioned but, to date, has seemed hard to implement. The 
signature of the MOU only came in September 1998, one year after the project had effectively 
started. After having started without MENJS, ED2004 managers timidly tried to build bridges with 
the Ministry but without much success. The project steering committee (Conseil mixte 
d’Education), functioning more or less as a political mediation body, has not much changed the 
independent nature of ED2004. The desire for more serious collaboration between the two parties 
is however showing results in different areas i.e. the support to EFACAP.  
 
The MENJS's wish to fully participate in the donor-supported activities in the field of education is 
entirely legitimate. A meaningful collaboration requires, of course, that the Ministry have the 
capacity to effectively deal with arising issues and to ensure adequate dissemination and flow of 
information. This is unfortunately not the case with ED2004. The concerned directorates (DEF and 
DFP) receive no information on the project's activities, and the Ministry's decentralized agencies 
(DDEs and BDSs) have been only marginally involved in the planning and monitoring of these 
activities. 
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The ED2004 project team is dynamic, enthusiastic and convinced that the project plays an 
important role in the country's education sector. The team members are satisfied with their 
remuneration, like their work and agree to work overtime  (between 5 to 10 hours per week on 
average). They also appreciate the flow of information in the office but do not always understand 
the decision-making process. Some team members consider the project to be understaffed. In our 
opinion, the questions to be addressed are whether the most efficient service delivery model is 
being used and whether there might be too much micro-management? 
 
The CTQE is a component of ED2004 that produces pedagogical material. The CTQE's experts are 
neither Haitians nor members of a Haitian educational institution. Thus, there is little opportunity, 
if any for the CTQE to transfer program development skills and knowledge to local human 
resources. In the long term, it is pointless to have good teaching material produced only by 
expatriates. 
 
There is no clear distinction between project planning and execution. Planning of the project has 
continued during its implementation, as if the original plan (defined by the RFP) was inadequate or 
not up to date and required continual revision. In this manner, many changes to the original plan 
were made without proper documentation and formal approval. It is unacceptable to see an 
excellent project design being ignored and relegated to the files. 
 
Reporting. ED2004 has so far produced 11 quarterly reports, the first one for the fourth quarter of 
1997 and the last one for the second quarter of 2000. There is no evidence of these reports having 
been reviewed, commented and approved by a Haitian or American body different from or 
superior to project management. 
 
The sponsors. 10 entities, known as sponsors, provide the link of ED2004 with the schools. Three 
of these were chosen on the basis of a call for tenders. The others were selected and hired in an 
informal manner. The three major “food program” NGOs (CRS, CARE and ADRA) were strongly 
recommended by the USAID mission, while SAVE, FOSCASEC, PAM, SADA and APV were 
selected through various mechanisms and for various reasons, often through word of mouth, which 
of course favors those who have access to inside information. There is therefore no mechanism to 
promote competition among sponsors. A classification of sponsors based on 13 criteria revealed 
that they all are non-profit organizations, half of them with headquarters outside Haiti. The income 
of three of the local sponsors is made up to over 50% by ED2004 funds. Only two of the local 
sponsors specialize exclusively in education. It should be noted that seven of the involved sponsors 
have developed methods to promote community participation that the project could put to better 
use. 
 
Sponsors/ED2004 relations. While generally satisfactory, the relations between sponsors and 
ED2004 could be better in certain technical matters, notably communications, planning of 
activities and service delivery. 
 
FF-CC-ECP structure. The project employs 66 facilitators (master trainers, community training 
supervisors —encadreurs pédagogiques communautaires— and community coordinators), hired 
by the sponsors, who deliver the services offered.  The MENJS and the private sector organizations 
have their own supervisors exercising similar functions: in November 2000, there were 399 
MENJS inspectors and 224 private-sector facilitators / supervisors. Once the project closes, the 
ED2004 facilitators will disappear. It is therefore essential that the permanent staff, of both public 
and private systems, participate actively in ED2004's implementation if the project's innovations 



   x 

are expected to leave a sustainable impact. Indeed, it does not seem logical to add alongside an 
existing structure another one that has no future. 
 
Inspectorate. There are education-management models in which the supervision of teachers is the 
responsibility of school principals rather than of external inspectors. This is in line with the 
decentralization of the management of education. In light of the lack of resources for the inspectors 
to effectively fulfill their mandate, it might be appropriate to reinforce the capabilities of school 
principals. The project should henceforth provide a forum for a thorough debate of this matter. 
 
Sponsors' responsibility. The ECP structure brings out two alternative approaches that a project 
such as ED2004 could follow: a) providing the sponsors with resources and supervising their work 
- as practiced by the project up to now -, or b) giving more responsibility to the sponsors by 
prescribing the time-bound achievement of well-defined results and leaving them the choice of 
appropriate means. To follow the latter approach would reduce the importance to the ECP structure 
and imply that the ED2004 education specialists concentrate on supporting and advising the 
sponsors and monitoring the outputs of the sponsors' activities. 
 
The cluster approach. Neither the 82 schools of the 15 first clusters (Cohorts 1, 1998-1999), nor 
the 291 schools of the following year's 50 clusters (Cohorts 2, 1999-2000) were selected according 
to the principle of core schools specified by the project design. The selection was undertaken by 
considering quality school criteria on the basis of a list submitted by each of the sponsors. The 
application of these criteria had the effect of eliminating the poorer schools, representing at least 
60% of primary schools. Rather than selecting the schools of a given cluster gradually over the 
years, all schools of the cluster were selected in the same year. While this approach may be 
considered realistic, it had the effect of solving a logistics problem at the expense of greater 
community participation. 
 
The less developed schools. Certain sponsors (particularly SADA and APV) have an  integrated 
development approach; community participation is required for school improvement. This has led 
to the benefit of including in the ED2004 clusters schools that did not conform to specified quality 
criteria.  In other cases, it was difficult to find in a given locality a cluster of schools of an adequate 
level, and certain schools not meeting the criteria were selected. On the whole, however, the 
selection favored the higher-level schools, which is contrary to the objectives of a development 
program targeting the poorer segments of Haitian society. 
 
The advantages of school clusters. ED2004 has undoubtedly led to more dynamic relations among 
primary schools in the intervention areas. Schools that are far apart now follow common education 
programs. Schools hitherto divided by being either private or public, laic or religious, catholic or 
protestant, etc. now have the common goal of improving the quality of education. This is a new 
phenomenon in Haitian education where confrontations between the private and public systems are 
the norm. While the advantages of the cluster approach clearly outweigh the disadvantages, there is 
considerable room for improvement. The subdivision of clusters into committees practiced by 
ED2004 presents a risk of impeding sustainability. On the other hand, any structural evolution 
originating from within the cluster should be welcomed. 
 
The in-service training program offered by ED2004 is essentially suitable but would have a greater 
impact if it followed the applicable policy of the MENJS. The program that the DFP of the 
Ministry plans to undertake is ambitious: it intends to upgrade the 42 000 primary school teachers 
over a period of 10 years, during each of which three modules would be taught. ED2004 could 
assist the Ministry in this matter based on the experience acquired so far. 
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Quantitative results. In its first three years of operation, the project has reached between 60 and 
65% of targeted individuals in the educational services. During the project's fourth year, these 
percentages will not increase since the people receiving education or benefiting otherwise from the 
project will be the same. 
 
Gender equality. ED2004 has no "gender equality" position that would allow a gender specialist to 
monitor the project's progress in this area. It must be noted, however, that women lead two of the 
project team's four technical sections. At the management level, the Director of Activities is a man 
but the Administrator is a woman. Thus, there is no male domination as far as the project team's 
key positions are concerned. As to the sponsors, four of the 10 managers of ED2004 activities are 
women. In the FF-CCP-ECP structure, women represent between 35 and 45% of all staff. Of 10 
FF, five are women, which increases the presence of women at this higher level of the facilitator 
structure. 
 
The review of teaching materials shows that those produced by the FONHEP put more emphasis 
on gender equality than those of ED2004. The management of ED2004 should make an effort to 
correct this shortcoming. 
 
Classroom observations did not reveal any systematic gender bias in the treatment of pupils. No 
positive or negative discrimination towards one or the other gender of the pupils was observed, 
whether when they were questioned, when they participated in learning exercises or when they 
were requested to conform to class rules. 
 
3.3 Quality aspects 
 
The analysis of the quality component of the study dealt with project activities, as well as the 
intermediate results, and strategic objective of the USAID-Haiti education portfolio, i.e. enhancing 
the human capacities. The various data collection and analysis instruments, including the sampling 
of schools, were developed in collaboration with the ED 2004 team and sponsors. These 
instruments were tested, validated and finalized before being used in the sample of schools. 
 
General Findings 
 
• Not all schools visited by the evaluation mission meet the ED2004 selection criteria, and the 

composition of school clusters varies with the sponsor and its specific development rationale. 
This makes it difficult to compare clusters and draw conclusions. 

• There are significant age differences between students of the same grade and the same class. 
The considerable number of over-aged children in school raises the problem of the adequacy 
of teaching material, and the content of teacher training. ED 2004 did not take this variable 
into consideration. 

• The length of the school year, expressed in terms of number of school days, varies 
significantly from one school to another. For example, during the 1999-2000 school year, it 
ranged from 118 to 185 days. Depending on the school attended, this difference may 
represent the equivalent of 3 months of exposure to a teaching-learning relationship between 
the students and their teacher. ED 2004 is not instrumented to exercise control over this 
variable. 

• Schools now have at their disposal management tools and pedagogical aids barely existing at 
the time of the Diagnosis of the Education System in 1995. If those instruments can now be 
regarded as “givens”, their utilization is not fully integrated in the working habits of the 
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teachers, especially school statistics, learning objectives, class preparation notebooks and the 
detailed program (National curriculum). Schools benefiting from the ED 2004 full service 
package for two years (Cohort 1) make better use of those instruments. 

 
Math Test Results (pre- and post-test developed by ED 2004) 
 
On the whole, the students’ math test results are unsatisfactory. The average mark was 47.3% and 
the average student success rate was 48.3%, which is below the passing rate of 50% set by the 
MENJS. Students from the schools receiving the ED2004 full service package (Cohorts 1 and 2) 
succeed significantly better than the average. There was no significant differences between the 
results from the control schools and the FAD only schools. However, the math test used by the 
ED2004 project does not allow for adequate measurement of students’ performance. It is flawed by 
various biases in the format of the questionnaire, the content of certain items and the links with the 
MENJS detailed program (National curriculum). Those biases may affect all students. 
 
Student-centered pedagogy (classroom observations) 
 
Active pedagogy does not appear to be fully integrated into the teaching and the classroom 
interactions in the schools visited are still very little student-centered. However, teachers from 
Cohort 1, who participated in ED 2004 training session for 2 years, show a better mastery of the 
interactions related to lesson management than all other teachers of the sample. This could provide 
an explanation for the better performance of grade 4 students in the math test for Cohort 1 schools. 
 
Pass Rates and Academic Success for 1999-2000 
 
The results in the math test and the classroom observations, as well as the data on pass rates and 
academic success for 1999-2000 provide a portrait of the actual quality of education, but do not 
allow for an assessment of how the schools involved in the ED2004 project have evolved. The data 
collected is nevertheless in line with national statistics, and shows a drop in the CEP pass rate for 
1999-2000. In other respects, schools from Cohort 1 obtain the best CEP pass rate, FAD only 
schools the best pass rate in grade 5, and control schools the best pass rate in grade 3. Academic 
success in math does not follow this pattern: the best performances are found with the full service 
package schools in grade 3, and with the FAD only schools in grade 5 and at the CEP. Those 
results suggest that academic success in math could not be considered a good indicator of 
“promotion” to a higher grade, nor a condition for passing. Moreover, those results raise questions 
about the relevance of the FAD in the Haitian context which, despite generating a higher success 
rate in math, does not induce an equivalent pass rate. 
 
Varying Academic Success and Pass Rates between 1997-1998 and 1999-2000 
 
Control schools have produced, over the 1997-2000 period, the highest pass rates in grade 3 while 
the FAD only schools the highest pass rates in grade 5 and at the CEP. Cohort 1 schools take the 
second place for pass rates in grade 3 and at the CEP. By and large, ED 2004 has had a positive 
impact on grade promotion in the schools that participated for at least 2 years in the project, 
including FAD. With regard to academic success in math, FAD only schools produced the better 
increases of performances, for all grades. However, comparing math success rates with pass rates 
appears to limit the influence of FAD on overall academic success since the differences between 
math success rates and pass rates for FAD schools are in all cases over 60%, whereas for schools 
receiving the full service package these differences do not exceed 35% for both Cohorts. 
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School canteen (school feeding programs) 
 
The comparison of schools benefiting from a feeding program and those that don’t generated 
contradictory results in all cases. Thus, control schools without school canteen obtained the best 
results in the math test administered in grade 4, and the highest success rates of all the schools 
being tested. With regards to math success rates and pass rates for the school year 1999-2000, 
students from the control schools and the FAD only schools obtained better pass rates when there 
was no canteen in the school. School canteen seems to have a positive impact on pass rates only at 
the CEP level for the full service package schools, especially for Cohort 1 schools where the pass 
rates are then higher than in the control schools. These results raise serious questions regarding the 
role of the canteen as a determining factor in academic success. 
 
Complementary Factors in Academic Success 
 
Age differences in the classroom. Results from the 3rd and 5th grades students demonstrate that 
during the 1997-2000 period, classes where the age groups were more homogenous and where the 
age difference was the closest to the standards for those grades, the greater the chances for passing 
and for success in mathematics. In light of the data collected, taking into account the age factor in a 
classroom should be a priority in efforts to improve the quality of education in Haiti. 
 
Teachers’ characteristics. Only one characteristic turned out to be significant on the increase of 
pass rates and math success rates over the 1997-2000 period, and that was teachers’ initial training. 
For both pass rates and math success in grade 3, the greatest increases in rates of success are linked 
to specialized training in education, CAP or teachers’ college. As regards grade 5 pass rate and 
math success, Bac (1 or 2) level training or university training is linked to better performances.   
 
The cost of schooling. While there appears to be a link between the tuition fees paid by parents and 
the 3rd grade pass rates and 5th grade math success rates, when those figures are applied to all 
classes in a school, it is not possible to establish significant links between these variables.  
 
3.4 Economic aspects 
 
The present evaluation, as far as the economic context of the project is concerned, aims not only at 
the auditing of conditions and control mechanisms put into place but stresses the importance of 
maintaining controls and accountability throughout as to ensure the effectiveness of this project 
until its completion. The main questions asked were as follow: i) Is it possible to follow the 
execution of the project budget in close relation with the related tasks to be achieved?  ii) Can the 
management efficiency of the project be evaluated by looking at the unitary costs of activities 
carried out and  the number of actual beneficiaries reached? 
 
Regarding the first question, the technical team in Port-au-Prince depends completely on the 
financial reports submitted by the sub-contractors in Washington. Indeed, ED2004 in Port-au-
Prince is not able to report effectively on the credit accounts related to the operational tasks (tasks 
03 to 08) carried out by the sub-contractors in Washington. As to the second point, the calculation 
of unitary costs, taking into consideration all the necessary precautions related to this exercise, 
constitutes an excellent management indicator as for the follow-up of the sponsors on one hand 
and the efforts of the project on the other hand. However the absence of integration between 
budgetary lines and operational costs did not permit to judge management efficiency. 
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The first part of the evaluation presents an initial panorama of the budget and its execution 
(implementation) related to tasks; a first calculation of unitary costs (related to the sponsors’ 
budget for the year 1999-00) and the problems encountered during the evaluation. This work 
should help as base-line data for an end-project evaluation.. 
 
ED2004 has not yet generated a full-fledge management information system (MIS). A MIS must 
eventually reflect the accounting, financial and economic dimensions in an integrated approach.  
 
4. Stakeholders’ observations  
 
At the end of the evaluation mission three debriefings were given: one with the Sponsors and the 
staff of ED2004, another with MENJS representatives and a last one with the USAID mission.  
The Sponsors were reluctant to the fact that the JUAREZ evaluation make use of findings in the 
classroom to judge their capacity to manage ED2004 sub-contracts. According to them, there are 
many other reasons (region of intervention, urban/rural milieu, type of school involved, etc.) that 
may explain divergences observed in classroom. Nonetheless, they suggested that ED2004 put into 
place an evaluation mechanism based on comparable indicators to account for the performance of 
the Sponsors. 
 
FONHEP confirmed that the private institutions felt threatened by ED2004 because they had not 
been implicated enough in the planning and implementation of the project. FONHEP represents 
the federations of the catholic, protestant and independents. It has been suggested that better 
cooperation with MENJS could be promoted through the establishment of local committees where 
representatives of the project and inspectors could work together. 
 
The MENJS representatives mentioned that in a follow-up program which would eventually 
integrate SOAG and ED2004, priority should be given to the Office National du Partenariat.  
Furthermore, MENJS suggests that ED2004 should inquire about the methods utilized by the 
Ministry to evaluate student academic achievement in the classrooms. To this end the project 
counterpart in MENJS would be the Enseignement et Qualité general directorate. 
  
MENJS pointed out the resemblance between the school-clusters and the EFACAP model. Could 
the clusters become EFACAPs? Finally, the project PAGSE (European Union) was mentioned. 
The PAGSE works with regional structures under the MENJS decentralization scheme and it 
would be of importance for ED2004 to keep track of their work. 
 
5 Conclusions 
 
To this day ED2004 has well performed and has acquired experience with its various partners. The 
present project contractor should be maintained, without further tendering, for another 3 years 
phase starting September 2001. In difficult conditions, the project managers have managed to 
establish a delivery system of education services in some 370 Haitian primary schools. The cluster 
approach, giving the original core-school concept a new impulse, could produce a snowball effect 
and should be maintained. 
 
Some adjustments should be made to the partnership model put forth by the Sponsors to encourage 
a greater participation of the Haitian institutions working in the education field. A better 
cooperation with the MENJS is already taking place and the table is set for the ED2004 approach 
to serve as a point of reference for other donors. The approach should be consolidated and there 
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should be participation at all meetings initiated by donors interested in the education sector. The 
evaluation of the performance of the project in the area of pedagogical activities shows that, in 
general, there is a good delivery of services. 
 
The ED2004 project is based on 12 development hypothesis that were discussed by the evaluation 
team. There is an overall agreement on the fact that some of these hypothesis are bound to have a 
positive effect on student academic success, i.e. better teaching methods (Hypothesis-1); teacher 
training (H-2) and reformed education policy (H-3). However, it was not possible to show the 
relation between student academic achievement and the school canteens (H-4), parent participation 
(H-5) and school-clusters (H-6). 
 
Among the six other hypothesis three seem to be false. In fact, the evaluation team, contrary to 
way has been put forward in the ED2004 principles, estimates that:  the absence of efforts to 
improve the physical conditions and school environment may hinder the achievement of project 
objectives (H-7); family poverty may prevent school attendance and hamper academic success (H-
8); the inter-donor coordination is necessary to meet program objectives (H-9).  
 
The last three hypothesis were not confirmed or unconfirmed : the regional differences do not 
affect the academic performance (H-10), the greater accessibility to school is not a means to reach 
the strategic objective (H-11) and, finally the school feeding program does not create an added 
expense for the parents (H-12). 
 
6 Summary of Recommendations 
 

RECOMMENDATION 2-1: COLLABORATION WITH MENJS 
The ED2004 project should pursue joint activities already underway with MENJS 
and promote new activities so as to establish various partnerships with public 
authorities. These experiences will set an example for the  next phase of the project. 
 
RECOMMENDATION 2-2: INTEGRATION OF SOAG AND ED2004 PROJECTS 
The SOAG project and the ED2004 project operate in a parallel and independent 
fashion.  They both share, however, the task of improving dialogue between the 
private and the public sectors, and each project has a role to play in establishing 
EFACAPs.  In future, these two projects should be integrated within a single program 
supporting the Haitian education sector. 
 
RECOMMENDATION 2-3: CREATION OF A BIPARTITE JOINT COMMITTEE  
A bipartite MENJS/USAID committee should oversee the ED2004/SOAG project. 
FONHEP can be invited to participate in the committee as the main private sector 
representative. 
 
RECOMMENDATION 2-4: RELATIONS WITH REGIONAL  MENJS STRUCTURES  
ED2004 should establish the rules for sponsor collaboration with decentralized 
MENJS units, rather than letting sponsors determine for themselves what type of 
collaboration should be established. 
 
RECOMMENDATION 2-5: PROJECT TEAM  
Revising the roles and clarifying the responsibilities of human resources and the 4 
technical cells, particularly as regards the monitoring/evaluation function, should lead 
to better results. 
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RECOMMENDATION 2-6: INFORMATION 
ED2004 should review the information package required by sponsors and carefully 
examine how that information contributes to reaching the  objective of the project. 
 
RECOMMENDATION 2-7: PRODUCING TEACHING MATERIAL  
The ED2004 project should take the necessary steps to assign Haitian resources to 
CTQE design activities. 
 
RECOMMENDATION 2-8: PLANNING  
Ø Undertake, with the current AED/TMG/EDC consortium, the planning of an 

ED2004 project consolidation phase for a new 3-year period extending from 
October 1, 2001 to September 30, 2004. 

Ø Prepare, for contractual purposes, a brief project document in order to select a 
contractor. This project paper will not attempt to predefine everything, but will 
explicitly outline what is expected of the contractor. 

Ø Have the contractor be responsible for producing a detailed implementation plan 
that meets the approval of both parties, namely MENJS and USAID.  
Subsequently make sure that the implementation plan becomes the master 
document, on the basis of which progress can then effectively be measured. 

Ø Take the time required (6 months or even longer) to establish detailed planning 
of the strategies and activities to be carried out in the implementation plan.   

 
RECOMMENDATION 2-9: MONITORING/EVALUATION 
USAID should hire an independent monitoring agent whose duties would include 
monitoring, commenting on quarterly reports, advising the  steering committee and 
assisting the contractor in designing and maintaining a performance measurement 
framework, in addition to monitoring partnerships with private and public sector 
organizations.  
 
RECOMMENDATION 2-10: PARTNER ORGANIZATIONS  
Avoid choosing partners without recourse to competitive bids. A system that does not 
promote competition and competitiveness in resource allocation risks falling short of 
the efficiency objective, defined as being the ‘best quality at the best price’ principle.  
 
RECOMMENDATION 2-11: FUNCTIONAL PARTNERSHIPS  
The short-term development of partnerships ( with MENJS and the Private sector) at 
the supervision/inspection level would indeed be a major challenge, and the ED2004 
project could make a significant contribution either in the coming year or during the 
second phase of the project.  
 
RECOMMENDATION 2-12: THE FUTURE OF SCHOOL INSPECTORS  
In a context of limited financial resources, any debate over the school inspection 
function should be as objective as possible. An academic resource management 
approach based on results rather than processes could induce decision-makers to 
favor a system that values and empowers those who manage schools well. The 
ED2004 project should be involved in that debate in the future. 
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RECOMMENDATION 2-13: MORE RESPONSIBILITY FOR SPONSORS  
During the next phase of the ED2004 project more responsibilities should be 
transferred to Sponsors, particularly NGOs and other institutions already working in 
the education sector. 
 
RECOMMENDATION 2-14: EVALUATION OF SPONSORS  
Despite the difficulties inherent in designing an objective sponsor evaluation 
methodology (given their different levels of involvement), it is important that 
ED2004 compare sponsors based on results achieved. 
 
RECOMMENDATION 2-15: CORE SCHOOLS 
It is important to revert to the initial concept of the core school, which is the center of 
a network of schools in a community.  The core school with its strong standards (the 
current ED2004 criteria) forms a partnership with other schools in the community 
(regardless of their structural level), creating a cluster that includes both strong and 
weak schools.  
 
RECOMMENDATION 2-16: SCHOOL SELECTION  
During the coming year, or at least during the 3-year extension phase, new schools 
joining the clusters should make the first move, and a mechanism should be 
established to receive and analyze requests 
 
RECOMMENDATION 2-17: ONGOING TRAINING OF TEACHERS AT MENJS 
During its extension phase, the ED2004 project must design its teacher training 
modules by linking them with what has been developed by MENJS in that field. The 
experience acquired by the ED2004 project could contribute to the development and 
implementation of a realistic program. 

 
RECOMMENDATION 3-1 : SCHOOL STATISTICS 
Reinforce the monitoring system of classroom data collection, including teachers’ 
behavior and pedagogical skills, and of school statistics, especially the teachers’ and 
students’ attendance records. This will allow a better tracking of the evolution of the 
academic success and of the quality of teaching.  
 
RECOMMENDATION 3-2 : MATH TEST  
Revise the math test used by ED 2004 to measure the student performance in order to 
avoid cultural bias and to better comply with the MENJS official curriculum. 
 
RECOMMENDATION 3-3 : USE OF THE EVALUATION INSTRUMENTS 
On the basis of the data collected by the evaluation team, especially the data related 
to the 1999-2000 school year, set up a database on the actual situation in the school 
which will serve as a basis for assessing the future performance of the project more 
systematically. To this end, the tolls developed in collaboration between the 
evaluation team and the ED 2004’s CTEQ should be integrated to the existing 
instruments used by the project and, in some cases, the evaluation tools could even 
replace existing instruments, particularly those related to classroom observation. 
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RECOMMENDATION 3-4 : REINFORCE THE TRAINING 
Reinforce the teachers’ training activities in placing emphasis on a more efficient use 
of the various pedagogical tools and aids, such as : the use of statistics in school 
management, the use of lessons objectives and class preparation notebooks in support 
to the pedagogical relation between the teacher and the student, the detailed program 
(official curriculum) as a teaching planning and working tool.  
 
RECOMMENDATION 3-5 : OVER-AGED STUDENTS 
Integrate the issue of over-aged students in the project’s rationale since it became 
evident that, according to the results of the analysis of the academic success, taking 
the makeup of school groups and classes into consideration is a priority to improve 
the quality of education in Haiti. 
 
RECOMMENDATION 3-6 : COMPLEMENTARY STUDIES 
Conduct complementary studies to better identify the determinants of girls’ academic 
success and to identify the links between the socio-economic characteristics of the 
school environment and the school canteen, and their impact on school success. 

 
RECOMMENDATION 4-1: DETAILED IMPLEMENTATION STATEMENTS 
The ED2004 team in Port-au-Prince must be given more detailed information on 
subcontractors’ expenditures in Washington, and sooner, in order to conduct better 
monitoring of project operational tasks. 
 
RECOMMENDATION 4-2: UNIT COSTS 
A definitive calculation of a series of unit costs should be determined per 
performance indicator for task 03 (school services). It could be used for project 
monitoring (comparing the cost of cohorts) and for the final evaluation. 
 
RECOMMENDATION 4-3: DEVELOPMENT OF MIS 
The distribution, archiving and access to contract information must be reconsidered.  
Budget information and the accounting system must be compatible, and this 
information must be linked to information on performance indicators for effective 
follow-up of sponsors’ results. 
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1 Introduction 
 
1.1 Terms of Reference Overview  
 
This mid-term formative evaluation of the USAID Education Portfolio in Haiti focusses on the 
results obtained to date in the two projects carried out in partnership with MENJS - ED2004 and 
SOAG (Strategic Objective Agreement Grant). The evaluation also sheds some light on the  
impacts of the Enhancing Food Security II project, one objective of which is to improve primary 
education through  its school feeding program.  Most of the evaluation team’s efforts focus on the 
ED2004 project and the viability and the effectiveness of the strategies used by the execution 
agency, the AED/TMG/EDC consortium. The concrete results of this exercise are  
recommendations that will allow for an increase in the cost-effectiveness of the USAID resources 
allotted to improving the quality of primary education and establishing a propitious political and 
regulatory environment for both public and private primary schools. The lessons learned will help 
in defining the activities to be carried out by the end of the present project (September 30, 2001) 
and in planning USAID’s future aid program (ED2010). 
 
1.2 The Evaluation Team  
 
The Work Plan submitted on September 25, 2000 by the Juarez & Associates evaluation team 
describes the objectives, the components analyzed, the methodologies used and the implementation 
schedule. Overall, the objectives set out in the Work Plan were met. The evaluation team consisted 
of  4 international consultants 1 supported by a team of 4 local investigators 2 who collected data in 
the field between the middle of September and the third week of November. Interviews were 
organized with staff of the ED2004 technical team and various supervisors and officers of MENJS 
(DDE and BDS), and also with representatives of the 10 sponsors selected as partner organizations 
for the ED2004 project. The investigation of significant project impact in the classroom covered 31 
schools in 4 departments (representing 10% of the schools affected by the project). The evaluation 
covered 3 specific areas: (a) institutional aspects, including aid delivery strategies and choice of 
partners; (b) the value of the educational services offered and their impact on the quality of 
education in the schools; and (c) cost-benefit analysis. The preliminary results of the evaluation 
were shared in debriefing sessions with the sponsors, and with MENJS and the USAID mission. 
The list of those who participated in these meetings  is presented in Appendix 1-1. 
 
1.3 Evaluation Context 
 
The ED2004 project, which began in September 1997, had completed 3 years of activity at the 
time of the evaluation. Following an initial implementation phase of almost one year which 
focused on mobilizing resources and establishing partnerships with the various sponsors, the 
project managed to offer educational services in the schools for only 2 academic years, i.e. 1998-
1999 and 1999-2000. The length of the project is 49 months, from September 1, 1997 to 
September 30, 2001. However,  after 33 months of operations  ED2004  was obliged to implement 
a plan for closure and inform its employees of a cessation of services in May, 2000. This was a 

                                                   
1  William Rideout (3 weeks, teachers’ training); Fadi Abillama (4 weeks, cost-benefit analysis); Luc 

Gilbert (12 weeks, quality/equity); Alfred Sicotte (12 weeks, institutional aspects and mission head). 
 2  Rose-Esther Sincimat (5 weeks, gender aspects and school quality survey); Joseph Foerster (4 weeks, 

school quality  survey); Eddy Pascal (4 weeks, school quality  survey); Gabrielle Renfort (3 weeks, 
ED2004 math test administrator). 
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result of the decision by the U.S. Senate to freeze funds for fiscal year 2000. The event highlighted 
the fragility of the project and acutely underlined the issue of the viability of project activities.  
Several stakeholders expressed the discouragement of the various partners, terming the situation 
incomprehensible and unfair. Fortunately funds became accessible again in June, and the project 
was able to resume its activities. The widespread insecurity in the country on the eve of the 
presidential elections of November 26th did not prevent research activities from going ahead, and 
the mission proceeded according to schedule. 
 
The evaluation therefore took place when the project had been underway in the schools for only 
two years. This short period thus limits the scope of the evaluation. It is risky, after such a short 
time, to try and link  children’s academic success and project activities. Of course, some changes 
in the pedagogical techniques of the teachers who participated in the various training programs  
should be easily observed.  Indeed, no changes would be cause for concern. On the other hand, it is 
much more difficult to directly link these behavioral changes with the generally satisfactory 
academic success of the children taught by these teachers. 
 
1.4 Objectives Pursued and Development Assumptions  
 
The program’s strategic objective (SO4) is increasing human capacity in Haiti (see logical 
framework, Appendix 1-2). The intermediate result is the improvement of the quality of primary 
education, and the sub-intermediate results are as follows: 
• Better instruction and learning in primary schools; 
• Better community support to primary schools; 
• Improved policy framework for private-public sector collaboration.  
 
According to USAID’s Performance Monitoring Plan, SO 521-00401, the key indicator for 
measuring whether strategic objective SO4 was met is the percentage of children who complete the 
6th year of primary school, i.e. the CEP or primary school completion certificate. It turns out that 
this indicator cannot really be used in this evaluation since most of the educational services offered 
are aimed at 3rd grade students. Moreover, after two years the students who were the first to benefit 
from these services were only in the 5th grade in the fall of 2000. The only way to evaluate whether 
the final result (or strategic objective) was met is by examining what goes on at a previous level in 
the chain of causality, i.e. at the level of the intermediate or initial results. A detailed review of the 
results obtained at these two levels is presented in Section 3 of the report, which deals with 
academic results. 
  
To reach the intermediate result of “improving the quality of primary education”, the USAID 
mission bases its approach on 6 key assumptions: 
 

1. Better classroom instruction and learning will increase scholastic success as measured 
by reduced repetition and dropout rates, leading to better rates of on-time completion of 
primary schooling 

 
2. Training teachers and principals, proper use of classroom materials, student-centered 

teaching and interactive radio instruction will increase classroom learning as measured 
by achievement tests. 

 
3. School feeding programs increase student attendance and students’ readiness for 

learning, which in turn influences academic success. 
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4. Increased parental and community involvement in school matters has an impact on 
academic success and also contributes to fostering more democratic behaviors and 
attitudes, in accordance with the USAID objective of a strengthened civil society. 

 
5. The cluster approach, which emphasizes school networks, increases the cost-

effectiveness of USAID support. 
 

6. Educational policy reform, specifically establishing quality standards in partnership 
with the private sector and increasing the number of licensed schools, will lead to 
improved quality of primary education. 

 
These assumptions listed above are used to justify the choice of interventions and activities 
financed by the program. Other plausible assumptions for improving the quality of primary 
education in Haiti were not retained by USAID as the basis of the ED2004 project. These 
assumptions, which are expressed negatively, are as follows: 
 

1. Failure to upgrade physical conditions of the school environment does not prevent 
attainment of the SO4 objective. 

 
2. Differences between schools in terms of regions, academic programs and legal status 

(public or private) do not affect scholastic performance. 
 

3. The relative poverty of a family does not adversely affect school attendance and 
academic success. 

 
4. A substantial increase in access to primary school is not a condition for reaching the 

strategic objective. 
 

5. Inter-donor coordination is not a necessary factor in meeting the strategic objective. 
 

6. The school feeding program does not increase schooling costs for parents (two other 
assumptions regarding meal times and nutritional value must be added to this one). 

 
The relevance and rationale of these 12 different assumptions are examined in greater detail in 
Section 6 of this report. Nonetheless, several arguments validating or invalidating some of these 
assumptions are presented in the body of the report. 
 
1.5 Implementation Strategies and Activities  
 
Specific implementation strategies and interventions apply to 4 different areas:  
 

• How the ED2004 project is set up and partnerships  implemented; 
• The cluster approach as a means of intervention in the schools; 
• Gender equality; 
• Policy dialogue. 
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For the ED2004 project, the RFP3 singles out two types of activities that should be pursued, i.e. 
service activities and policy dialogue activities. 
 
Activities related to educational services (p.28 of the RFP) that are part of the core package 
include: 

• training of teachers, principals and members of the community (especially parents of 
students); 

• implementation of innovative curricula, including distance learning; 
• supplying pedagogical material, in particular teaching programs and textbooks; 
• the active participation of the parents and the community in school matters;  
• networking and collaboration among schools. 

 
These services were to be offered in 600 schools to 3,600 teachers, 600 principals and an 
unspecified number of parents (and other members of the school community). The final 
beneficiaries are some 240,000 children (or 1,000 schools of 240 pupils each). These figures come 
from the AED proposal and not from the RFP. 
 
Activities related to policy dialogue were to include a set of activities aimed at reinforcing the 
implementation of the PNEF (National Education and Training Plan). Two aspects have been 
proposed:  

1. short and long-term technical assistance for training, workshops and lectures; 
2. research grants for surveys and other efforts that help establish PNEF standards and 

mechanisms in both the private and public sectors; 
 
As for the SOAG, 4 types of activities were selected: 

• activities deemed essential that are of common interest for the private and public sectors 
(national examinations, school calendar, etc.); 

• establishing 5 EFACAP centers; 
• carrying out 5 communal activities (private/public) that promote governance and the 

involvement of all partners in defining policy, planning, information and evaluation; 
• providing support to key players in the private sector. 

 

                                                   
3  The RFP (Request for proposal) is the tender document in which we find  (completely or in part) the 

Project document which will also be in  Section C of the executing agency’s contract. 
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2 Results Obtained  
 
2.1 SOAG 
 
Given that the SOAG project  has only been underway for a year or so it will be dealt with 
immediately, thus leaving the major scrutiny of this evaluation focused on the ED2004 project. It 
seems obvious that  SOAG  was intended to compensate or complete what the ED2004 project was 
to achieve in terms of policy dialogue, as outlined in its project charter. Note that, as regards 
implementation of activities designed to stimulate policy dialogue, the ED2004 project has not met 
with great success. Of the total funds to be allocated to research and investigative projects meant to 
reinforce the PNEF, only $45,000 was allocated to SAVE for a study of the Maïssade community 
schools in the Central Plateau. This activity has little do with establishing dialogue with MENJS.  
Another activity supported was the “Symposium sur le Nouveau Secondaire,” with the ED2004 
project covering advertising and translation costs. More recently, in the fall of 2000 a consultant 
was hired for a 2-month period to work on an Action Plan for the implementation of 8 EFACAP 
centers, an activity much more in line with the goal of reinforcing PNEF projects and programs. In 
the coming year, other activities of a similar nature will be financed, in particular a statistical data 
collection operation in conjunction with MENJS officials.  
 

RECOMMENDATION 2-1: COLLABORATION WITH MENJS 
The ED2004 project should pursue joint activities already underway with MENJS and 
promote new activities so as to establish various partnerships with public authorities. 
These experiences will set an example for the  next phase of the project. 

  
As for the SOAG project, it has not been a resounding success. Intended to foster discussion and 
strong policy dialogue between the private and public education sectors, this project is entirely 
focused on establishing partnerships. The grant agreement was signed on September 30, 1999, two 
years after the ED204 project was initiated. The two parties to the agreement, USAID and MENJS, 
acknowledge that the project is stalled and are not satisfied with it. There appears to be common 
agreement on intentions and objectives, but not on approach or process. There is no operating plan, 
no steering committee (apart from nominating representatives for each party) and no management 
manual. As there is no mutual agreement between the two parties on SOAG disbursement 
procedures, only one activity has been completed to date, and that is support for the establishment 
of the Commission Nationale de Partenariat.  Even for this activity, however, it seems that USAID 
standards were not followed by MENJS as regards recruiting the consultant in charge of the 
operation. A MENJS Action Plan is being studied and a new approach being reviewed in order to 
get the project back on track.  According to the proposed scenario, the ED2004 project (or rather 
the current contractor for the ED2004 project) would play a role in terms of managing funds.  
 
SOAG has a budget of $1.3 million and is part of a total envelope of $6 million over 5 years.  
Apart from the USAID management fees, the planned breakdown is as follows: $463,000 for 
essential activities; $500,000 for the 5 EFACAP centers and $300,000 for ONP (Office National 
du Partenariat) partnership activities. In terms of efficiency (disbursement capacity), the results to 
date are less than 1%. 
 
Current arrangements are such that SOAG covers the cost of two positions in the Executive 
Secretariat of the Commission Nationale du Partenariat. The position of one of the two consultants 
is currently financed by the European Union (EU), but this financing will terminate shortly. When 
the funds come from the EU, the selection mechanism as well as the contracting and payment 
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procedures are well defined and appear to function with no apparent problems. However, when the 
funds come from USAID these mechanisms are not as clearly detailed, which explains why the 
two consultants were not yet under contract in November 2000. The condition imposed by USAID 
for management of American funds by MENJS is that MENJS undergo a USAID-supervised audit.  
This formula was successfully applied at the Ministère de la Santé, but MENJS refuses to comply 
and the SOAG project remais stalled. Why are both projects not part of the same program, and thus 
the same planning process? The response of stakeholders to this question is that the history of each 
project is different. 
 

RECOMMENDATION 2-2: INTEGRATION OF SOAG AND ED2004 PROJECTS 
The SOAG project and the ED2004 project operate in a parallel and independent 
fashion. They both share, however, the task of improving dialogue between the private 
and the public sectors, and each project has a role to play in establishing EFACAPs. In 
future, these two projects should be integrated within a single program supporting the 
Haitian education sector. 

 
2.2 ED2004: Project Organization  
 
2.2.1 Role of MENJS 
 
The executing agency (the consortium headed by AED) set up a project office during the 
implementation phase and mobilized resources without establishing a formal agreement with the 
Haitian government. It was only on September 10, 1998, a year after project startup, that a 
memorandum of understanding was signed by the Government of Haiti and USAID (the signing 
authorities being MENJS and the USAID director). The organization chart in Appendix 2-1 
presents the hierarchical and operating structure as of November 2000. The structural diagram in 
Appendix 2-2 presents the  steering committee (Comité mixte de coordination) responsible for 
monitoring the project in accordance with the conditions of the MOU. These two diagrams are 
included to demonstrate that there is no real integration between the project structure and  its 
supervising committee. 
 
Indeed, the  steering committee functions in neutral fashion, in that it does not fully play its role as 
the top-level project authority. The committee consists of five members, two of whom come from 
MENJS, and includes representatives from MENJS, USAID and FONHEP with the DA (project 
director) of the ED2004 project invited on occasion to attend committee meetings. However, since 
the project director has not been invited to meetings of the committee since the summer of 1999 
(according to our information), the functional and/or hierarchical relationship between the 
committee and the project it supervises is not apparent. It is therefore a committee whose role is 
more consultative, informational and political in nature. Ordinarily the committee should have a 
role to play in terms of planning and monitoring activities, its task being to approve changes in 
strategy, work plans and schedules.  
 
On the other hand, the FONHEP private school organization is part of the  steering committee and, 
as a sponsor, a project recipient. This makes it both judge and jury and places it in a position of 
conflict of interest. Moreover, this raises the question as to why FONHEP is part of the steering 
committee for a project agreed to by USAID and MENJS. FONHEP signs its own grant 
agreements with USAID and in that regard receives a USAID grant of 4 million gourds per year. 
That makes it a leading stakeholder, not a MENJS representative. Given that USAID signs grant 
agreements and official agreements with MENJS and that each represents its respective country, 
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there is in our opinion nothing preventing the creation of a bipartite authority to supervise the 
educational cooperation project or program. 
 

RECOMMENDATION 2-3: CREATION OF A BIPARTITE JOINT COMMITTEE  
A bipartite MENJS/USAID committee should oversee the ED2004/SOAG project. 
FONHEP can be invited to participate in the committee as the main private sector 
representative. 

 
If USAID wants to channel 80% or more of its funding toward the private education sector (private 
schools and private school associations), there is no reason why such a direction should not be 
approved by a bipartite USAID/MENJS committee. On the other hand, USAID is entitled to 
determine the terms and conditions for disbursing US funds. If USAID selects an American firm as 
implementing agency, that should in no way prevent it from establishing a close partnership with 
MENJS as regards contract supervision. Nonetheless, the representatives of the firm responsible 
for contract implementation (ED2004 or the next one) should be ex officio members of the 
bipartite joint committee. 
 
MENJS wants to be a required partner in any educational intervention organized by donors, and 
that is its right.  However, a commitment to efficacy must also be part of the equation, i.e. efficient 
data processing and effective circulation of information. But in the case of the ED2004 project, it is 
obvious that the main branches of MENJS directly involved in the project (DEF and DFP) were 
not informed as to how the project was to be carried out. Our interviews with the directors of these 
two branches revealed their almost total ignorance of the project activities, apart from whatever 
information can be gathered from hearsay. Quarterly reports on the ED2004 project have been 
submitted since 2000 to the MENJS director general in French, which means that the first nine 
quarterly reports were produced in English only. Unfortunately, these reports are not circulated 
inside MENJS to the relevant branches (or at the very least to the branches concerned). 
 
Our mission was informed of the fact that six months after the agreement between MENJS and 
USAID was signed, the DDEs still did not know that the ED2004 project had been “officialized”.  
Mention is made in the ED2004 quarterly activity report for July-September 1999 that the DA and 
two other specialists made a presentation to Departmental Education Directors. The presentation 
featured the terms and conditions of the USAID/MENJS memorandum of agreement. Note that at 
the time (the summer of 1999), the project had been underway for two years! For its part, the 
JUAREZ evaluation mission interviewed two Departmental Education Directors (i.e. the 
Artibonite and West directors) and, according to the information obtained, they were not aware of 
ED2004 project operations. While it is true that information about contracts and agreements with 
donors circulates with difficulty within MENJS in Port-au-Prince, it is also true that information 
circulates poorly between Port-au-Prince and the regions. 
 
It must be mentioned that the ED2004 project has a reputation of being a maverick operation. 
While MENJS in Port-au-Prince views it as being a good collaborator or partner, that is the 
officially polite view. In the field (see point 3.3.2), the DDEs and the BDSs are more vocal in their 
criticism. They want the ED2004 project and its sponsors to be more accountable to school 
administrators and inspectors. In fact, it seems that the ED2004 project depends on its sponsors to 
establish relationships with regional MENJS structures. 
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RECOMMENDATION 2-4: RELATIONS WITH REGIONAL  MENJS STRUCTURES  
ED2004 should establish the rules for sponsor collaboration with decentralized MENJS 
units, rather than letting sponsors determine for themselves what type of collaboration 
should be established. 

 
2.2.2 The ED2004 Project Team 
 
To carry out its mandate, the contractor set up an independent office in Pétion-Ville, a private villa 
transformed into a project office with a small ED2004 sign on the front door. The management 
staff (technical team) consists of 11 people, 4 women and 7 men. There are 3 expatriates and the 
other 8 are local employees. Technical assistance personnel recruited outside Haiti includes the 
project leader (or DA), the specialist in charge of the Cellule technique Qualité de l’éducation 
(CTQE) and the head of the management unit. 
 
The RFP made provision for 3 long-term key personnel positions: the project leader (education 
planner), a financial management specialist and a specialist responsible for curriculum and 
distance learning development. The consortium found a project leader, a financial specialist and a 
distance learning specialist. The “curriculum development” portion of the third full-time position 
was taken over by a short-term consultant scheduled to intervene only 4 months per year. At the 
end of the first year, however, that consultant position was transformed into a permanent position. 
The curriculum development specialist then became head of CTQE.  As for local resources, 5 full-
time positions were planned for the following specialties: teacher training, community 
development, distance education, donations management and procurement. 
 
Six people have education science degrees : 4 of them from foreign universities and 2 from a 
Haitian university. The other 5 have either a university degree in social sciences or administration, 
or relevant experience in their field of expertise, or both. The person responsible for monitoring 
and evaluation is also in charge of logistics and many other staff management aspects. In April 
2000 the position of bursar (or logistics specialist) was abolished following the dismissal of the 
appointed bursar for reasons never made public. There is a difference between monitoring resource 
management tasks related to ED2004 and monitoring activities in the schools. For the latter task, 
an education specialist with a good knowledge of computer science would be more appropriate. In 
general, the human resources on the ED2004 technical team have the requisite skills to carry out 
their mandate. 
 

RECOMMENDATION 2-5: PROJECT TEAM  
Revising the roles and clarifying the responsibilities of human resources and the 4 
technical cells, particularly as regards the monitoring/evaluation function, should lead 
to better results. 

 
The technical team is dynamic, enthusiastic and convinced that the project plays an important role 
in the Haitian education sector. The resources are satisfied with their remuneration, like their work, 
agree to work overtime  (between 5 to 10 hours per week on average) and appreciate the flow of 
information in the office but do not always understand the decision-making process. Several 
informants have implied that the project was understaffed. In our opinion, the question is whether 
the service delivery model selected is the most efficient. The ED2004 project must review the 
management style established with sponsors. Is there a more efficient way to reach the same goals? 
Is there too much micro-management? Is the number of ED2004 follow-up and monitoring reports 
that the ECPs are obliged to complete really useful? Shouldn’t the ED2004 project set the rules 
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and let the sponsors act? In that case, the ED2000 project team could concentrate on allocating 
resources and monitoring results.  
 
To get back to the ECPs, they must fill out the following forms for ED2004: a monthly work plan, 
a weekly log book, a quarterly sheet for each school, a summary table of the monthly situation, a 
meeting report form, a training evaluation form, a class observation form and a school registration 
form, as well as monthly and quarterly technical reports. The FFs consolidate the above mentioned 
documents and send a quarterly report to ED2004. That raises two questions. Do the sponsors have 
the time to take advantage of all this information?  Does ED2004 use it to plan its future activities? 
 

RECOMMENDATION 2-6: INFORMATION 
ED2004 should review the information package required by sponsors and carefully 
examine how that information contributes to reaching the  objective of the project. 

 
The technical staff members are under contract with one of the consortium’s 3 member firms and 
are paid directly by the firm. This contractual arrangement can cause some confusion within the 
team by undermining the project leader’s authority. The evaluation team observed rather strong 
differences of opinion among the expatriate personnel concerning the strategies to pursue to meet 
the project objectives. It is possible that these differences are also fueled and accentuated by the 
contractual arrangement, which encourages direct communication between the firms and their 
employees (and not through the project leader). This system of disseminating information is a 
potential source of conflict. There is no magic solution to this type of problem, which occurs when 
more than one firm  are working on the same project. The members of the consortium must be 
aware of this and act tactfully.  
 
Organization Chart 1 does not include the numerous executive or advisory committees that exist or 
have existed within the ED2004 project office. Each new task to accomplish or service to render 
has, more often than not, been assigned to a specific committee or task force that disappeared once 
the task was accomplished.  This is also the case for the various selection committees established 
for the project (service provider selection, cluster selection, etc.).  The project management staff is 
supported by a Comité de Pilotage (guidance committee) consisting of 4 members (the DA, the 
administrator, the head of CTQE and the leader of the management unit). The monthly meeting 
with the sponsors is another project management tool that has the merit of fostering ongoing 
dialogue with the partners. 
 
It should be noted that the use of ad hoc committees enables the project to allocate a large number 
of resources to a specific task, which facilitates the flow of information and broad-based 
consultation for decision-making purposes. It also encourages employee participation. On the other 
hand, the proliferation of ad hoc committees, whose composition is determined by the DA, instills 
a climate of uncertainty in the planning process and undermines the accountability and autonomy 
of the Cellules techniques.  
 
The CTQE plays a very important role in designing the educational approaches promoted within 
the  ED2004 program.  It also produces pedagogical material used in various training sessions (FF-
CCP-ECP), which ultimately lead to teachers changing their behavior in the classroom. The CTQE 
functions like a team of training program designers (curriculum developers). However, the two 
resources working for the CTQE are not Haitian and not part of  Haitian educational  institutions. 
There is thus no imperative within the CTQE to transfer program development skills and 
knowledge to local resources. In the long term, it is pointless to have good teaching material 
produced only by expatriate human resources. 
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RECOMMENDATION 2-7: PRODUCING TEACHING MATERIAL  
The ED2004 project should take the necessary steps to assign Haitian resources to 
CTQE design activities. 

 
2.2.3 Project Planning  
 
The history of the project  is rife with strategy changes and reorientation, adopting a trial and error 
approach. While staying on course toward the final strategic objective, the ED2004 project has 
often taken a winding road or an altogether different road than that envisaged by the planners and 
designers and outlined in the RFP. All the changes that occurred during the course of the project 
have not been recorded in official documents (for example, in the minutes of an executive 
committee meeting approving all these changes).  
 
What changes occurred? A few examples will illustrate the point. The decision not to include the 
DDEs as project partners is a major departure from the original design, since the RFP planned for 
activities in conjunction with MENJS. Obviously during the first year (1997-1998) the situation 
was not conducive to establishing a partnership with the DDEs (for the very good reason that the 
memorandum of understanding with the Department of Education had not yet been signed). It 
would have been possible by 1999, however, to resume the goal of DDE inclusion. That would 
have allowed for eventual signing of contract agreements regarding the introduction of clusters, 
either directly with the DDEs or through sponsors operating in the area in question. 
 
Other examples of strategy changes include the fact that, after three years, there are very few 
partners specialized in education (2 out of 10). This is another change in strategy, as the original 
intention was to use education sector NGOs to provide the educational services of the ED2004 
project. There is also the fact that FONHEP’s teaching certification program, CAEB, was not 
selected as a reference framework for training, and the fact that schools were selected according to 
quality criteria rather than on a core school basis. 
 
The three annual work plans produced by ED2004 explain part of these changes, but offer no 
systematic explanation. Nor does the changing terminology help in understanding or distinguishing 
what was to be done from what was actually done. 
 
With the resumption of activities once funds were released in June 2000, ED2004 organized the 
Phoenix meeting (appropriately named for the mythical bird that rises from its ashes). That 
meeting, a 3-day brain-storming, led to an Action Plan with the main priority being the 
institutional strengthening of sponsor organizations. Was there any subsequent debate or 
discussion? Was this approach approved? These questions must be raised for, on the face of it, 
reinforcing international NGOs so that they operate better in Haiti is not particularly useful for the 
development of Haitian education sector NGOs. 
 
What is clear from this approach is that, in reality, project planning was conducted simultaneously 
with project implementation, as though the initial planning (as described in the RFP) was 
insufficient or out of date and had to be redefined and fine tuned as the project evolved. In other 
words, those with the mandate to implement the project are also responsible for its ongoing 
planning. The project managers introduced changes that were, in their opinion, relevant.  If there is 
no indication to the contrary from the senior management of the consortium in the United States or 
from the USAID mission in Haiti, they will continue to do so. We found no trace of a request for 
justification for the numerous changes made to the project. From the project monitoring and 
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evaluation standpoint, it is preferable that any changes made to the initial plan be duly recorded 
and approved. There is no point in having an analytically impeccable and methodologically 
sublime project document if it is not monitored, but rather shelved or archived. 
 
In our opinion, it is necessary to go back to the basics of the project cycle with its three major 
stages: planning, implementation and evaluation. These three aspects cannot be pursued 
simultaneously, unless the how  and the why are clearly explained. If the project document 
included in the implementing agency’s contract is not up to date or is not feasible, that fact should 
be explicitly recorded in an appropriate document. If the technical proposal submitted by the firm 
that was awarded the contract is out of date, that too should be clearly noted. One possible solution 
would be to make the implementing firm (the contractor) responsible for producing its own 
Implementation Plan at the outset. Once duly approved, that document would become the 
reference document. Each annual work plan should be based on the Implementation Plan and detail 
all changes made. In addition, concrete authorization (and not a tacit lack of objection) must be 
obtained so that the annual work plan can be implemented.  
 
The project ends in September 2001. Various initiatives can be taken in the next nine months to 
improve the scope of interventions and relations among partners, but the impact of the project in 
the schools will still be difficult to measure. Ideally, the ED2004 project would undergo a 
consolidation phase that would allow for an assessment of the progress made in terms of the 
intermediate objective of “improving the quality of primary education”. To meet this expectation, 
the JUAREZ evaluation mission recommends the following course of action: 
 

RECOMMENDATION 2-8: PLANNING  
Ø Undertake, with the current AED/TMG/EDC consortium, the planning of an 

ED2004 project consolidation phase for a new 3-year period extending from 
October 1, 2001 to September 30, 2004. 

Ø Prepare, for contractual purposes, a brief project document in order to select a 
contractor. This project paper will not attempt to predefine everything, but will 
explicitly outline what is expected of the contractor. 

Ø Have the contractor be responsible for producing a detailed implementation plan 
that meets the approval of both parties, namely MENJS and USAID.  
Subsequently make sure that the implementation plan becomes the master 
document, on the basis of which progress can then effectively be measured. 

Ø Take the time required (6 months or even longer) to establish detailed planning 
of the strategies and activities to be carried out in the implementation plan.   

  
2.2.4 Monitoring/Evaluation System and Reports 
 
In development projects, the reporting system is one of the components of the monitoring and 
evaluation framework (or M&E). Periodical reports serve not only to meet contractual obligations, 
but also allow for monitoring of operations. The ED2004 project has produced 11 quarterly 
activity reports. The first quarterly report covers the October-December 1997 period, and the last 
one the April-June 2000 period. There is no written documentation indicating that these reports 
were read, commented on and approved by a different authority or by an authority beyond the 
project managers in Haiti. Each report has 3 sections: (a) project management, (b) activities and (c) 
partnership work. This uniform table of contents does not include a standard format for 
presentation of activities carried out at the school, cluster and sponsor levels.  
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The first 9 activity reports are written in English only, and the two reports produced in 2000 are in 
French only. All reports were to be produced in both languages.  
 
The project was to have a monitoring and evaluation system, and performance indicators were to 
be monitored, with grids prepared for that purpose. When conducting a diagnosis of the schools 
and launching the clusters, statistics were compiled but in several cases were incomplete. It does 
not seem that a systematic effort was made to review performance indicators in each school when 
the project was started. While the system was well designed, it functions only with great difficulty, 
no doubt because it is one of the myriad tasks to accomplish in the project. The ED2004 project 
could have been supported in this regard by external resources. USAID did not contract with an 
independent firm or consultant to act as external monitoring agent for the project.  
 

RECOMMENDATION 2-9: MONITORING/EVALUATION 
USAID should hire an independent monitoring agent whose duties would include 
monitoring, commenting on quarterly reports, advising the  steering committee and 
assisting the contractor in designing and maintaining a performance measurement 
framework, in addition to monitoring partnerships with private and public sector 
organizations.  

 
2.3 Service Delivery  
 
2.3.1 Intermediate Institutions: The Sponsor 
 
In 1998, 5 service providers and 6 sponsors4 were selected as partners. During the summer of 
1999, all partner organizations became sponsors. In November 2000 there were 10 under contract 
with ED2004 (see Sponsors Typology below). Instead of direct interventions in the schools, the 
project strategy is to choose partner organizations as relay agents, namely the service providers and 
the sponsors. The service provider is an institution specializing in education, while the sponsor is 
an organization in contact with a school network (regardless of its specialization or mission). The 
service provider is supposed to show the sponsor how to deliver quality education products in the 
schools (most of these services involve human resources training). An organization can be both 
service provider and sponsor (as is the case with STEM and FONHEP), when it specializes in 
education and operates in a school network. 
 
This terminology (service provider and sponsor) is not used in the USAID RFP. The only terms 
used in that document are partner organizations and customer. In one section of the RFP, entitled 
Customer/Partner Participation and the Results Package Team (p.17 and following pages), the 
service delivery logic is described using an analogy to consumer product marketing. The ED2004 
project must support the partner/customer (NGO and PVO) in delivering services to the end user 
(teachers and children). In using the term sponsor instead of the term customer to identify the 
partner organization, the ED2004 project makes a semantic change that does not help to clarify 
reality. In common language, the word sponsor is used to identify an enterprise that finances, for 
its own advertising purposes, a sports, cultural or other activity presented by another party. In this 
case, however, all the sponsors who manage ED2004 activities are paid to do so. On the other 
hand, they are not really customers since they do not pay for ED2004 products. If a comparison 
with the consumer market is absolutely necessary, these intermediate organizations should be 

                                                   
4  The service providers were UNIQ, CFET, FONHEP, STEM and UNAP. The sponsors were ADRA, 

CARE, STEM, PAM, CRS and FONHEP. 
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termed “marketing agencies”. In the end, the word partner, while its meaning is very general, is no 
doubt the more appropriate term. 
 
The RFP identifies the following as potential partner organizations: ARD, FONHEP, DDE, CEEC, 
FEPH, CONFEPIH, ADEPH, CENEH and UNNOH. It also indicates that a synergy should be 
created with the organizations  managing the school feeding program. The AED/TGM/EDC 
consortium proposal cites the following as partners: FONHEP, CARE, CRS, ADRA, DDE and 
BCEP.  In both cases, FONHEP is considered the main partner in the ED2004 project. It should 
also be noted that the DDEs are considered potential partners in both cases.  
 
All selected sponsors are private organizations governed by either the Ministère des Cultes, the 
Ministère des Affaires Sociales, the Ministère de la Coopération or by MENJS. Three of them 
(STEM, UNIQ and FONHEP) were selected following a public call for tender for education 
service providers that was published in the Nouvelliste for a 5-day period (from 01/30/98 to 
02/03/98). In fact, the 10 organizations that submitted proposals were all prequalified, and 5 of 
them acted as service providers (UNAP and CFET, plus the 3 already mentioned) during the first 
school year covered by the project (1998-99). An internal evaluation of the performance of the 
Service Provider system concluded that the costs were very high and the services rendered of 
questionable quality. It was decided that the ED2004 project would directly take charge of training 
at the sponsor level via the ECPs. At that time, 3 service providers became sponsors. 
 
The other 7 sponsors were selected in a less formal fashion, very often based on the 
recommendations of influential third parties. The three major “food program” NGOs (CRS, CARE 
and ADRA) were strongly recommended by the USAID mission. ADRA was rejected for reasons 
of unsound management, while the other 5 sponsors (SAVE, FOSCASEC, PAM, SADA and APV) 
were selected through various mechanisms and for various reasons, often through word of mouth 
which naturally favors those who have access to insider information. There is therefore no 
mechanism to promote competition among sponsors. Could the ED2004 project have made better 
choices?  The question is worth asking.  
 

RECOMMENDATION 2-10: PARTNER ORGANIZATIONS  
Avoid choosing partners without recourse to competitive bids. A system that does not 
promote competition and competitiveness in resource allocation risks falling short of 
the efficiency objective, defined as being the ‘best quality at the best price’ principle.  

 
2.3.2 Comparison of Sponsors 
 
A study of the different sponsors under contract with the ED2004 project offers an overview of the 
“strengths and weaknesses” of the project partners. 
 
The characteristics used to build the typology presented in Table 2-1 (below) correspond to 
questions that provide a better understanding of the nature of the sponsors and the role they can 
play in reaching project objectives. The last column gives an idea of organizations that share the 
same characteristics. It sheds light on ED2004 choices, given that all these organizations did not 
become sponsors by happenstance. They were all duly chosen. 
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Table 2-1: Sponsor Typology  
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Total 

Headquarters not in Haiti   U U   U U U   5 
Headquarters in Haiti  U   U U    U U 5 
Organization is of a religious nature    U    U  U  3 
Specializing in education     U      U 2 
No previous education experience prior to ED2004     U      1 
Has a  woman manager for ED2004  U  U    U  U 4 
ED2004 represents 50% or more of annual budget     U U     U 3 
ED2004 accounts for 30% to 50% of annual budget          U  2 
Has its own community participation tools  U U U   U U U U  7 
Selected by ED2004 following RFP process     U     U U 3 
Has its own human resources in education     U    U U U 4 
Obtained an off-road vehicle from ED2004  U U U    U U U 6 
Dismissed ECPs in April 2000      U    U 2 
* UNIQ:  The information concerns more specifically the Faculté des sciences de l’éducation (FSED)  
 
Comments 
 
Organization Headquarters. In the case of the ED2004 project, this aspect is split down the middle.  
Half the sponsors have their headquarters in Haiti, the other half outside the country. This seems to 
be a well-balanced mix (whether intentional or not), as there is little merit in having all the 
sponsors from Haiti or, on the contrary, all from outside the country. A local organization offers 
knowledge and awareness of the milieu, in addition to a completely Haitian management team. An 
outside organization offers technical, financial and human resources connected to the outside 
world (almost exclusively the USA, except for PAM). Also of note is the fact that outside sponsors 
are all large entities operating at the international level, with the exception of SADA (which, apart 
from Haiti, operates only in Africa). There is no partnership between these sponsors in the context 
of the project (except for SAVE and APV who share the same FF). Each organization runs its own 
show for its own profit from individual contracts with ED2004. Nevertheless, they all find 
themselves at the same roundtables organized by ED2004. The project therefore serves as a 
coordination center where these 10 organizations can meet and share ideas and solutions to their 
different problems. This undoubtedly represents an advantage in terms of strengthening Haitian 
civil society and contributes to the coordination of NGOs’ education activities, which is already 
evident at the various regional roundtables. 
 
Organizations of a Religious Nature. The fact that only three sponsors out of ten are affiliated with 
a religious organization is a rather low representation, given the context of the Haitian education 
system where the majority of private sector institutions have religious affiliations. A sectoral study 
of NGOs5 estimates at 3,000 the number of basic community organizations belonging to 
evangelical or non-evangelical denominations. As each of these churches sponsors a good number 
of schools, this means that a high percentage of the 11,000 or so primary schools have a religious 
affiliation. FONHEP was not placed in this category since it represents not only the Catholic and 
Protestant sectors of private education, but also independent private schools whose religious 
                                                   
5  Alice L. Morton, Haïti - NGO Sector Study, World Bank, March 1977 
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affiliation (if any) is not specified. Because of the “umbrella” coverage of FONHEP, the claim 
cannot be made that religious organizations are under-represented in terms of the number of 
sponsors. The Haitian Education Act6 stipulates in Article 2 that “education is a public good and a 
right guaranteed by the state”. Chapter 2 of the Act makes a distinction between public and non-
public sectors with the latter category including religious schools and non-denominational schools.  
In addition, the national curriculum for basic education makes provisions for moral, civic and 
religious education. 
 
Organizations Specializing in Education. Only two sponsors are, properly speaking, education 
sector entities.  None of the 5 outside sponsors is recognized as competent in primary education in 
its home environment except for SAVE USA, which is developing a community school model in 
various African countries. Nevertheless, its mission is to help underprivileged children by 
supporting health, education and economic development. As for Haitian sponsors, there are only 
two organizations with close ties to the education sector, i.e. FONHEP, an umbrella organization 
that regroups second-level organizations in the private education sector and UNIQ, a private 
university with a very dynamic education faculty. Haitian education sector organizations are thus 
under-represented in terms of the total number of ED2004 project sponsors. 
 
Organizations with Previous Education Experience. Only one organization, FOSCASEC, had not 
previously managed an education project. Founded in 1994, this Cabaret foundation is mostly 
known for its health activities, having managed projects for the Pan-American Foundation, WHO 
and UNICEF (a kindergarten health project). This means that the ED2004 project had to supply the 
organization with almost everything, from training products to be delivered to human resources to 
do the teaching. All the NGO had to do to become a sponsor was to simply be there. 
 
Organizations with  Women Managers.  Table 1 shows that there are only 4 women responsible for 
managing the ED2004 project. This could mean that gender issues will be better taken into account 
by these partners, but there is no guarantee that that will be the case. On the other hand, the 
presence of women at ED2004 meetings with sponsors ensures a balanced participation of both 
sexes. 
 
Financial Scope. The ED2004 project represents more than 30% of the sponsors’ annual budget in 
5 cases out of 10. As for the 3 local sponsors (FONHEP, FOSCASEC and UNIQ-FSE) for whom 
ED2004 financing represents more than 50% of the annual envelope, their dependency is obvious.  
A termination of funding could only mean a serious downturn. In the case of FONHEP, which also 
receives an annual grant of four million gourds from USAID, termination of American funding 
would have drastic consequences. The two Haitian organizations whose sole mission is education 
are in the same situation. For large organizations specializing in food distribution (PAM, CARE 
and CRS), the ED2004 envelope represents about 1% or less of the annual budget. ED2004 
funding is not very significant, and these organizations can function well without it. They are 
clearly more independent vis-à-vis the project. For the other organizations, the ED2004 project 
accounts for between 3% and 30% of the budget for APV, SAVE and SADA, and represents 
almost 50% for STEM (these are approximate figures, as the evaluation mission did not have 
access to all financial data). Regardless of the proportion of overall budget that the ED2004 
contract represents, all the sponsors are keen to pursue the cluster schools approach. 
 
Organizations with their own Community Participation Tools. Not surprisingly, 70% of sponsors 
have their own community development tools. Inevitably, any NGO that interacts with grassroots 
                                                   
6  The proposed Education Act (projet de Loi d’orientation de l’éducation - July 1998) has not yet been 

approved by Parliament. 
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communities ends up creating its own strategies, approaches and methods in terms of building 
awareness and stimulating participation among its target clientele. There are all sorts of local 
management committees: PAM school canteen management committees, the APDP (Association 
of Parents, Students, Principals and Teachers) committees organized by CARE , the CRS 
parent/teacher associations (APP - Association des parents et de professeurs), the SAVE 
community school management committees and the STEM parent committees, to name but a few. 
 
For its part, the ED2004 Cellule technique (responsible for community participation and 
networking)  produced its own Community Participation Guide for use by the ECPs. It makes a 
distinction between the immediate school community and the community at large. While 
contending that it does not want “to create new structures parallel to those that already exist, but 
seeks to revitalize existing structures”7, the participatory approach outlined in the guide includes 
providing operational teaching teams, establishing school management committees, creating a 
cluster directors’ committee and convening a school general meeting (to set up internal committees 
such as a parents’ association).  In other words, the ED2004 project comes into play with its own 
prescriptions for community development in the schools, and it intends to implement them via the 
ECP structure. In an activity report forwarded to the ED2004 project, a sponsor complains of 
having had to quickly supply ED2004 with the number of parent committees created by the ECPs 
and of being unable to find that number because no photocopies had been made. In such a situation 
it is not surprising that there is a certain amount of confusion among those solicited, given the 
number of committees they are expected to participate in. Nor is it surprising that these parents and 
community members merely resign themselves to proceeding as indicated in order to obtain the 
eventual benefits from the funding source. 
 
The CPCR has its own point of view on the parents’ association. According to its specialists, the 
association’s committee consists of 11 to 15 members including the school principal, who acts as 
advisor. There is a desire in Haiti to regroup all school management associations. Two scenarios 
were brought to the attention of the JUAREZ team. The first concerns the MENJS parent 
committees, and the second the CGE groups (school management communities) proposed by the 
Canadian cooperation PAENA project. 
 

Table 2-2: APE Structure  
 

School administration / 
Levels 

PAENA (CGE statutes and 
regulations project), January 1999 

MENJS (Parent Committees Guide – 
working document), March 2000 

Local School Management Community School parents’ committee 
Zone  Zone parents’ committee 

District CGE District Union District parents’ association 
Department CGE Departmental Federation Departmental Federation of parents 

National National Confederation of CGEs National Confederation of parents 
 
Organizations selected following RFP Process.  This point is discussed above in section 2.3.1 
 
Organizations with their own Education Resources.  Only 4 sponsors have on regular staff basic 
human resources specializing in education.  All other sponsors hired specialists or education agents 
for the ED2004 contract. This appears disproportionate, given the fact that the goal is to strengthen 
Haitian education sector institutions. CARE is a special case, as it operates a school health 

                                                   
7  ECP Community Participation Guide, October 1999 version, p.4, ED2004. 
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program in 227 schools with its own funds and manages two education projects (UNICEF and 
ED2004) in 46 of the 227 schools. 
 
Organizations equipped with an Off-road Vehicle. This aspect highlights the fact that some 
sponsors have off-road vehicles (which is the case for the 5 sponsors with the greatest number of 
clusters, with the exception of PAM) while others do not. The number of clusters under the 
responsibility of one sponsor is usually the criterion used for supplying a vehicle. Those who do 
not get a 4-wheel drive vehicle are supplied with motorbikes to travel to the villages, and about 40 
motorcycles have been distributed. All the large NGOs were supplied with a vehicle by the project, 
despite the fact that the comparative advantage of having them as partners was that  they would use 
their own resources for ED2004 purposes. There was supposed to be a cost-effective advantage in 
selecting NGOs with their own means of transportation. The mission was not able to see precisely 
how the existing NGO resources were used to promote the project. As a general rule, however, it 
seems that ED2004 project work is scheduled by NGOs when funds are made available. 
 
Organizations that dismissed ECPs in April 2000. This point only illustrates the precarious nature 
of the ECP structure.  In fact, ECPs risk dismissal as soon as there is any problem with outside 
funding. The fact that only 2 ECPs were laid off (or quit) when funding was halted is not really 
significant, as the period of financial uncertainty really only lasted one month. In all likelihood, if 
the project had been suspended for 4 months the ECP structure would have been completely 
disbanded, because sponsors would no longer have been able to pay their salaries. Despite 
declarations from one and all (sponsor managers and school principals in particular) proclaiming a 
strong desire to pursue the ED2004 project with other sources of funding, it is no easy task to find 
another budget item for the work of the ECPs or the FF/CCPs on short notice. 
 
2.3.3 Relations between ED2004 and Sponsors  
 
The 10 sponsors were contracted to deliver the education services in all of the r the 65 school-
clusters in the program, 15 from Cohort 1 and 60 from Cohort 2. Note that thee word “cohort” 
refers not to the number of pupils tracked from one year to the next, but rather to the number of 
clusters chosen by the project in 1998 and 1999. 
 
The number of clusters from both cohorts by sponsor is, in order of importance, as follows: 
STEM-14; UNIQ-12; FONHEP-12; CRS-7; PAM-6; SAVE-4; SADA-3; CARE-3; APV-2; and 
FOSCASEC-2.  With the exception of STEM, all the sponsors are represented in Port-au-Prince. 
 
While not going into the details with every sponsor, the evaluation team broached with each one of 
them the issue of sponsor relations with the ED2004 project. Generally speaking, we noted an 
overall satisfaction tempered by criticisms of certain technical points, especially communications, 
activity planning and service delivery. Some sponsors pointed out that they were not notified in 
advance of ED2004 field missions. Others mentioned that they were informed at the last minute of 
activities to be carried out, and that ED2004 feedback (comments, etc.) on information provided 
was rather slow in coming, if it came at all. Certain sponsors note that “orders” from the ED2004 
project are often modified by “counter-orders”, which does not allow for proper planning of 
activities. Also noted was the fact that the ED2004 project often proceeds too hastily. Consensus 
was that it would be better to take more time to put activities into place. Complaints were also 
made about delays in contract management. Note that during the fall of 2000 the ED2004 project 
modified its financial management structure, which will most likely have a positive impact on 
relations with sponsors. 
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The above mentioned difficulties can be partly explained by adjustments made during the initial 
implementation phase and the difficulty of managing 10 sponsors across the country. With its 
Cellule des opérations and its 3 correspondents, the ED2004 project has acquired the means to 
coordinate contacts and interventions with sponsors. However, communications could possibly 
remain a subject of contention and distortion, given the current reality of complicated information 
flow in Haiti. Monthly meetings with sponsors should help resolve questions of uncertainty as 
regards activities to be carried out. This does not preclude longer term planning or keeping partners 
informed. 
 
 2.3.4 The FF-CCP-ECP Structure 
 
Neither the RFP nor the AED proposal make any reference to a body of Encadreurs pédagogiques 
communautaires (ECPs) who would report to the ED2004 project. The ECP is first and foremost 
an ED204 employee who supervises the pedagogical work of the service providers (there were 8 in 
1998). When the service providers became sponsors in the summer of 1999, all the ECPs became 
employees of partner organizations. They are now included in contract agreements between the 
ED2004 project and the sponsors. This measure becomes all the more important for sponsors who 
have no specialized education staff. The overall training structure put into place (FFs, coordinators 
and ECPs) is a temporary solution that should last only as long as the project. This substitution 
approach creates a third dimension in the educational landscape in terms of the function already 
exercised by pedagogical advisors / inspectors / supervisor, and those monitoring the public and 
private sectors. In November 2000 the education agents selected by the ED2004 project were 
working for sponsors with tasks  similar to those of the 399 MENJS inspectors and the 224 
monitors/supervisors in the private sector. Note that all the ECPs have been trained in education 
science. The mission’s review of 49 ECP resumés indicated that 16 ECPs hold a degree from a 
teachers’ college, 25 hold a master’s degree (or the equivalent) from a Haitian university, 2 have 
degrees from foreign universities and the other 6 have various teaching certificates. 
 
To get a better idea of the context in which the ECPs operate, it is useful to have an overview of all  
the Haitian education agents with similar functions. Table 2-3, which covers school inspection / 
supervision, provides a  general view of the situation. Although incomplete, it has the merit of 
providing a rough outline and a basis for comparison. 
 
This table shows that the Haitian education system includes a total of 623 people working as 
inspectors in the public sector (399) and in the private sector (224). The private sector personnel 
are not allowed to call themselves inspectors, even though these monitors and supervisors play a 
role similar to that of government inspectors (inspection, evaluation and  pedagogical advisor).  
Some private sector organizations have requested that MENJS allow their supervisors to use the 
title of inspector. 
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Tableau 2-3: School Inspection/Supervision  
 

Organization Title Total No of & 
MENJS Primary school inspector 344 94 
 Secondary school inspector 32 6 
 Chief inspector 23 4 
 Sub-total 399 104 
    
FONHEP Monitor - Haiti International Plan 18  
 PIH Supervisor 2  
 Monitor (CAEB/BND/CEEC) 5  
 Monitor FAD (ED 2004) 9  
CEEC Diocesan supervisor 45  
 Parish supervisor 108  
FEPH Monitor 35  
CONFEPI Monitor 2  
 Sub-total 224 N/A 

   
Encadreur pédagogique 
communautaire  

54  

Master Trainers 9  

ED2004 
And 10 
sponsors 

Education coordinator  3  
 Sub-total 66 N/A 

 
The ECPs intervene during a limited period in the schools, i.e. 2 years of full-time close 
supervision per school, followed by part-time lighter supervision of undetermined duration. For 
their part, the inspectors and monitors have full-time positions and are responsible for school 
inspections and academic supervision. Ideally, ECP interventions would result in the clusters 
becoming an engine for new initiatives, in addition to ensuring the continuity of initiatives 
introduced into the schools. Since public sector officials (inspectors) and private sector officials 
(monitors/supervisors) have not been closely involved in knowledge transfer and thus the changes 
implemented, they will not be very useful in promoting the continued existence of the ED2004 
clusters experiment. This is a project design weakness, but one that can be readily corrected. 
 
Is the ECP structure viable in the long term in the chain of transfer of new educational 
methodologies? The answer is no, unless communities assuming responsibility for their schools 
can afford an ECP (which is unlikely) or unless private sector educational or supervising 
institutions solicit their services. The question to ask about the future of the ECP model is how 
these agents can network with MENJS inspectors and private sector monitors/supervisors. There 
has to be a capability transfer between peers at that level.  
 

RECOMMENDATION 2-11: FUNCTIONAL PARTNERSHIPS  
The short-term development of partnerships (with MENJS and the Private sector) at the 
supervision/inspection level would indeed be a major challenge, and the ED2004 
project could make a significant contribution either in the coming year or during the 
second phase of the project.  

 
In a context of globalization of approaches, one thing to keep in mind is that various education 
systems around the world have abandoned the system of school inspectors and transferred most of 
these responsibilities to school principals. In Quebec, for example, primary school principals 
assume full responsibility for ensuring the quality of teaching provided by teachers. Supervision of 
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teachers is not done by an outside body of inspectors, but by school administrators themselves. 
This approach reflects the decentralization of school management and the realization that 
proximity management includes proximity supervision. This raises the question of whether in the 
long term the centralized school inspection model in Haiti is the most appropriate way to improve 
the quality of education. If the inspectors don’t really have the means to effectively fulfill their 
mandate, why insist on allocating a greater portion of resources to them? Would it not be 
preferable to encourage a strengthening of the school principal function?  
 

RECOMMENDATION 2-12: THE FUTURE OF SCHOOL INSPECTORS  
In a context of limited financial resources, any debate over the school inspection 
function should be as objective as possible. An academic resource management 
approach based on results rather than processes could induce decision-makers to favor a 
system that values and empowers those who manage schools well. The ED2004 project 
should be involved in that debate in the future. 

 
The evaluation mission was repeatedly told that the FFs and ECPs would have preferred being 
employees of the ED2004 project. Being on the sponsors’ payroll means that they were selected 
(approved), trained and supervised by ED2004 in accordance with the FF-CCP-ECP system. 
Planning of ECP training sessions comes from the ED2004 project (in view of the future activities 
to be carried out, also planned by ED2004), with the result that sponsors cannot freely carry out 
activities according to their own plans. In that context, the sponsor’s responsibility is limited. This 
method may suit NGOs with no educational experience or vision but, for those who have managed 
pedagogical programs in the past and have competent resources, it is a restrictive approach. 
 
The ECP structure highlights the two approaches open to a project such as ED2004: (a) act in a 
centralizing fashion by placing its resources with the sponsors and monitoring their work (the 
method followed so far), or (b) give the sponsors more responsibility by specifying results to be 
achieved over a certain period of time and allow them to choose the appropriate means of meeting 
those objectives. 
 
Adopting the second approach (more responsibility for sponsors) means that the ECP structure 
becomes less important and that ED2004 education specialists can concentrate on support / 
guidance for sponsors and on monitoring activities. 
 

RECOMMENDATION 2-13: MORE RESPONSIBILITY FOR SPONSORS  
During the next phase of the ED2004 project more responsibilities should be 
transferred to Sponsors, particularly NGOs and other institutions already working in 
the education sector. 

 
RECOMMENDATION 2-14: EVALUATION OF SPONSORS  
Despite the difficulties inherent in designing an objective sponsor evaluation 
methodology (given their different levels of involvement), it is important that ED2004 
compare sponsors based on results achieved. 

 
2.3.5 The MENJS Agents’ Perspective  
 
The MENJS corps of inspectors is not held in high regard. The most common reaction from private 
sector stakeholders is a worried look when questioned about the role the inspectors could play in 
the project. Inspectors are criticized for the following: they are often poorly trained; they have 
neither the time nor the means to do their work; they are too busy managing their own private 
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schools to do their work; they have inherited a control-and-punishment vision rather than one 
based on guidance and support; they want to be paid for any overtime or additional work. We tried 
to validate those statements with some inspectors and to verify their knowledge of the ED2004 
project. 
 
Inspectors in Petit-Goâve. A meeting with 3 zone inspectors from the Petit-Goâve school district 
allowed us to verify a few preconceived notions about the functioning of that professional group 
within MENJS. There are 4 zone inspectors (zones 8, 9, 10 and 11) in Petit-Goâve, all of them 
men. Three of them are from Petit-Goâve and the other is from Port-au-Prince. The chief inspector 
is a woman who lives in Port-au-Prince. The 4 inspectors have to cover 255 schools, 20 of which 
are national schools, for an average of 63 schools each. They only have two Suzuki motorbikes 
(both of them not working) to carry out their inspections in their territory. They travel to their 
inspections by tap-tap (communal bus), paying their fare out of their pockets. They used to receive 
a small sum to cover their travel costs, but since last year that system  has not been functioning .  
The 3 inspectors claim to have no source of income other than that of inspector. They do not teach 
elsewhere nor have they created or participated in the creation of a private school. Their monthly 
salary is 8,000 gourds, of which 683 gourds are deducted for income tax and other deductions. 
They all hold a teaching degree from ENI and two of them have university degrees. One of them 
was a school principal for 15 years. They say they are available and interested in participating in 
the ED2004 project. 
 
What do they think of the ED2004 project? “The ED2004 project does the same work as MENJS.” 
They know that the ED2004 project has inspectors in the field and that the latter organize training 
sessions for teachers. They have never received any documentation about ED2004, but one 
mentioned that he took a course on the project in Martissant (while he was in training). This 
confirms what is stated in the ED2004 quarterly report regarding a project presentation to about 
sixty new inspectors in Martissant. 
 
Inspectors in Les Cayes. A meeting with 3 inspectors (2 women and one man) and the head of 
human resources at the DDE revealed that the two  women inspectors are responsible for 30 and 22 
schools, while the other inspector (Port-Salut school district) covers 45 schools. They have no 
transportation and use public transportation. All three claim that they have no other revenue-
generating work, that they have not created a private school and that they are not teaching. They all 
have teaching diplomas. Asked about the practice of chairs (system whereby certain MENJS 
employee can obtain a teaching appointment and receive additional pay for that work), they claim 
that at the primary school inspector level the system does not exist. Instead, the system benefits  
secondary school teachers and inspectors. 
 
What do they think of the ED2004 project? They don’t really know  very much about it. They 
know that two DDE inspectors were hired by the CRS to inspect schools. One female inspector 
said “I’ve come across the CRS in the process of training teachers, but I was not invited to 
participate and I don’t know about their program.” The head of human resources mentioned that 
the CRS sends an information memo to the DDE which describes the activities planned by the 
CRS for the following month. 
 
The Head Inspector of the Croix-des-Bouquets BDS. She first heard about the ED2004 project 
from a school principal who took part in the training. She stressed the fact that all training is good 
and that all teachers need training, and therefore fully agrees with the basic principle. On the other 
hand, she deeply disagrees with the ED2004 project’s way of doing things. “They go directly into 
the field and make agreements with schools without telling us about it. Once a month, on a Friday, 
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the ED2004 project closes schools for training sessions with the principal. I’ve expressed my 
disagreement with this. Unless it’s a holiday, schools should not be closed.” The head inspector 
later explained that she would like to get a copy of the training modules so that inspectors can be 
informed of the contents of the training and be able to conduct follow-up. In the Croix-des-
Bouquets  school district, there are 11 zone inspectors for 342 schools. There is a serious 
transportation problem that impedes follow-up activities. Inspectors are often forced to travel to 
schools by tap-tap.  An effort is being made to appoint inspectors to the zone where they reside. 
 
The Head Inspector of St-Marc. He did not know that distance education was given in the 2 
Liancourt schools. He deplored the fact that no meeting was ever held at the BDS level to explain 
the project, and hoped that the 5 district inspectors could be more involved in activities. He cited 
the PAENA project as a good example of collaboration with MENJS inspectors.  
 
Note also that a survey was conducted in March 20008 by the French PAEH project with about 
fifty zone inspectors. The vast majority of inspectors termed the ED2004 project to be of the most 
difficult to work with (the two others being CARE and CRS). That survey should be read and 
commented on by ED2004 project managers, as it is being circulated and discussed. 
 
In fairness, it should be mentioned that the CARE stakeholders in Gonaïves told the evaluation 
mission that zone inspectors sign invitations to ED2004 training sessions, and that a good example 
of collaboration is the Gros Morne inspector, who regularly attends training sessions. 
 
2.4 The Cluster Approach  
 
2.4.1 Core Schools and Network Schools  
 
The school cluster approach facilitated the selection of schools for the project. The following table 
shows the results achieved in terms of the number of schools in the clusters (core schools and 
network schools). The difference between the two is that the network school comes after the core 
school, as it results from the extension of the core school network. Note that ED2004 project 
managers did not differentiate between these two types of schools when implementing activities. 
 
During the first school year (1997-98), the ED2004 project established working conditions but did 
not select schools. During the second year (1998-99) with the first 15 clusters, 82 schools were 
selected or 45% of the objective. During the third year (1999-2000), 291 schools (50 clusters) were 
added, and the target number of schools was exceeded that year. In the model selected by the 
ED2004 project there was no change in the number of schools per cluster, and in Year 4 (2000-
2001) there are still 373 schools or 62% of the target number of 600. Could the project have done 
better? It seems that the initial planning overestimated the results and did not sufficiently take into 
account the critical conditions of implementation. 
 
The basic idea is that the education services offered by the project will be of greater value if the 
beneficiary schools are grouped in clusters within the same geographic area, forming a network of 
quality schools. In the RFP and the AED proposal, the cluster is conceived as a network of schools 
created around a core school or a central school. During the first year the core school was the only 
one to receive education services. The following year 2 other schools were added and in the third 

                                                   
8  Enquête sur le type de collaboration des partenaires extérieurs avec les inspecteurs du MENJS, March 

2000. MENJS/PAEH (Survey conducted during ongoing training of 56 inspectors, 48 of whom answered 
the questionnaire). 
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year that number increased twofold, with the cluster consisting of 3 schools after 2 years, and 7 
schools after 3 years. The AED proposal made provision for 60 core schools the first year, and 60 
schools the second year. Through simple multiplication there would be 180 schools after 2 years 
and 420 after 3 years for a total of 600. These 600 schools were to be grouped into 120 clusters (60 
clusters with 7 schools each and 60 clusters with 3 schools each). The first 60 schools were to be 
grouped into 120 clusters (60 of 7 schools and 60 of 3 schools each). The first 60 schools were to 
be spread out across 4 departments, and the second 60 schools in 4 other departments. The 
composition was to be 35% rural schools and 65% urban schools, with 80% private schools and 
20% public schools. 
 

Table 2-4: Schools Targeted/Schools Reached 
 

Description RFP 
Schools Targeted 

Proposal  
(AED/TMG/EDC) 
Schools Reached 

Schools Reached 
as of 

November 2000 

As % of 
Proposal 

 Core 
School 

Network 
School 

Core 
School 

Network 
School  

Core 
School 

Network 
School  

 

 Number of schools         
Year 1 75  60   0 0 
Year 2 400  60 120  82 45% 
Year 3  84  360  373 103% 
Year 4        
Total 475 559  600  373 62% 
        
FAD Schools  400 400 100 25% 
Total  959 1000 473 47% 
Number of clusters   120 65 54% 
Rural schools  (65%) 623   N/A  
Urban schools (35%) 336   N/A  
Schools with canteens (15%) 144   N/A  

 
Neither the 82 schools in the first 15 clusters (Cohort 1, 1998-1999) nor the 291 schools in the 50 
clusters of the following year (Cohort 2, 1999-2000) were chosen according to the core school 
principle described in the project design. Selection was based on equivalent level criteria9 from a 
list supplied by the various sponsors. This realistic approach helped solve the logistical problem 
posed by the 60 core schools scattered across the territory, schools earmarked to receive education 
services. The designers of the vertical cluster model (core schools gradually forming clusters) did 
not take into account the practical aspect of service delivery. The ED2004 project designed the 
practical model of horizontal clusters (several same-level schools forming a cluster at the same 
time) and used quality criteria to select schools for the cluster. Selection of all the schools was 
done by sponsors and ED2004 managers. In the model set out in the RFP, the first 120 schools 
were selected by managers, but subsequent schools depended on the relationship between the core 
school and other schools in the vicinity. This emphasizes the role of the school community in the 
choice of partner schools in the cluster. In other words, it is the school community that decides to 
join the cluster. In terms of quantitative results, the project reached 62% of targeted schools (373 
out of 600) and, on the whole, about 60% of the other targeted beneficiaries, i.e. school principals, 
teachers and pupils.  

                                                   
9  The main criteria are as follows: community participation;  in operation for 3 years;  6 classes, one 

teacher per class and a principal with a teachers’ college or BAC-I level degree; partitions between 
classrooms, an average of 50 pupils per classroom and a storage room for teaching material; located one 
hour’s walking distance from the other schools in the cluster. 
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The ED2004 project statistics do not take into account the rural/urban variable and it is impossible 
to know how many schools are rural or urban. However, given the school selection criteria, it can 
be assumed that the number of urban schools reached is 3 times greater than the number of rural 
schools, which is the opposite of what project designers initially intended (65% rural and 35% 
urban schools). As regards the private/public ratio, 25% of the schools are in the public sector, 
which is more than the existing proportion in the system as a whole where basic public primary 
schools represent less than 20% of the total. 
 
The criteria used for school selection had the effect of excluding all schools that were not as well 
structured, namely schools in the poorest social environments. In addition, “Only half of 
the primary schools offer the first two cycles of primary education”10, i.e. Grades 1 to 4 and Grades 
5 to 6. In several schools offering the 6 grades there are less than 6 teachers or there are no 
partitions between classrooms. According to ED2004 criteria, these schools are also excluded.  
Therefore only the best schools remain, usually those located in or near urban centers. On a scale 
of 1 to 10, it can be said without much risk of error that the ED2004 project selects schools that 
rate between 6 and 10, which are the top schools. Consequently, it is easy to go one step further 
and state that the selection process is elitist (favoring the best at the expense of the majority).  
 
The selection of sponsors (particularly SADA and APV) whose aim is integrated development 
rather than a sectoral approach has had a positive impact by including schools that do not meet 
ED2004 cluster criteria. In other cases it was difficult to find in a community a cluster of schools 
with high standards, and some schools that did not meet the criteria were selected. The standard, 
however, is still to take top-level schools, which goes against a development program targeting the 
most disadvantaged strata of Haitian society.  
 

RECOMMENDATION 2-15: CORE SCHOOLS 
It is important to revert to the initial concept of the core school, which is the center of a 
network of schools in a community. The core school with its strong standards (the 
current ED2004 criteria) forms a partnership with other schools in the community 
(regardless of their structural level), creating a cluster that includes both strong and 
weak schools.  

 
2.4.2 Advantages and Disadvantages of the Cluster  
 
The process for selecting schools included in a cluster is detailed in Appendix 2-3. It can be seen 
that that choice does not depend on a request made by a school that wants to join the ED2004 
program, but rather on an agreement between employees of the sponsor and ED2004 employees. 
We repeatedly asked school principals how they had become members of the cluster. The typical 
answer was “A team came to do a survey and asked us to participate in the program.” Obviously, 
participants are pleased to have been selected. 
 
The food distribution NGOs select their schools according to the logic of requests. In a given 
region (territorial coverage negotiated with USAID), the request for a school canteen must come 
from the school (a written request is prepared by the principal and submitted to the NGO). A visit 
by the NGO’s managers to verify that minimal conditions exist (including food storage space and a 
kitchen space) determines whether a school should be included or not. Obviously, because of the 
shortage of resources several requests remain unanswered, but the premise of the school-initiated 

                                                   
10  Annuaire Statistique des écoles fondamentales et secondaires d’Haïti, June 1998, MENJS 



   25       

request remains. With ED2004, a school that hears about the cluster and wishes to be part of it 
can’t use the request system and is unable to gain access to the cluster since the selections have 
already been made.  
 

RECOMMENDATION 2-16: SCHOOL SELECTION  
During the coming year, or at least during the 3-year extension phase, new schools 
joining the clusters should make the first move, and a mechanism should be established 
to receive and analyze requests. 

 
What are the advantages of the cluster? The following table portrays the positive and negative 
aspects of the cluster. 
 

ADVANTAGES 
 

Ø   Increases pedagogical exchanges between 
schools; 

Ø   Establishes dialogue between schools of 
different affiliations; 

Ø   Creates demand for additional training; 
Ø    Enables sharing of school materials; 
Ø    Improves management of school population 

by controlling registration in cluster schools; 
Ø    Promotes initiatives of school principals (e.g. 

pre-CEP exam preparation for all zone pupils); 
Ø   Promotes diffusion of new teaching 

methodologies and practices (e.g. a subtraction 
technique taught in schools in a Carrefour 
cluster); 

Ø  Stimulates imitation in other schools; 
Ø  Strengthens the school milieu.  

DISADVANTAGES 
 

Ø   Develops outside MENJS structure; 
Ø   Partially replaces school inspectors; 
Ø   Creates frustrations in excluded schools; 
Ø   Non-specialized sponsors are totally 

dependent on the ED2004 project for 
pedagogical monitoring of cluster activities; 

Ø   The choice of cluster schools lies not with the 
schools but with sponsors and the ED2004 
project; 

Ø  The cluster is created without taking into 
account existing local links between schools; 

Ø  The sustainability of the cluster is 
questionable, as it is not based on the 
dynamics of the community taking charge of 
the school.  

 
The ED2004 project has obviously created a new dynamic in relations between primary schools in 
the intervention zone. Schools that weren’t neighbors are now following common training 
programs, and schools marked by private/public, non-denominational/religious, Catholic/ 
Protestant differences are now pursuing the same goal of improving the quality of education. This 
is a new state of affairs in the Haitian education landscape and its usual private/public tug-of-war.  
After all is said and done, the advantages exceed the disadvantages. Keep in mind, however, that 
many aspects of the cluster approach need to improve. One issue that ED2004 project managers 
must focus on is the relevance of maintaining training sessions on cluster structuring in an effort to 
establish cluster committees. 
 
2.4.3 Cluster Committees  
 
The originality of the project, i.e. what distinguishes it from other education projects, is the fact 
that it has encouraged a cluster approach for selecting schools and for establishing special 
relationships between the schools. The notion of school clusters is the project’s trademark, in that 
all the players in the education system, be they from the public or the private sector, acknowledge 
the special appeal of the cluster approach. The vast majority of interviewees were very satisfied 
with the approach and laud its merits, even though several of them do not know exactly how a 
cluster works. MENJS wants to learn more about the method in order to replicate the recipe. In the 
field (in a context where everyone is obviously seeking a source of funding), there is a desire to be 
part of the cluster schools. One school principal in Croix-des-Bouquets who doesn’t quite master 
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the French language asked one of the students to translate for our benefit his interest for the project 
in the following terms: “Show us the way to the cluster!”  
 
On the other hand, a few stakeholders underlined the artificial and mystifying aspect of the cluster 
and questioned its relevance. They deem it artificial in the sense that it does not reflect a 
structuring of schools based on institutional affiliations (religious or other affiliations), and 
mystifying in that the activities carried out in a cluster of schools are very attractive today, but 
what will happen tomorrow when the project ceases to fund training sessions?  
 
ED2004 project officials told us that structuring of clusters was not a project strategy. On the other 
hand, if some clusters want to structure themselves the project would not be opposed. In fact, while 
this proposal prevailed at the outset of the project, the evaluation team found things otherwise in 
the field, where structuring of cluster committees has become a project initiative. 
 
Since the beginning of the 2000-2001 school year, a special effort has been made to structure the 
clusters. The ED2004 project developed an approach to create a cluster committee consisting of 9 
members: 3 principals, 3 parents and 3 teachers. What are the long-term chances of the success of 
this structuring of the social environment based on a project approach?  In our opinion there is very 
little chance of success given that the only thing feeding it is US funding. Once that comes to an 
end the old affinities will come to the fore, i.e. private/public sector and religious/non-
denominational affiliation. 
 
Despite the above mentioned judgement, one aspect  to note is the cluster cash funds established in 
several instances (the mission was unable to obtain the exact  extent of these funds).  In some cases 
bank accounts are opened to deposit the funds obtained. In the Fraternité de Petit-Goâve cluster, 
for example, the bank account is said to contain 900 Haitian dollars. A committee of 15 people (5 
principals and 10 teachers), one of them acting as treasurer, is responsible for cluster 
administration. The monies come from the management of food supplies for ED2004 training 
sessions. The cluster schools have two-year contracts with the APV sponsor. The principal of the 
Salvation Army school (part of the cluster), who is treasurer of the cluster committee, hopes that 
the contract with APV will be renewed. At the moment he doesn’t know how they will be able to 
sustain the cash fund if ED2004 training is no longer offered. 
 
The limits of cluster structuring are readily seen in the example of the Fonds Baptiste cluster 
(located way up in the Matheux mountain chain where the wind blows sand in the children’s eyes 
in one of the classrooms of the École mixte communautaire in Chinchiron). An interview with the 
school founder revealed that the 8 schools in the cluster managed by SADA were not, in fact, 
located in the same vicinity. On the contrary, the founder mentioned 4 schools in his vicinity 
(Zorange communautaire, Julien Vincent, Bon Semeur and École Casimir) that are not part of the 
cluster but with which he is in regular contact. He now has to travel to Dupont because the Union 
de frères St-Cyr school is part of the cluster. If the ED2004 project comes to an end, however, he 
doesn’t think he’ll go back because it is too far. Nevertheless, geographic proximity is at the heart 
of the cluster concept. 
 
Another example is that of the Dano (SAVE) cluster where a single school is excluded from the 
group. There were 6 schools in that location and the managers selected 5 of them. Why prevent the 
children who attend the excluded school (excluded because there are no partitions between 
classrooms) from enjoying the benefits of the project? 
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2.5 Education Services Offered  
 
Initially, according to the RFP, the ED2004 project was to devote a substantial part of its resources 
to teacher training by following the CAEB program (Certificat d’aptitude à l’enseignement de 
base/basic teaching skills certificate) or its equivalent. The CAEB, prepared by FONHEP’s Unité 
de Curriculum, is the result of previous financial support given to FONHEP by USAID.  What was 
to be supplied was a quality network core package over a two-year period. At the end of that 
period, the 3,600 teachers and 600 principals of the selected schools were to obtain the CAEB 
certificate. This explains the intention to withdraw the project after two years of support to one 
school, as the objective would have been achieved (pupils with CEP – primary school certificate).  
In October 1997, however, an evaluation of the CAEB program conducted by the ED2004 project 
concluded that the program was not appropriate.  
 
The objections concerning the CAEB are the following: (1) it aims for teacher upgrading whereas 
the ED2004 project aims to build teaching teams consisting of both principals and parents; (2) its 
focus is not the school but the teacher, which is restrictive within a community approach; and (3) 
its modules are not based on pupil-centered pedagogy. Those are the main reasons why the CAEB 
program was set aside. Why is it that no time was taken to review that program with FONHEP and 
negotiate changes deemed important as prerequisite conditions for program funding? It seems that 
the requirement to rapidly produce results (outputs) led the ED2004 project to undertake on its 
own a new training program for all the targeted audiences, i.e. teachers, principals and parents. 
 
The ongoing training program for upgrading teaching skills should also incorporate the concept of 
opportunity cost. Is it appropriate to upgrade all the teachers currently in the education system? 
Different stakeholders claim that it would be preferable to proceed on a case-by-case basis, as there 
are many very low-level teachers for whom the training program would take considerable time.  
The ongoing teacher training program envisioned by the DFP, a branch  of MENJS, should also be 
mentioned. It is an ambitious program. On the basis of three modules per year, the goal is to 
proceed, over a 10-year period, with an upgrade of some 42,000 basic education teachers. The 
skills-based approach is the guiding principle of this program, currently being developed. 
 

RECOMMENDATION 2-17: ONGOING TRAINING OF TEACHERS AT MENJS 
During its extension phase, the ED2004 project must design its teacher training 
modules by linking them with what has been developed by MENJS in that field. The 
experience acquired by the ED2004 project could contribute to the development and 
implementation of a realistic program. 

 
The evaluation mission also wonders about the relevance of granting training certificates to 
teachers who have participated in ED2004 training, especially if those diplomas are not accredited 
by MENJS. Granting the teachers a “Formation pédagogique et communautaire visant 
l’amélioration de la qualité de l’enseignement” diploma signed by the DA and the sponsor 
representative can be cause for rejoicing and proof of accomplishment, but it is not likely to 
complement the ongoing training of teachers in a national policy framework geared to official 
recognition and equivalency ratings of diplomas. The ED2004 diploma is then but one certificate 
among many. The ED2004 project should instead focus on having teacher certification integrated 
into the overall MENJS policy. 
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Table 2-5: Recipients Targeted / Recipients Reached  
 

ED2004   
Duration of project - 49 months RFP AED Proposal No. Reached as 

of November 
2000 

As % of the 
proposal 

Pupils reached (SC) 134,160 144,000 89,520 62% 
Pupils reached (FAD) 96,000 96,000   

No. of pupils receiving FAD  240,000 112,566 47% 
Teachers trained 3,354 3,600 2,238 62% 

No. Of teachers receiving FAD  6,000 N/A  
Quality circles (teachers)  200 N/A  

Principals trained 559 600 373 64% 
 
This table shows that after three years the project has achieved between 60% and 65% of its targets 
in terms of the number of individuals reached by education services. During the fourth year of the 
project, these percentages will not increase as it is the same people who will benefit from training 
or who will be project recipients. In fact, the numbers appearing in the “Number reached as of 
November 2000” column are on the one hand an approximation and, on the other hand, the result 
of applying an average of 240 pupils and 6 teachers per school (for 373 schools). Note that there 
were no plans to increase the number of schools during the last year of the project. 
 
2.6 Gender Equality  
 
Three dimensions were selected with regard to reviewing the gender equality issue: (1) human 
resources employed by the project; (2) teaching material produced or used; and (3) what goes on in 
the schools. 
 
ED2004 did not create a “gender equality” position that would have allowed a gender specialist to 
check on the progress of gender equality in the project. Within the project team, 2 of 4 Cellules 
techniques are headed by women. At the management level, the DA is a man but the administrator 
is a woman. There is therefore no male dominance in key positions. As for the sponsors, there are 
4 women out of a total of 10 ED2004 project managers. In the FF-CCP-ECP structure, women 
represent between 35% and 45% of the total workforce. On the other hand, 5 of the 10 FFs are 
women, which increases the presence of women at that higher level in the training structure. For 
various reasons, the mission was unable to obtain a complete list of all the people with positions in 
the FF-CCP-ECP structure. Nevertheless, during the initial FAD distance training in September 
2000 (which included in addition to the FF-CCP-ECP the FONHEP distance training monitors), 
there were 18 women among the 55 individuals who answered Dr. Bill Rideout’s survey 
questionnaire, which is only 32%.  Of the 7 FAD monitors who answered the questionnaire, 6 were 
men. The mission did not ask why the vast majority of FAD monitors were men. 

 
An analysis of teaching material is presented in Appendix 2-4. According to the findings of the 
specialist who analyzed the material, the ED2004 project should improve the contents of materials 
produced. It also appears that the documents produced by FONHEP tend to show greater concern 
for gender equality in pedagogical content. In our opinion, it would be fruitless to embark on a 
battle about grammatical sexism (giving both the feminine and the masculine forms of words), 
since the problem has to do with the French language. Neither English nor Creole gives a gender to 
objects and functions, only to people and animals.  
 



   29       

The presence of girls in the primary schools and their relative success rate are discussed in Section 
3 of the report. 
 
2.7 Licensed Schools 
 
Through the MENJS Bureau du partenariat, the JUAREZ  team was able to obtain two lists of 
licensed schools. The first list, from 1974 to the present, indicates school level (primary or 
secondary), but not the year the school obtained its license. The second list, from 1994 to the 
present, shows the year the school obtained its license but not the school level.  Among the schools 
licensed since 1994, 186 obtained their license since the ED2004 project first started its activities 
in the clusters. There is no information, however, about the number of primary and secondary 
schools among these 186 schools. During its stay in Haiti, the mission did not have the time to 
cross-reference the data available at MENJS with the licensed cluster schools.  
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3 Quality of Education  
 
3.1 Methodological Approach  
 
3.1.1 Objective 
 
This portion of the evaluation measures the impacts of ED2004 project activities on the quality of 
education in the schools.  It involves comparing the performances of various schools, some of 
which were supported by the project in the following areas: 

• pupil-centered teaching; 
• 3rd grade to 4th grade pass rate and 5th to 6th grade pass rate, as well as successful 

completion of CEP exam (examination at end of second primary cycle, i.e. 6th grade); 
• pass rates for math tests in 3rd, 5th and 6th grades. 

 
3.1.2 Main Analysis Issues  
 
The main issues of this portion of the study, in accordance with the activities and performance 
indicators defined in the logical framework of the project, include the following: 
 
AT THE PROJECT ACTIVITY LEVEL  
 

• Do the teachers make effective use of the new pedagogical methods featured in the 
ED2004 service package? 

• Do the teachers trained in FAD (distance learning) make effective use of this technique? 
• Did the schools receive the teaching material distributed by the project? 
• Is this material put to effective use in the classroom? 
• What proportion of pupils receive a meal in school? 

 
AT THE INTERMEDIATE RESULTS LEVEL  
 

• Do the new pedagogical approaches featured in the ED2004 service package enable 
teachers to improve their teaching practice? 

• Does FAD allow teachers to acquire skills enabling them to improve their teaching 
methods in subject matters that are not part of the FAD package? 

• Was there an increase in the pupils’ average math score at the end of the third year? 
• Was there an increase in the number of student school attendance days? 
• Did the services supplied by the ED2004 project increase the pass rates of 3rd and 5th Grade 

pupils? 
 
AT THE SO4 STRATEGIC OBJECTIVE LEVEL  
 

• Did the USAID/Haiti Education Portfolio strengthen human capacity in the country, in 
particular through an increase in the number of children completing basic education? 
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3.1.3 Composition of School Sample  
 
A total of 31 schools were visited and tested. The schools were chosen in conjunction with the 
ED2004 project and the various sponsors. These schools were subdivided according to services 
obtained and, for those that were recipients of ED2004 services, according to the 10 different 
sponsors collaborating on the project: 

• Schools that received complete ED2004 project services during a 2-year period (Cohort 1); 
• Schools that received complete ED2004 project services during a 1-year period (Cohort 2); 
• Schools that received distance training (FAD) only; 
• Schools that received no services from the ED2004 project (control schools). 

 
Other characteristics used to finalize the sample: 

• Presence of a school feeding program (canteen); 
• Type of school (private or public); 
• Environment (rural or urban); 
• Geographic location (education department). 

 
Table 3-1 summarizes the characteristics of the sample. Appendix 3.1 shows the distribution and 
detailed characteristics of the schools included in the sample. 
 

Table 3-1: School Distribution 
 

Type of school Environment Canteen School Department 

Services 
received  

No. of 
schools 

Pr
iv

at
e 

Pu
bl

ic
 

U
rb

an
 

R
ur

al
 

Y
es

 

N
o 

A
rti

bo
ni

tte
 

N
or

th
 

W
es

t 

So
ut

h 

Cohort 1 10 8 2 6 4 9 1 4 2 3 2 
Cohort 2 10 10 0 5 5 5 5 0 0 9 0 
FAD 4 4 0 4 0 3 1 0 1 1 2 
Control 7 2 5 5 2 6 1 2 1 1 2 
Total 31 24 7 20 11 23 8 6 4 15 6 

 
 
3.1.4 Data Collection Tools  
 
The evaluation team used six different data collection tools, including: 
 
1. Classroom observation grid enabling us to measure, from a pupil-centered pedagogical 

perspective, classroom management, lesson management and interaction management 
during learning activities. This grid was used in 31 Grade 3 classes and 29 Grade 5 classes 
in the sample schools; 

 
2. Standardized math test developed by the ED2004 project team as a pre-test and a post-test 

for monitoring pupils’ performance. The test was administered to 794 fourth Grade pupils 
in 30 of the 31 schools in the sample; 

 
3. FAD observation grid developed by FONHEP for monitoring math and Creole programs 

broadcast on educational radio. This grid was applied to seven sample schools; 
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4. Observation grid used for available materials, physical characteristics and classroom and 
school environment. This grid was applied to all the schools in the sample; 

 
5. School statistics collection grid used for enrolment, math results and pass rates for pupils 

in the 3rd, 5th and 6th grades over two separate periods: (i) 1997-98 - before ED2004 project 
intervention, and (ii) 1999-00 - after two years of operation. In total, the statistics refer to 
3,480 pupils, i.e. 1,495 Grade 3 pupils, 990 Grade 5 pupils and 995 Grade 6 pupils; 

 
6. Three interview grids used for school principals, teachers and parents to collect 

information on academic costs, training and the experience of school staff. All the 
principals in the sample schools were interviewed, as were 30 of the 31 third grade 
teachers, 29 of the 31 fifth grade teachers and groups of parents in 25 of the 31 schools. 

 
Data collection in the field was done according to the following schedule: 
• Département de l’Ouest:  October 18 to 20 and November 14 and 15  
• Département de l’Artibonite:   October 23 to 27 and November 13  
• Département du Nord:  October 30 to November 2 
• Département du Sud:   November 7 to 11  
 
3.1.5 Services offered by the ED2004 Project 
 
The service package offered by the ED2004 project includes four major components: 
• Ongoing professional development of teachers and school principals that consists of 

intensive training periods, monthly training days and monitoring and supervision of 
teachers in the classroom, as well as the creation of local support structures and quality 
circles; 

• Training and community involvement which, like teacher training, consists of various 
training activities and monitoring/supervision; 

• Distance training (FAD), including training and monitoring of teachers in the use of the 
FAD technique and supplying specific complementary printed material and distance 
training material; 

• Teaching material, comprised mostly of charts, maps and posters as well as detailed 
MENJS programs. 

 
Schools benefiting from the complete package receive all the above components, while “FAD 
only” schools receive only the FAD package. The control schools received no services from the 
ED2004 project. These schools sometimes receive other equivalent services through outside 
support (national or international). 
 
3.2 Results 
 
3.2.1 General Findings 
 
SCHOOL SELECTION CRITERIA 
 
Not all the schools visited by the evaluation mission meet the ED2004 selection criteria, 
particularly in terms of the number of pupils per class (about 50% of third grade classes include 
more than 50 pupils), as well as the physical environment (several schools don’t have partitioned 
classrooms; within the clusters, some schools are more than one hour’s walking distance from each 
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other, while other schools in the vicinity of clustered schools are not project recipients).The 
composition of school clusters varies with the sponsor, which makes it difficult to compare 
clusters. 
 
AGE RANGE OF STUDENTS 
 
The age difference of the pupils in the classes varies significantly. The average age of 3rd grade 
pupils for the schools visited, established from pupil statements, is 12 and the average age 
difference is 7.2 years. The youngest pupils are 7 years old and the oldest are 22. The average age 
in 5th grade is 14 and the average age difference 7.1 years. The youngest pupils are 9 years old and 
the oldest are 23. The presence of a substantial number of over-aged pupils in the classes we 
visited raises the problem of the adequacy of teaching material, especially the one used by FAD, 
and the content of teacher training. The relationship between age difference and academic success 
is analyzed further on in the rapport. 
 
SCHOOL DAYS 
 
The schools included in the sample are characterized by significant variations in the number of 
school days. For the 1997-98 school year, the number of school days, as established from teacher 
attendance records, varies between 126 and 181 days for a difference of 55 days, or the equivalent 
of 11 weeks. For the 1999-2000 school year, the number of school days varies from 118 to 185 
days for a difference of 67 days, or the equivalent of a little over 13 weeks. This means that, over a 
theoretical school year of 9 months for the years under study, the actual school year was only 6 
months or even less in some schools. However, the lack of data on the number of school days for 
the majority of sample schools does not allow for an effective analysis of the impact of attendance 
on academic performance and passing grades. For the 1997-98 school year, it was possible to 
collect data on the number of school attendance days in only one-third of the sample. For the 1999-
2000 school year, this proportion was 40%. In all the schools where data was available, only 29% 
of them had data for the two school years under study. The issue of school attendance is also 
related to the presence of both the teacher and the pupil in the classroom. On average, in the 
schools where data was available teacher attendance rates were about 90%. As we have no control 
over the information contained in the teachers’ attendance records, it is difficult to use this data for 
analysis. Ultimately, real attendance records in the schools do not exist. This aspect of education 
appears essential to improving the pupils’ academic performance and, more generally, to 
strengthening the quality of education.  It should be rigorously monitored by the ED2004 project. 
 
SCHOOL STATISTICS 
 
The evaluation team’s investigation activities enabled it to observe certain “givens” in the majority 
of sites visited, such as relatively well-maintained school statistics (despite the above comments on 
attendance records), general use of detailed MENJS programs, presentation of learning objectives 
for the lessons taught and the use of class preparation notebooks by most teachers. It should be 
added, however, that these various pedagogical tools and supports are not put to effective use. The 
statistics are not used for school management; the learning objectives and class preparation 
notebooks are not used to support the teaching relationship between teacher and pupil; and the 
detailed program has a prescriptive function. The sample schools belonging to the Cohort 1 group 
make better use of some of those tools, particularly the learning objectives. 
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3.2.2 Math Test Results  
 
On the whole, the pupils’ math test results are unsatisfactory (see Table 3-2). The test was used to  
measure the knowledge of 3rd grade pupils. In the context of the study, it was used with 4th grade 
pupils who have theoretically completed by that time of year a review of the 3rd grade program.  In 
all the schools tested, the average mark was 47.3% and the average student success rate (50% 
considered a passing mark) was only 48.3%. Schools receiving the complete ED2004 service 
package (Cohorts 1 and 2) succeed better than the average, while those receiving FAD only have 
the lowest success rate (lower than the control schools). 
 

Table 3-2: Results of 4th Grade Math Tests  
(based on October/November 2000 investigation data) 

 

Type of services 
received 

Average mark on 
100 Average success rate 

FAD only 42.4 39.9 
Complete package 49.1 52.0 
Without ED2004 44.6 41.5 

Total 47.3 48.3 
 
In order to verify the significance of these results, the Khi2 test was applied to the data. Results of 
that test are presented in Table 3-3. 
 

Table 3-3: Application of the Khi2 Test to Results 
of 4th Grade Math Test 

 

Type of services Failure Success Total 
received No. of 

pupils 
% of 

enrolment 
No. Of 
pupils 

% of 
enrolment 

No. of 
pupils 

% of 
enrolment 

Complete package 255 47% 287 53% 542 100% 
FAD only 46 62% 28 38% 74 100% 

Without ED2004 104 58% 74 42% 178 100% 
Total 405 51% 389 49% 794 100% 

 

Probability of independence of variables (Khi2) = 0.0041 
 
There is a positive relation between the type of services received by the schools and the math test 
success rate. The only schools that did well were those that receive services from the ED2004 
project. Pupils in classes benefiting from the “Complete package” do significantly better in the 
math test than the other pupils. Pupils in classes receiving only FAD do not do significantly better 
or worse than pupils in schools receiving no support from the project. 
 
A look at the school canteen variable indicates that the results are contradictory (see Table 3-4).  
Note that math training was done the previous year when the pupils may or may not have benefited 
from a school canteen.  
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Table 3-4: Results of 4th Grade Math Tests  
in relation to School Canteen  

(based on October/November 2000 investigation data) 
 

Average mark on 100 Average success rate Type of services 
received Without 

canteen 
With 

canteen Average Without 
canteen 

With 
canteen Average 

Complete package 48.2 49.5 49.1 44.3 55.3 52.0 
FAD only 42.3 42.4 42.4 33.3 42.1 39.9 

Without ED2004 57.7 42.0 44.6 65.5 36.7 41.5 
Total 48.7 46.8 47.3 45.6 49.3 48.3 

 
This shows control schools without a canteen as having the highest math averages and the highest 
success rates of the schools tested. The results show a positive link between school canteens and 
math test results only for the ED2004 schools. The Khi2 tests confirm these results (see Table 3-5).  
 

Table 3-5: Application of Khi2 test to 4th Grade Math Test Results 
 

Type of services Failure Success Total 
received No. of 

pupils 
% of 
enrol. 

No. of 
pupils 

% of 
enrol. 

No. of 
pupils 

% of 
enrol. 

Complete package 181 44% 228 56% 409 100% 
FAD only 38 61% 24 39% 62 100% 

Without ED2004 94 63% 55 37% 149 100% 
Total with canteen 313  307  620  
Complete package 74 56% 59 44% 133 100% 

FAD only 8 67% 4 33% 12 100% 
Without ED2004 10 34% 19 66% 29 100% 

Total without canteen 92  82  174  
 

Probability of independence of Complete package variables (Khi2) = 0.0223 
Probability of independence of FAD only variables (Khi2)  = 0.7252 
Probability of independence of Without ED2004 variables (Khi2) = 0.0042 

 
As can be seen, pupils who benefit from the complete service package have a higher success rate 
(low significance) when they also have access to a school canteen, while control school pupils 
succeed significantly better without a school canteen. In the case of pupils who receive FAD only, 
the relation between school canteen and math test success is not significant. These contradictory 
results suggest that other contributing factors should be considered to explain math test success, 
but also indicate that the validity of the tool used to measure math performance should be 
qualified.  
 
The math test used by the ED2004 project does not allow for adequate measurement of student 
performance. It exhibits various biases which, though potentially affecting all pupils, lower the 
scores. This is the case for: 
1. The format of the questionnaire: (i) the pupils are not used to the column presentation of 

questions and answers. The pupils are used to answer directly under the question. Some 
answers that were correct when written under the question were changed when carried over 
to the answer column; (ii) the length of the questionnaire (7 pages) is also a new feature for 
pupils used to questions written on the blackboard or on a single sheet of paper; (iii) the 
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wording of items in Creole is a problem insofar as the teaching of Creole is still under 
discussion in certain schools, and students only start to learn to read Creole in 4th grade; 

2. The content of the items: (i) the wording of certain questions, such as questions 8 and 15, is 
not clear and is subject to interpretation. Some questions such as question 12 are 
incomplete, and question 20 contains a confusing spelling mistake; (ii) some questions deal 
with concepts not mastered by the pupils. This is the case for questions 20 and 31 dealing 
with fractions, and for question 11 dealing with the concept of feet and inches; 

3. The links with the MENJS detailed program: (i) the official MENJS 3rd grade math 
program does not cover fractions nor the concept of decimals (see point 2 above. Note that 
decimal numbers are introduced in the FAD program); (ii) the measuring system used in 
the program is the metric system. Although the concept of feet is covered, inches are not 
(see point 2).  

 
3.2.3 Classroom Observations 
 
Based on available data, the main contributing factor that can possibly explain the better 
performance of 4th grade pupils on the math test is the capacity of the teachers to handle the 
concepts and methods of  active pedagogy. Use by teachers of the pedagogical methods promoted 
in the ED2004 service package was measured through classroom observation using a tool 
developed in collaboration with the person in charge of the project’s Cellule technique de qualité 
de l’éducation (CTQE). This tool enabled us to identify three major categories of interactions 
deemed to be part of an active pupil-centered method (see observation and synthesis grids in 
Appendix 3-2). They are: 
• Classroom management, including attitudes, behaviors and organization of space to 

promote quality learning; 
• Lesson management, including the objectives, strategies and organization of learning, the 

use of learning materials and the integration of concepts; 
• Management of interactions during learning activities, including instructions, 

explanations, questions and feedback.  
 
On the whole, the active method does not appear to be fully integrated into the teaching, and the 
interactions in the schools visited are not really pupil-centered (see Table 3-6). In all the schools, 
classroom management interactions are the ones that appear to be handled best. The overall 
impression is that there is a generally acceptable classroom ambience is all the schools visited. 
However, Cohort 1 schools differ from the other schools in the sample by showing better general 
mastery of the principles of the active method. 
 

Table 3-6: In-class Observations - 3rd and 5th Grades 
(based on October/November 2000 investigation data) 

 

Average of standardized scores on 100 
Type  of service Classroom 

management 
Lesson 

management 
Interaction 

management 
Total 

observations 
FAD only 56.4 27.7 36.9 40.9 

Complete package 56.5 45.4 47.6 50.0 
Cohort 1 57.6 51.1 50.7 53.2 
Cohort 2 55.5 39.7 44.5 46.9 

Without ED2004 60.6 40.9 51.0 51.4 
Total 57.4 42.1 47.0 49.2 
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More specifically, the Cohort 1 teachers (who have been taking part in ED2004 training sessions 
for 2 years) seem to be doing better in terms of lesson management. This could explain the better 
math test performance of pupils attending schools receiving the complete service package. 
 
Note that the classroom observation data portray the current classroom situation. It is a 
measurement that does not allow for an assessment of the evolution of the teacher’s behavior and 
abilities over time. This seriously limits the evaluation team’s capacity to judge the impact of the 
ED2004 project in the schools. These observations should be used instead to establish baseline 
data for a subsequent phase of the project. 
 
3.2.4 Pass Rates and Academic Success for 1999-2000 
 
The data on math results and academic success for 1999-2000 provide a portrait of the quality of 
education, but do not allow for an assessment of how the schools involved in the ED2004 project 
have evolved. The differences between schools, resulting from the philosophy specific to each 
participating sponsor, are too numerous for these results to be indicative of the true performance of 
the project. The analysis of the pass rates and academic success rates in the sample schools is 
nevertheless interesting (see Table 3-7), as it shows a higher success rate in 5th grade and, in line 
with national statistics, a low CEP success rate for 1999-2000.  
 

Table 3-7: Average Pass Rates for Grades 3/4 , 5/6 and CEP  
in 1999-2000 in relation to School Canteen  
(based on statistics collected in the schools) 

 

Average pass rate - 
Grades 3-4 - 1999-00 

Average pass rate -Grades 
5-6 - 1999-00 

Average CEP pass rate - 
1999-00 Type  of service 

Without 
canteen 

With 
canteen Average Without 

canteen 
With 

canteen Average Without 
canteen 

With 
canteen Average 

FAD only 87.5 53.7 65.0 100.0 80.7 87.2 72.7 46.2 52.8 
Complete package 58.1 68.4 65.7 71.5 68.9 69.5 30.5 58.1 50.8 

Cohort 1 70.3 70.4 70.4 70.0 65.9 66.3 40.0 68.7 65.9 
Cohort 2 55.1 64.7 60.5 72.0 74.3 73.5 28.1 38.9 34.1 

Without ED2004 90.0 68.0 71.2 89.2 78.0 79.6 68.3 62.7 63.5 
Total 66.9 66.9 66.9 79.2 72.5 73.9 41.9 57.7 54.0 

 
It should be noted that Cohort 1 schools had a higher CEP success rate than control schools. The 
3rd grade graduation rate for Cohort 1 is equivalent to that of control schools. The schools could 
eventually see an improvement of academic success rates for 3rd grade after 2 years of participation 
in the project, when compared with those for Cohort 2 schools. Except for 5th grade graduation 
rates, FAD-only schools are below the general average. 
 
The addition of the school canteen variable to explain pass rates raises more questions than it 
answers. Pupils in control schools and FAD-only schools have better pass rates without a school 
canteen, while a school canteen seems to have a positive effect on pass rates for schools receiving 
the complete service package only at the CEP level, particularly for Cohort 1 schools where the 
rates are higher than those of control schools. Table 3-8 summarizes the application of the Khi2 test 
to the data on 5th to 6th grade pass rates when the school canteen factor is taken into account. The 
test results suggest a significant relationship between the lack of a canteen and better pass rates at 
that level. It is the only significant relationship for pass rates in 1999-2000. 
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Table 3-8 : Application of the Khi2 Test to Pass Rates of Pupils 
 from 5th grade to 6th grade in 1999-2000 

 

Failed Passed Total 
Canteen No. of 

pupils 
% of 
enrol. 

No. of 
pupils 

% of 
enrol. 

No. of 
pupils 

% of 
enrol. 

With canteen 241 29% 587 71% 828 100% 
Without canteen 29 18% 133 82% 162 100% 

Total 270 27% 720 73% 990 100% 
 

Probability of variable independence (Khi2) = 0.0034 
 
Analysis of success rates in math for the 1999-2000 school year (see Table 3-9) generally follows 
pass rate trends. Note that there are variances between math success rates and pass rates in all 
school grades. In fact, these differences show that success in math cannot be considered a good 
indicator of academic success, nor a condition for passing. For instance, a pass rate of 66.9% in 3rd 
grade corresponds to a success rate in grade 3 math of 52.7%. Similarly, despite a CEP pass rate of 
54%, the majority of pupils in the sample schools failed in math. 
 

Table 3-9: Average Success Rate in Math - 3rd and 5th Grades & CEP  
in 1999-2000 in relation to School Canteens  
(based on statistics collected in the schools) 

 

Type  of service 
Average success rate for 
grade 3 math - 1999-00 

Average success rate for 
grade 5 math - 1999-00 

Average success rate for 
CEP math - 1999-00 

 Without 
canteen 

With 
canteen Average Without 

canteen 
With 

canteen Average Without 
canteen 

With 
canteen Average 

FAD only 68.8 39.9 49.5 68.2 72.9 71.3 63.6 62.5 62.7 
Complete package 56.6 55.0 55.4 60.4 60.5 60.5 36.9 49.2 46.0 

Cohort 1 40.5 44.9 44.4 83.3 56.4 59.1 44.0 49.0 48.5 
Cohort 2 60.6 73.3 67.7 48.9 68.0 62.5 35.2 49.5 43.2 

Without ED2004 52.5 44.4 45.8 78.4 46.0 50.7 42.9 55.7 53.5 
Total 57.7 51.1 52.7 65.5 57.7 59.1 41.6 52.5 49.8 

 
As is the case for pass rates, the impacts of FAD are more strongly felt in Grade 5. It should be 
noted, however, that in both grades 3 and 5 the pupils in schools receiving the complete service 
package do better than those in the control schools. 
 
Because the FAD programs deal with the teaching of math, the data presented in Tables 3-7 (pass 
rates) and 3-9 (math success) suggest two lines of thought: 
1. Exposure to FAD in grade 3 could be an asset for pupils who do better in math all the way 

to the CEP level compared to students in all the schools as a whole; 
2. Despite a higher success rate in math at the CEP level (62.7%), schools receiving FAD 

only have a CEP pass rate of 52.8%, which is below average. Consequently FAD might not 
be, in the Haitian school context and on the basis of a cost-benefit strategy between FAD 
and the complete service package, the preferred strategy for improving the quality of 
education.  

 
The analysis of the school canteen variable in math success for 1999-2000 again raises more 
questions than it answers in explaining this success. In fact, on the whole pupils do better in math 
in 3rd grade than in 5th grade without a school canteen, but the trend is reversed at the CEP level. 



   39       

More specifically, in the case of schools receiving FAD only, lack of a school canteen would have 
a stronger impact at the 3rd grade level and would appear to have no impact at the 5th grade and 
CEP levels. In the case of control schools, the most notable impact of school canteens can be seen 
in grade 5 where the absence of a canteen is linked to better success rates. As for schools receiving 
the complete service package, the school canteen appears to have no significant impact at all levels 
when the Cohorts are viewed as a whole. When the Khi2 test is applied to the data, contradictory 
results are obtained, as shown in the two following tables. 
 

Table 3-10a: Application of the Khi2 test to 3rd Grade Math Success Rates for 1999-2000 
 

Failure Success Total 
Canteen No. of 

pupils 
% of 
enrol. 

No. of 
pupils 

% of 
enrol. 

No. of 
pupils 

% of 
enrol. 

With canteen 673 55% 543 45% 1216 100% 
Without 
canteen 122 44% 157 56% 279 100% 

Total 795 53% 700 47% 1495 100% 
 

Probability of variable independence (Khi2) = 0.0005 
 

Table 3-10b: Application of Khi2 test to 6th Grade Math Success Rates (CEP) for 1999-2000 
 

Failure Success Total 
Canteen No. of 

pupils 
% of 
enrol. 

No. of 
pupils 

% of 
enrol. 

No. of 
pupils 

% of 
enrol. 

With canteen 348 44% 442 56% 790 100% 
Without 
canteen 112 55% 93 45% 205 100% 

Total 460 46% 535 54% 995 100% 
 

Probability of variable independence (Khi2) = 0.0068 
 
These two tables indicate a significant relationship between school canteens and math success. In 
the case of grade 3, the pupils do significantly better without a canteen, while at the CEP level 
pupils do significantly better with a school canteen. These results lead us to question the impact of 
the school canteen as a contributing factor in academic success, particularly as the Khi2 test 
information for 5th grade results and overall academic success at all school levels is not significant. 
 
In general, data collected for the 1999-2000 school year could be used to create baseline data for a 
subsequent phase of the project.  
 
3.2.5 Varying Academic Success and Pass Rates between 1997-1998 and 1999-2000 
 
Classroom observations and the data for 1999-2000 provided a portrayal of the current situation in 
the schools. A comparison of academic success and pass rates for the 1997-1998 school year 
(before the project) and the 1999-2000 school year (after two years of operation) will indicate how 
the schools that did or did not receive ED2004 services have evolved, while eliminating biases 
created by different school characteristics. 
 
The analysis of collected data, as shown in Table 3-11, draws the following picture of the sample 
schools in terms of pass rates.  On the whole, for the period 1997-2000 the schools show increased 
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pass rates for grade 3, a slight reduction in pass rates for grade 5 and a downturn in pass rates for 
CEP. Variances between schools are substantial when the type of service received is taken into 
account. During the 1997-2000 period, the control schools had the highest 3rd grade pass rates.  
Schools receiving FAD only, despite lower grade 3 pass rates, had the best pass rates for grade 5 
and CEP. Cohort 1 schools come in second position in terms of the greatest improvement in CEP 
pass rates. This clearly shows that the ED2004 project has had a positive impact on academic 
success, whether through FAD or the complete service package, particularly for schools benefiting 
from the services over a two-year period (Cohort 1). 
 

Table 3-11: Variations in Pass Rates for 3rd/4th, 5th/6th Grades and CEP  
between 1997-98 and 1999-2000 in relation to School Canteens  

(based on statistics collected in the schools) 
 

Type  of service Percentage variation in 3rd 
to 4th grade pass rates 

Percentage variation in 
5th to 6th grade pass rates 

Percentage variation in 
CEP pass rates 

 Without 
canteen 

With 
canteen Average Without 

canteen 
With 

canteen Average Without 
canteen 

With 
canteen Average 

FAD only 40.0 -21.6 -1.1 36.4 16.7 23.2 39.4 2.3 11.6 
Complete package -34.4 8.3 -0.3 1.2 -7.9 -5.6 -35.1 -9.8 -15.6 

Cohort 1 --- 8.7 8.7 14.5 -7.7 -5.3 -36.7 3.0 -2.0 
Cohort 2 -34.4 7.4 -10.5 -3.2 -8.2 -6.0 -34.4 -39.6 -37.5 

Without ED2004 3.8 30.3 26.5 1.9 -4.4 -3.5 -16.6 -7.9 -9.3 
Total -11.8 11.9 7.1 7.2 -4.4 -1.7 -16.5 -7.3 -9.3 

 
Once again, the school canteen data seem contradictory, particularly for FAD schools where pass 
rates at all levels (grade 3, grade 5 and CEP) are clearly better when the children don’t receive 
meals at school. The canteen effect in the other schools appears random at best, which reinforces 
the finding stated above regarding the role of the canteen as a determining factor in academic 
success for the 1999-2000 data.  
 
Regarding variations in math success rates for the 1997-2000 period, the situation for all the 
schools in the sample differs from pass rates trends (see Table 3-12). Increased math success is 
noted at all levels, particularly at the grade 5 and CEP levels where the increases are very 
significant.  
 

Table 3-12: Variations in Math Success Rates (3rd and 5th Grades and CEP)  
between 1997-98 and 1999-2000 in relation to School Canteens  

(based on statistics collected in the schools) 
 

Type  of service Percentage of variation - 
Math success - Grade 3 

Percentage of variation - 
Math success - Grade 5 

Percentage of variation - 
Math success - CEP 

 Without 
canteen 

With 
canteen Average Without 

canteen 
With 

canteen Average Without 
canteen 

With 
canteen Average 

FAD only 266.7 -40.8 61.7 411.4 55.6 174.2 265.9 12.1 75.5 
Complete package -9.1 18.1 12.6 19.9 28.7 26.8 -35.6 15.2 3.5 

Cohort 1 --- 19.3 19.3 87.5 -15.8 -4.3 -24.0 25.8 19.6 
Cohort 2 -9.1 15.7 5.1 -13.9 147.4 82.9 -41.3 -9.6 -22.3 

Without ED2004 -9.1 -0.6 -2.0 32.0 -4.6 1.5 -49.8 111.6 71.3 
Total 46.1 7.0 15.1 100.6 22.4 39.4 21.9 32.7 30.1 
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At all levels, the FAD-only schools have seen the most important increases in math success rates.  
Schools receiving the complete service package have also noted increases in success rates, higher 
than those in the control schools for grades 3 and 5. These results show the positive impact of the 
ED2004 project on academic success. 
 
Note, however, that comparing math success rates with academic success rates appears to limit the 
influence of FAD on academic success. For example, an average increase of 174% in math success 
in grade 5 in FAD-only schools translates into an average increase of 23% in pass rates (a 
difference of 150% between the two rates), whereas an average math success rate of –4% for 
Cohort 1 schools translates into an average increase of -5% in pass rates (a difference of only 1% 
between the two rates). The differences between pass rates and math success rates for FAD schools 
are in all cases greater than 60%, whereas for all schools receiving the complete service package 
these differences do not exceed 35% for both Cohorts. 
 
The addition of the school canteen variable to the analysis again does not allow for a better 
understanding of the differences between schools. The lack of a school canteen is associated with 
substantial increases in success rates, particularly for FAD schools. Receiving a meal at school 
seems to have a positive influence on academic success only when considering schools receiving 
the complete service package independently from their respective Cohort.  
 
3.2.6 Complementary Factors in Academic Success 
 
To a certain extent, the various analyses of school canteen data could also suggest that the canteen 
may have a positive effect in poorer schools, such as certain schools selected for the project that 
had extremely low performance rates in the 1997-1998 period. Above a certain threshold, however, 
the canteen has no significant impact on success. Unfortunately, it is difficult to determine the 
nature of this threshold. Is it the parents’ increased confidence in the quality of the school that 
motivates them to have their children faithfully attend school throughout the year? Is it the stronger 
motivation of teachers who attend training sessions, or is it the greater availability of teaching 
materials? If that is the case, the most important factor for success is the project itself, and the 
school canteen only has a very indirect impact on academic success. This threshold could also 
consist of a minimum calorie intake below which children can’t learn. In that case, the canteens 
should target schools in very specific socio-economic environments for a more significant impact 
on academic success. Data collected during the investigation do not allow for validation of this 
explanatory assumption. It would be worthwhile conducting a complementary study on the links 
between the socio-economic level of the school environment and the school canteen, and their 
effects on academic success. 
 
The evaluation team tried to explain the differences between the pass rates and academic success 
rates of the sample schools on the basis of complementary factors such as the composition of the 
group or class and the teachers’ initial training. In addition to these human factors, the team also 
tried to identify the effect of physical and financial factors on academic success. While these data 
are not all directly related to the ED2004 project, they provide food for thought not only for seeing 
how the project took those factors into account, but also for planning subsequent phases of the 
project. 
 
AGE DIFFERENCES IN THE CLASSROOM 
 
As shown in section 3.4.1 - General Findings, age differences between pupils in the same class 
vary significantly. An analysis of these differences shows the influence of this dimension on 
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academic success. Table 3-13 presents the effects of age differences on pass rates and math success 
in 3rd grade during the 1997-98 and 1999-2000 period.  
 

Table 3-13: Variations in 3rd Grade Math and Pass Rates 
between 1997-98 and 1999-2000 in relation to Age Differences 

(based on ages stated by the pupils and on statistics collected in the schools) 
 

Percentage variation - 3rd to 4th grade 
pass rates 

Percentage variation - math success 
in grade 3 

Type  of service 3-5 years 
diff. 

6-9 
years 
diff. 

10 + 
years 
diff. 

Average 3-5 years 
diff. 

6-9 
years 
diff. 

10 + 
years 
diff. 

Average 

FAD only  -1.1 --- -1.1  61.7 --- 61.7 
Complete package 34.6 1.9 -76.7 0.9 27.8 3.3 -70.8 1.4 

Cohort 1 -5.4 13.4  10.7 -32.8 0.5  -4.3 
Cohort 2 74.5 -15.2 -76.7 -10.5 88.4 7.6 -70.8 8.0 

Without ED2004 18.6 47.9 100.4 46.7 31.1 4.7 -0.2 16.7 
Total 26.6 7.5 11.9 11.5 29.5 15.9 -35.5 13.5 

 
On the whole, the results demonstrate that the closer the age difference is to the standard for 3rd 
grade students, the greater the chances for passing and for success in mathematics. Classes where 
the age groups are more homogenous (particularly in the case of schools receiving the complete 
service package) saw the biggest increase in pass rates during the period. The same goes for math 
success, where both the control schools and those receiving the complete package had the highest 
increase in success rates. 
 
The situation is the same for pass rates and academic success rates for grade 5 pupils in the same 
period (1997-98 and 1999-2000, see Table 3-14).   
 

Table 3-14: Variations in 5th Grade Math and Pass Rates  
between 1997-98 and 1999-2000 in relation to Age Differences  

(based on ages stated by the pupils and statistics collected in the schools) 
 

Percentage variation - 5th to 6th 
grade pass rates 

Percentage variation - math 
success in grade 5 

Type  of service 4-5 
years 
diff. 

6-9 
years 
diff. 

10 + 
years 
diff. 

Average 
4-5 

years 
diff. 

6-9 
years 
diff. 

10 + 
years 
diff. 

Average 

FAD only  2.7  2.7  105.1  105.1 
Complete package 54.6 12.3 -5.7 19.0 74.5 27.2 -34.5 30.5 

Cohort 1 119.7 4.0 -5.7 19.1 161.3 23.8 -34.5 35.1 
Cohort 2 -10.5 33.2 --- 18.6 -12.4 35.8 --- 19.7 

Without ED2004 -5.9 50.0  31.4 15.2 -1.6  5.1 
Total 24.4 22.4 -5.7 21.3 44.8 33.0 -34.5 31.8 

 
In that case, however, age differences have an important impact on pass rates only when the age 
difference among pupils in the same class is 10 years or more. The impact is greater on math 
success in grade 5 than on math success in grade 3. 
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A strategy aimed at improving the quality of education should take this dimension into account. 
The two tables below show a class breakdown in the sample schools according to age differences 
for pupils in the same class. 
 

Table 3-15a: Grade 3 Classes according to Age Differences and Type of Service received  
(based on the ages stated by the pupils and statistics collected in the schools) 

 

Difference N/A 3-5 year 
difference 

6-9 year 
difference 

10 + year 
difference Total 

Type of service No. of 
classes % No. of 

classes % No. of 
classes % No. of 

classes % No. of 
classes % 

FAD only     3 75% 1 25% 4 100% 
Complete package 3 15% 3 15% 13 65% 1 5% 20 100% 

Cohort 1 2 20% 1 10% 7 70%   10 100% 
Cohort 2 1 10% 2 20% 6 60% 1 10% 10 100% 

Without ED2004 2 29% 2 29% 2 29% 1 14% 7 100% 
Total 5 16% 5 16% 18 58% 3 10% 31 100% 

 
Table 3-15b: Grade 5 Classes according to Age Differences and Type of Service received  

(based on ages stated by the pupils and statistics collected in the schools) 
 

Difference N/A 4-5 year diff. 6-9 year diff. 10 + year diff. Total 
Type  of service No. of 

classes % No. of 
classes % No. of 

classes % No. of 
classes % No. of 

classes % 

FAD only 1 25%   3 75%   4 100% 
Complete package 5 25% 2 10% 10 50% 3 15% 20 100% 

Cohort 1 1 10% 1 10% 7 70% 1 10% 10 100% 
Cohort 2 4 40% 1 10% 3 30% 2 20% 10 100% 

Without ED2004 1 14% 2 29% 4 57%   7 100% 
Total 7 23% 4 13% 17 55% 3 10% 31 100% 

 
In both grades 3 and 5, most of the classes have non-homogenous groups with an age difference of 
6 to 9 years greater than the standard age per group. In light of the data in Tables 3-13 and 3-14, 
taking the existing makeup of school groups and classes into consideration should be a priority in 
efforts to improve the quality of education in Haiti. 
 
TEACHERS’ CHARACTERISTICS  
 
The evaluation team analyzed the possible impact of a set of data collected from teachers on pass 
rates and math success rates. The characteristics reviewed include initial training, teaching 
experience in the same class, gender and place of residence. Only one characteristic turned out to 
be significant, and that was teachers’ initial training. This characteristic was analyzed over the 
1997-98 and 1999-2000 periods. The results are shown in the following tables.  
 
For both pass rates and math success in grade 3, the greatest increases in rates of success are linked 
to specialized training in education, CAP or teachers’ college. For this teaching level, it seems that 
Bac (1 or 2) level training does not automatically lead to a better quality of teaching. The data in 
the table below raise certain questions, however. 
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Table 3-16: Variations in 3rd Grade Math and Pass Rates 
 between 1997-98 and 1999-2000 in relation to Teacher’s Training  

(based on statistics collected in the schools) 
 

Percentage variation - 3rd to 4th grade pass rates 
Type of service 

7th/9th CAP 3rd/2nd T. 
College Rh/Ph Average 

FAD only   -8.6  2.7 -1.1 
Complete package -76.7 57.0 12.5 -7.9 -9.0 -0.3 

Cohort 1  57.0 -5.4 -5.2 -8.4 8.7 
Cohort 2 -76.7  21.5 -10.5 -9.8 -10.5 

Without ED2004 78.0  10.8 43.6 -45.1 26.5 
Total 0.7 57.0 8.4 23.0 -10.3 7.1 

 

Percentage variation in grade 3 math success 
Type of service 

7th/9th CAP 3rd/2nd T. 
College Rh/Ph Average 

FAD only   -25.2  105.1 61.7 
Complete package -70.8 63.4 18.5 85.9 -13.4 12.6 

Cohort 1  63.4 -32.8 184.3 -31.0 19.3 
Cohort 2 -70.8  44.2 -12.4 10.1 5.1 

Without ED 2004 4.7  -9.1 11.1 -41.1 -2.0 
Total -33.1 63.4 4.2 41.0 7.5 15.1 

 
Why do teachers whose training is equivalent to grades 7/9 and those who have a teachers’ college 
diploma and work in the control schools obtain better results in terms of pass rates than their 
colleagues with similar training who benefit from the complete service package? How can the 
inversion in the performance of pupils taught by college graduates between pass rates (control 
schools) and math success (Cohort 1) be explained? 
  

Table 3-17:  Variations in 5th Grade Math and Pass Rates 
 between 1997-98 and 1999-2000 in relation to Teacher’s Training  

(based on statistics collected in the schools) 
 

Percentage variation in pass rates - Grade 5 to grade 6 
Type of service 

7th/9th CAP 3rd/2nd T. 
College Rh/Ph Univ Average 

FAD only   31.0  19.4  23.2 
Complete package  --- -22.0 -10.5 -4.0 7.4 -4.6 

Cohort 1   -22.0 -10.5 -4.7  -8.3 
Cohort 2  ---   -3.2 7.4 0.4 

Without ED2004 -31.5 2.5  0.6   -3.5 
Total -31.5 2.5 4.5 -3.1 0.3 7.4 -0.8 
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Percentage variation in grade 5 math success 
Type of service 

7th/9th CAP 3rd/2nd T. 
College Rh/Ph Univ Average 

FAD only   52.8  234.8  174.2 
Complete package  --- -17.4 -11.0 -3.5 228.4 30.0 

Cohort 1   -17.4 -11.0 2.9  -3.1 
Cohort 2  ---   -14.2 228.4 82.9 

Without ED2004 --- -25.6  15.0   1.5 
Total --- -25.6 17.7 6.4 44.2 228.4 41.9 

 
As regards grade 5 pass rate and math success, specialized training in education seems to play a 
less important role in improved pupil performance. In this case Bac (1 ou 2) level training or 
university training is linked to better performances. The preceding table raises questions similar to 
those stated previously for grade 3. An additional question here is the significance of variations in 
the performances of  college graduates, depending on whether they teach 3rd grade or 5th grade. 
 
AVAILABILITY AND USE OF TEACHING MATERIALS 
 
Teaching materials were distributed in the schools by the ED2004 project. Observations in the 
schools and classes visited revealed the presence of these materials, in particular charts, maps and 
posters and FAD training materials. With the exception of FAD materials, the investigators did not 
witness these materials being used by the teachers. 
 
As regards the use of FAD materials and related teaching methods, the evaluation team conducted 
observation sessions in 7 of the 23 grade 3 classes using interactive radio. It should be noted that 
the period reserved for field investigation was too short for additional observation sessions, as the 
broadcasts only started during the last two weeks of the investigation. The main findings of the 
observation sessions are as follows: 
 
1. Activities prior to the lesson  
 
None of the teachers observed completed the set of preparatory activities before the lesson was 
broadcast. However, five of the 7 teachers very seriously prepared for the broadcast and all the 
pupils had the materials in hand before the beginning of the lesson. In two cases the teachers 
demonstrated very poor lesson preparation. 
 
2. Activities during the lesson  
 
In 4 out of 7 observed cases, the pupils were ready for the broadcast. All the teachers made sure 
that the pupils follow instructions and encouraged them to participate, both girls and boys. Most 
students actively participated by answering questions, doing exercises and singing, and readily 
made use of available materials. 
 
3. Activities after the broadcast  
 
Only one teacher of those observed adequately completed the knowledge reinforcement activities 
after the broadcast, particularly as regards questioning pupils and formulating ideas. The majority 
of teachers adopted a very traditional approach for doing the exercises suggested in the available 
materials, which clearly goes against the interactive pedagogy promoted by radio. Still, on the 
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whole, the pupils’ level of participation and the teachers’ participation during the broadcasts were 
very high. 
 
THE COST OF SCHOOLING 
 
The idea that the more you pay for school, the better the results, was tested on the basis of pass 
rates and math success rates for 1999-2000 (see Table 3-18).  
 

Table 3-18: Pass Rate and Math Success Rates 
in 1999-2000 in relation to Tuition Fees  

(based on statistics collected in the schools) 
 

% of pupils who passed -1999-
2000 % of math success Yearly fees 

(Gourds) 3/4 5/6 CEP 3/4 5/6 CEP 
Less than 1000 62.3 73.7 51.7 51.6 54.6 46.9 

1000 - 2000 74.8 73.2 56.6 59.0 65.6 59.4 
More than 2000 80.1 79.6 54.1 46.5 80.9 43.4 

 
While there appears to be a link between the tuition fees paid by parents and the 3rd grade pass 
rates and 5th grade math success rates, when those figures are applied to all classes in a school, it is 
not possible to establish significant links between these variables.  
 
3.2.7 Gender Differences  
 
Overall, the various classroom observation sessions did not reveal any systematic bias in the 
treatment of pupils according to their gender. Whether the teachers were asking questions or 
guiding pupils in learning activities or managing the class, no positive or negative discrimination 
was shown toward either sex. Nonetheless, the pupils’ results differ on the basis of gender. 
 
For example, the results of the math test administered in grade 4 show a higher success rate for 
boys than for girls : 55.7% for boys and 43.9% for girls. The data is similar for math results in 
1999-2000, where the boys have an average success of 55.9% while the figure for girls is 50.4%.  
Conversely, variations in 3rd grade pass rates and math success rates for 1997-98 and 1999-2000 
are better for girls than for boys. These variations are as follows: increase in grade 3 pass rates 
(boys 7.8% / girls 22.7%); increase in grade 3 math success rate (boys 5.4% / girls 23.4%).  In the 
case of CEP, the data are as follows: 
 

 Boys  Girls 

CEP pass rate in 1999-00 53.8% 53.1% 
CEP math success rate in 1999-2000 52.3% 47.9% 
Variation in CEP pass rate in 1997-98 and 1999-2000 -9.4% -10.1% 
Variation in CEP math success rate in 1997-98 and 1999-2000 60.5% 16.2% 

 
The math results are higher for boys at the CEP level, particularly the variation in success rates for 
1997-98 and 1999-2000. Pass rates are comparable, however. Factors explaining these differences 
could be the materials used or, more likely, parental or community attitudes or the socio-economic 
level of the family. Complementary studies should be carried out to verify this assumption. 
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 4 Economic Approach  
 
4.1 Presentation 
 
Rather than reviewing the still ongoing project accounts, the economic and financial portion of this 
evaluation seeks to verify whether the conditions have been met for economic and financial 
monitoring of the program, and whether it is now and will later be possible to account for the costs 
of the activities completed, in terms of project effectiveness. The main questions raised were the 
following: 
 
• Is it possible to effectively monitor project expenses and relate them to the tasks 

accomplished? 
• Is it possible to evaluate project effectiveness through the unit costs of various 

interventions carried out and the number of beneficiaries of those actions? 
 
An affirmative answer to both these questions would guarantee final evaluation of project 
effectiveness. We will try to answer these questions at the end of the present section, which 
includes: 
 
• a project expenditure budget as of the end of June 2000; 
• an analysis of the costs of interventions carried out by subcontractors (called “sponsors” in 

the project); 
• a discussion of the project’s management information system (MIS); 
• preliminary conclusions. 
 
4.2 Budget Expenditures and Distribution of Tasks  
 
4.2.1 Presentation 
 
One the major difficulties in analyzing budgets and expenditures lies in the condensed nature of 
AED accounts. We were not shown the details of expenditures made outside Haiti, as the ED2004 
project in Port-au-Prince11 has access only to summary reports. Our comments are therefore 
limited with regard to the overall budget, and an analytical approach is possible only for budget 
expenditures made in Haiti. This problem is rather constricting when trying to verify expenses in 
the field (expenditures related mainly to sponsor activities). The vehicles available to sponsors 
(automobiles and motorcycles) for example, were bought in the USA and it is impossible to 
determine purchase allocations for this type of equipment within overall AED equipment 
expenditures. 
 
The following analysis covers as much as possible the period from project startup to late June 
2000, which corresponds to the end of one year’s support to the clusters. At that date and even for 
a later period, it is possible to have a reliable picture of project expenditures in Haiti, but not for 
expenses on the whole. The last available portrayal of consolidated expenses forwarded by AED 
stops for the period extending to the end of April 2000. It includes projections for the following 
period, but since the totals presented for those projections do not correspond to those listed under 

                                                   
11  Referred to below simply as ED2004, although limiting the term to project management in Haiti is 

incorrect. 
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budget headings in the table, we chose to judge the consolidated expenditures as of April 30, 2000, 
because at that date the portrayal of expenses is consistent for the project as a whole. As for 
sponsors’ expenditures, we have used the account statements as of June 30, 2000. 
 
4.2.2 Project Budget  
 
Between contract signing and the present, the project budget increased slightly (+3.5%) from 
$17,187 to $17,782 million, and underwent a major reorganization. The reorganization involved 
the disappearance of budget headings such as subsidized services (social marketing), the policy 
component and the quasi-disappearance of the fixed fee component. Distance education 
disappeared as a budget heading to become one of the budget components. The general evolution 
of the budget is geared toward “operational” budget headings (salaries, consultants, travel and per 
diem fees (+231%), other direct costs, training and particularly sponsors) to the detriment of 
budget headings more focused on project management, i.e. G & A (commissions), provisions and 
the above-mentioned headings. 
 
Table 4.1 below shows the evolution of the budget between contract signing and the present. Table 
4.2 compares the project budget, the status of obligations as of September 30, 2000 and 
expenditures as of April 30, 2000. 
 

Table 4-1: Initial Budget (as per the contract) and the 2000 Budget, in $US 
Sources: Project Contract and AED Budget 

 Initial budget 
(project) 

AED budget 
in 2000 

Salaries 1,075,970 1,389,448 
Fringe Benefits 257,164 209,430 
Consultants 56,044 89,527 
Travel & Per Diem 100,170 331,819 
Other direct costs 301,185 800,632 
Indirect costs / Overhead 590,877 959,092 
Training 3,296,241 3,665,590 
Equipment & Supplies - 1,755,915 
Non-expandable Equipment 167,340 - 
Procurements: TB/Materials 4,546,968 - 
Grants 1,671,885 2,189,900 
Subcontractors 2,470,827 5,873,155 
G & A 327,121 264,292 
Allowances 303,103 252,854 
Distance Education 1,679,777 - 
Social Marketing 21,138 - 
Policy Component 221,460 - 
Fixed Fee 100,000 611 
Total budget  17,187,270 17,782,265 

 
Notes:  
Allowances cover benefits such as lodging for technical assistants. 
G & A represents the management costs, generally at of rate of 4.5%, associated with 
the costs of subcontractors managing the project. 

 
 

Table 4-2: Consolidated Budget, Obligations and Expenses (overall project) in $US 
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Source: AED Budget 
 

 Budget Obligations 
as of 30/9/00 

% of 
obligations 

Expenses as 
of 30/4/00 

% of  Expenses 

Salaries 1,389,448 951,804 68.5% 790,946 56.9% 
Fringe Benefits 209,430 129,348 61.8% 120,153 57.4% 

Consultants 89,527 59,503 66.5% 106,309 118.7% 
Travel & Per Diem 331,819 172,841 52.1% 174,015 52.4% 
Other direct costs 800,632 477,110 59.6% 477,037 59.6% 

Total Direct Costs 2,820,856 1,790,606 63.5% 1,668,460 59.1% 
Indirect costs / Overhead 959,092 543,459 56.7% 582,497 60.7% 

Training 3,665,590 1,211,906 33.1% 973,711 26.6% 
Equipment & Supplies 1,755,915 1,755,915 100.0% 696,373 39.7% 

NGO Grants 2,189,900 1,461,098 66.7% 1,147,921 52.4% 
Subcontractors 5,873,155 3,751,872 63.9% 2,701,745 46.0% 

G & A 264,292 132,615 50.2% 121,275 45.9% 
Allowances 252,854 129,349 51.2% 87,980 34.8% 
Fixed Fees 611 611 100.0% 0 0.0% 

Total Budget 17,782,265 10,777,431 60.6% 7,979,962 44.9% 
 
The budget and expenditures are then allocated to various project tasks. That breakdown shows the 
amount allocated to school support through the sponsors, which is more than one-third of the total 
budget. Tasks 03 to 08  (technical interventions as a whole) account for 75% of the total budget.  
Of the remaining 25%, 15% is allocated to technical leadership of the project (theoretically to 
project management in Haiti), which leaves 9% for general administration. Diagram 4.1 below 
shows the budget amounts allocated to the various tasks. 
 

Diagram 4.1-Budget Breakdown by Task

01-Project 
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The budget profile of each task is concentrated under fairly specific budget headings. Table 4.3 
below shows the total budget allocated to each task, opposite the budget headings under which 
they can be found. 
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Table 4-3:  Breakdown of Budget per Task 

 

 Budget 
($US) 

% of 
project 

total 
Main budget headings 

01-Project Administration  1,662,964 9.4%  
02-Technical Leadership  2,754,908 15.5% Subcontractors - 40%; Salaries and fringe benefits - 

30% 
03-School Services 6,459,032 36.3% Training - 49%;  Subcontractors - 33% 
04-Distance Education  3,570,651 20.1% Subcontractors - 68%; Equipment - 18%; Training - 

10% 
05-Textbooks and services  763,001 4.3% Equipment (and supplies) - 90% 
06-FONHEP Grant 2,156,114 12.1% NGO Grants - 93%; Subcontractors - 7% 
07-Policy Dialogue 170,598 1.0% Training - 72% 
08-EFFACAP 244,997 1.4% Equipment - 46%; Subcontractors - 19% 
Total  17,782,265 100.0%  

 
4.2.3 Project Expenditures 
 
It is rather difficult to follow project expenditures, given that some of them occurred in 
Washington. An assumption that the expenditures in Washington consisted of management fees or 
simply payment of the subcontractors managing the project cannot be made, as they include 
operational expenditures such as grouped purchases of equipment (e.g. vehicles) later shipped to 
Port-au-Prince (50% of the project equipment was purchased in Washington). There is thus 
interpenetration of expenses between the AED budget and the ED2004 budget. 
 
Monitoring of project expenditures by ED2004 is especially precise and detailed, and can be 
accessed through several sources, i.e. the accounting journals of the software package used by 
ED2004 (Peachtree) and the various summaries by the financial management cell and the 
coordinator (chief of party). These data and the summaries provide precise pinpointing of 
expenditures over time.  
 
On the other hand, the data available for the project as a whole (edited by AED and including its 
own share of expenditures) are both overdue and too condensed to allow for a detailed analysis of 
project expenditures. To illustrate this problem, note that at the time of the evaluation we had only 
a snapshot of consolidated expenses as of April 30, 2000. In the untitled, undated financial 
document (most likely a printout of financial data by a monitoring or accounting software), the 
initial columns are consistent (budget, current obligations, expenditures as of 30/4/2000), but the 
totals for the following columns, which should provide an estimate of expenses beyond that date, 
do not correspond to budget heading totals. 
 
In other words, we were unable to have a picture of overall project expenditures after April 30, 
2000. A portrait of ED2004 expenditures (including sponsors’ expenses), however, is available for 
much more recent dates (accounts consolidated as of June 30, 2000 are available, including 
sponsors’ expenses and despite sponsor delays in sending vouchers). This should be kept in mind 
for later monitoring of expenditures, which leads to the following recommendation: 
 

RECOMMENDATION 4-1: DETAILED IMPLEMENTATION STATEMENTS 
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The ED2004 team in Port-au-Prince must be given more detailed information on 
subcontractors’ expenditures in Washington, and sooner, in order to conduct better 
monitoring of project operational tasks. 

 
Data on expenses for the project as a whole as of April 30, 2000 are presented below. 
 
Table 4.4 presents two very different indicators. The first, “Percentage of overall expenditures”, 
indicates the amount allocated to a particular task. This indicator allows for an appreciation of the 
progress made on each task. The second, “Percentage of ED2004 expenditures”, represents the 
amount disbursed in Haiti as of April 30, 2000 for each task carried out by the project. It provides 
a rough idea of how each task is managed for beneficiaries (schools and teachers). These two 
indicators enhance the typology of project activities. 
 
Expenditures as of April 30, 2000 were not half what was initially projected (44.9%), and 
disbursements are rather irregular from one task to another. The first two expenditures, which 
concern project administration, seem to the progress of the project, with expenditure rates of 68% 
and 53%. On the other hand, expenses related to technical tasks vary, being near the average for 
school services (task 03 at 43%) and the FONHEP grant (task 06 at 55%). The first case involves a 
well-advanced activity whose rate of task accomplishment (with the startup of the second wave of 
Cohort structuring) suggests that all the projected budget expenditures will be used12.  The second 
case involves an activity that does not present any particular technical difficulty that would delay 
implementation. Distance education (task 04) has a low rate of disbursements but one that is still 
close to the average (37%).  The other tasks have much lower expenditure rates. These are:  
 
• Training manuals and services (task 05 at 12%), starting in December 1999 with the 

purchase of approximately $27,000 worth of equipment;   
• Policy dialogue (task 07 at 19%), starting in March with expenses for subcontractors and 

the information campaign.  The delay in startup can be attributed to the difficulties of 
communicating with MENJS; 

• EFACAP (task 08), whose progress is limited to the initial work carried out by consultants 
starting in January 2000. 

  
What happens to the portrayal of expenses if only ED2004 expenditures in Port-au-Prince up to 
June 30, 2000 are taken into account? The overall disbursement rate increases by 2.5 points, rising 
to 47.4%, with an increase of approximately 3 points for each of the following tasks: project 
administration, school services, distance education and the FONHEP grant.  Keep in mind that this 
projection does not include expenditures made in Washington. Projections are therefore 
underestimated and should be considered carefully. 
 

                                                   
12  By adding the amount of sponsors’ contracts for 2000/01  ($1.738 million) to expenditures at that date, 

the disbursement rate is then an obviously undervalued rate of 73%. 
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Table 4-4: Expenditures per Task as of April 30,  200013 
 

 
 
 

% overall 
expenditures 

% of ED2004 
expenditures 

01- Project Administration  67.6% 54% 
02-Technical Leadership  53.2% 8% 
03- School services 42.9% 59% 
04- Distance education 36.9% 83% 
05-Textbooks and services 12.2% 85% 
06-FONHEP grant 54.6% 99% 
07-Policy Dialogue 19.3% 18% 
08-EFACAP 0.0% 100% 
Total 44.9% 59% 

 
The second indicator illustrates budget expenditures in terms of disbursements for activities in the 
field. Expenses related to technical leadership occurred for the most part in Washington (92%).  
Project administration is in a more intermediate position (54% carried out in Haiti), while budget 
expenses for distance education (task 04), teaching manuals (task 05) and of course the FONHEP 
grant (task 06) occurred in Haiti at levels ranging from 83% to 99%. Only 59% of school services 
(task 03) disbursements were made in Haiti. This calls for a look at the outcome, however, both in 
terms of equipment acquired in the form of group purchases made in Washington and as regards 
the payment of indirect costs to certain sponsors in the United States. As of April 30, the 
proportion of budget expenditures made on site had risen to 59%. 
 
4.3 School Services - 1999-2000 Sponsors’ Budget 
 
4.3.1 Budget and Budget Expenditures 
 
The 1999-00 school year was the first fully operational year of the project in terms of school 
services. Ideally, the initial analysis and calculation of unit costs that follows will later lead to a 
more detailed study on monitoring costs related to performance indicators. Given the framework of 
this evaluation and the time allotted for the work, it is rather difficult to arrive at a definitive 
proposal. The purpose of this approach is essentially to: 
 
• monitor sponsors’ budgets and expenses by budget category and by destination of funds 

(see Table 4.5 below); 
• calculate unit costs in terms of both budget and expenditures according to relevant 

performance indicators (Table 4.6 below provides a rough draft to that effect); 
• pinpoint disbursement differences among sponsors. 
 
These indicators constitute a complementary guide to sponsors’ results and should be used in 
conjunction with their periodic reports. 
 

                                                   
13  To reconstitute expenditures for 1999/2000, the rate of exchange used is 17 Gourdes/$ US. 
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Table 4.5 presents the budget and expenditures for Task 3 (School Services) in terms of budgets 
allocated to sponsors, according to budget categories used by the project and the destination of 
funds and actual expenditures: 
• workshops for principals vs teaching teams; 
• direct supervision consists of charges related to direct supervision of teaching teams 

(chiefly, but not only, interventions by ECPs in the field). Added to this category is 
distribution of materials, which include rental costs and vehicle maintenance charges and 
represents 3% of the budget. It is difficult to distinguish distribution of material from direct 
supervision; 

• indirect supervision includes other charges related to supervision (training ECPs and 
communicating with ECPs, FFs, supervisors and the ED2004 team); 

• general costs cover all other charges such as indirect costs, salaries of sponsors’ 
supervisory staff and various management costs. 

 
The first diagram shows the percentage of salaries as regards the overall budget, and the second the 
expenditure rate for salaries. 

Diagram 4.3
Budget - Sponsors 99-00

 by  destination Principals'
work-shops

3%

Direct 
super-
vision
30%

Team work-
shop;s
21%

Indirect 
super-
vision
17%

Overhead
29%

 

Table 4-5: Task 03 - Budget and Expenditures by Sponsor (1999-00) 
 

 
Budget 

$US 

% of 
overall 
budget 

Expenses 

% of 
budget 
expen-
ditures 

Salaries  830,819 33.3% 751,217 90.4% 
Fringe Benefits  173,470 7.0% 134,049 77.3% 
Travel and transportation  150,526 6.0% 90,716 60.3% 
Other direct costs 307,136 12.3% 168,439 54.8% 
Training  610,413 24.5% 373,327 61.2% 

ED2004 
Categories 

Indirect costs / Overhead 419,037 16.8% 296,977 70.9% 
Principals’ workshops 83,606 3.4% 46,421 55.5% 
Team workshops 526,806 21.1% 326,906 62.1% 
Direct supervision 728,699 29.2% 588,120 80.7% 
Indirect supervision 435,693 17.5% 320,878 73.6% 

Destination 

Overhead  716,596 28.8% 532,399 74.3% 
Total  2,491,402 100% 1,814,724 72.8% 

Diagram 4.2
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In the breakdown of budgets by destination, salaries and fringe benefits are found under both direct 
and indirect supervision segments and account for 40% of the budget. Training workshops 
consume approximately 25% of the budget, essentially workshops for teaching teams. 
 
Based on budget categories, expenses related to management can be seen to consume roughly 75% 
of the budget. Salaries account for the biggest portion (90%), but there are also fringe benefits and 
indirect costs. The level of expenditures for operational tasks is lower, with travel, transportation 
and training costs at 60%, and other direct costs at 55%. The relatively low rate of disbursements 
for the latter may be due to overestimating needs for equipment and material. A look at budget 
expenses per destination leads to the same observation. Rates are better for direct and indirect 
supervision and for general costs (74% to 80%) than for budgets for both types of workshops (56% 
and 62%). It would be worthwhile determining whether this differential is due to lower 
expenditures for activities in the field than was initially forecast. 
 
4.3.2 Unit Costs 
 

RECOMMENDATION 4-2: UNIT COSTS 
A definitive calculation of a series of unit costs should be determined per performance 
indicator for task 03 (school services). It could be used for project monitoring 
(comparing the cost of cohorts) and for the final evaluation. An initial definition is 
proposed below. 

 
What do the expenses attributed to performance indicators represent, particularly as regards cluster 
schools, teachers and pupils? Costs related to task 03 include two components: 
• sponsors’ expenditures: these may be allocated for each year to the clusters and teams 

covered and, to a lesser extent, to the pupils targeted; 
• other ED2004 budget expenses allocated to task 03: these benefit the task for the total 

duration of the project, and thus benefit all the cohorts (as the initial consultations 
illustrate) ; 

• part of ED2004 budget expenses allocated to tasks 01 (project administration) and 02 
(technical leadership), which benefit all other tasks. 

 
There are thus not one, but two series of unit costs to be calculated: 
• direct unit costs or unit cost per sponsor intervention, which can be determined cohort by 

cohort (see Table 4.6 for 1999-00); 
• more general unit costs which includes the above plus the two following components: 

(i) other ED2004 expenditures for task 03 allocated to each year of the intervention by 
adjustment, either pro rata of the sponsors’ intervention costs or proportionally to 
performance indicators applied to the project as a whole (both methods should lead 
to more or less similar results);  

(ii) part of expenditures for tasks 01 and 02; these could be spread out at the end of the 
project among all other tasks in proportion to their respective budget expenses. 

 
Table 4.6 presents the first of these unit costs as regards only sponsors’ budgets for 1999-00. A 
cost per pupil is included. Since school services are for clusters and teaching teams, this cost is 
indicative and is based on an average of 240 students per school.  
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Table 4-6: Unit costs for Task 03 – Sponsors’ Budgets - 1999-00 
 

 Budget Expenses 
Cluster  $38,329  $27,919 
School  $6,679 $4,865 
Pupil (240 per school) $27.83 $20.27 

 
Note: These values present a defect that must be corrected. They do not take 
into consideration the vehicles acquired in Washington and given to sponsors. 

 
4.3.3 Sponsors’ Expenditures 
 
Attributing budget expenses to clusters differs appreciably from one sponsor to another, as do the 
budget expenditures they negotiated, as Table 4.7 indicates. In addition to the data presented in the 
table is the difference in ECP salaries from one sponsor to another, with a 63% difference between 
the lowest and highest salary. The annual gross salary of a Save the Children ECP was 113,800  
gourdes, while that of a Care ECP was 185,700 gourdes.  
 

Table 4-7 : Budget and Expenditures per Cluster (Sponsors, 1999-00) 
$US 

 Budget/ 
cluster 

Expenditures 
/cluster 

Rate of 
Expenditure 

APV 28,997 21,604 75% 
CARE 29,428 16,223 55% 
CRS 37,333 19,010 51% 
FONHEP 42,671 29,224 68% 
FOSCASEC 26,879 17,620 66% 
PAM 39,339 26,118 66% 
SADA 29,553 27,922 94% 
SAVE 41,715 34,430 83% 
STEM 36,991 28,830 78% 
UNIQ 42,379 35,169 83% 
Average 38,329 27,919 73% 

 
 
4.4 Management Information System (MIS) 
 
4.4.1 Current Situation  
 
The attempt to determine unit costs based on the budgets and budget expenditures highlighted a 
few problems with the information system. Following are a few elements illustrating these 
problems: 
• The sponsors’ budgets submitted to us for the year 2000-01 (which form the basis of our 

analysis) were superseded by more recent versions. The documentation source, which on 
the whole is very well maintained and which is the source of the version submitted to us, 
did not contain the latest versions of these budgets. This could reflect an internal 
communication problem. 

• The bookkeeping does not show the distribution of costs among budget categories linked to 
the contracts, which makes it difficult to monitor the sponsors’ economic performance. In 
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other words, there is no one-to-one relationship between budgetary terms for budgets 
(approved by sponsors) and accounting nomenclature. 

• An intermediate monitoring system for sponsor expenditures (through voucher tracing) 
done with Excel allows for slightly more compatible budget monitoring, but the groupings 
made (often by the sponsors themselves) are not consistent with the budgets. 

• The system can be useful but is costly in terms of time and handling, as it is done with 
Excel spreadsheets (one sheet per month and per sponsor) and copied from month to month 
based on models that are not always consistent between sponsors. 

• Consequently, it is difficult to report rapidly and in a timely fashion on the status of 
sponsors’ program expenditures based on the activities stipulated in their contracts.  The 
only instant reporting that can be done involves budget expenses according to project 
accounting nomenclature, and not on the basis of objectives or detailed expenditures. For 
example, budget expenditures do not always make a distinction between the salaries of the 
sponsors’ administrative personnel and that of the ECPs (supervisors) or the FFs (master 
trainers). This problem led us to conduct a number of calculations and extrapolations in 
order to come up with a detailed picture of the use of budget expenses by sponsors (see 
School Services). 

 
In short, the ED2004 project suffers from an information system problem resulting in : 
• A lack of consistency among budget nomenclature for sponsor activities (financial 

expenditures for activities in the field) and the project accounting nomenclature; 
• An insufficient flow of information among various users within the project team, i.e. 

project coordinator, sponsor managers and the financial management cell; 
• The lack of a more detailed picture of expenditures made in Washington, which would 

facilitate monitoring of project expenditures (on this point the ED2004 project has little 
scope for action). 

 
There is a formalized information system for the ED2004 project, but it only concerns statistical 
information about project performance indicators. At present there is no routine link (periodical, 
formalized and quickly produced) between the following types of information: 
• Program (results expected from the project and the sponsors); 
• Budget (projected expenditures to achieve these results); 
• Performance indicator monitoring (the current MIS); 
• Expenditures monitoring from an economic perspective (linked to performance indicators); 
• Accounting monitoring. 
 
This situation is perfectly understandable insofar as the period from startup to fully operational 
status was barely 9 months, and it would be ill-advised to criticize the ED2004 project for these 
growing problem. We believe, however, that now is time to correct them.  
 
Note that the project document archiving system and filing model, already in place, are important 
elements in the management information system and must be taken into account as such, and 
pursued and developed. One of the components of that documentation system is the document 
distribution plan established at the initiative of the coordinator.  It is important to pursue this 
initiative. 
 
4.4.2 Emergence of an Economic Monitoring System  
 
Some very positive aspects show the emergence of a need for monitoring that goes beyond mere 
statistics on performance indicators:  
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• document distribution plan (which must be pursued);  
• different budget and account monitoring systems in a format more detailed than basic 

accounting requirements:  
(i) a system for projecting and monitoring expenditures per task with an economic 

approach, i.e. contract details, component elements and projected expenses.  Given 
the volume of work this tool calls for, it is not updated often enough; 

(ii) use of the Retasking 4 system on Excel by the financial management unit, which 
allows for detailed monitoring of expenditures month by month. 

 
There is thus a need to coordinate these various efforts, with less costly and more integrated 
orientation of existing systems. Ideally there would be a single monitoring system that integrates 
accounting, financial and economic monitoring linked to accomplishment of tasks, as explained 
below. 
 

RECOMMENDATION 4-3: DEVELOPMENT OF MIS 
The distribution, archiving and access to contract information must be reconsidered.  
Budget information and the accounting system must be compatible, and this 
information must be linked to information on performance indicators for effective 
follow-up of sponsors’ results. 

 
1. Reconsider archiving and access to this information: 

Hard copy archiving is a safe, necessary tool but not very satisfactory, as our 
experience has shown. Information must also be stored on the computer network, with 
access authorization and updates clearly defined in a system of individual files per 
sponsor and per contract. This presupposes hooking up all or some of the ED2004 
work stations to the network, as an intermediate solution. 

 
2. Ensure compatibility between budget information and the accounting system, which 

raises three possibilities: 
(i) if USAID proposes a software package that allows for both programmed 

monitoring and accounting monitoring, that the package be adopted. This is an 
inevitable occurrence, for reasons of standarization, and has the advantage of 
partially solving the information system problem described above. 

(ii) if not, try to adapt the accounting software currently in use (Peachtree) for 
monitoring sponsor expenditures based on the nomenclature used in the budgets.  
Accounting summary reports can be made possible by designing ad hoc report 
formats. 

(iii) if the second solution proves impossible, develop the current method of 
summarizing sponsor expenses by:  
§ adequately detailing budget expenditures using the terms found in the 

budget, with slightly more detailed nomenclature that follows expenses 
based on performance indicators;  

§ automate the procedure to make it more efficient (mini-application on 
Access, Excel data base, etc.);  

§ insist that sponsors provide detailed financial reports that meet these 
requirements. 

 
3. Link this information to information on performance indicators for effective 

monitoring of sponsors’ results.  This could be combined with the quarterly ED2004 
activity reports. 
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This requires setting up two mechanisms: 
1. hooking some ED2004 work stations up to a network 
2. determining which software is to be used for data capture and processing. 
 
4.5 Conclusion on the Economic Approach 
 
Two basic questions posed in the introduction were: 
• Is it possible to effectively monitor project expenses and relate them to the tasks 

accomplished? 
• Is it possible to evaluate project effectiveness through the unit costs of various 

interventions carried out and the number of beneficiaries of those actions? 
 
The answer to the first question is yes, as long as ED2004 effectively verify expenditures made by 
subcontractors in Washington for operational tasks (tasks 03 to 08). On that point, the technical 
team in Port-au-Prince is entirely dependent on the financial reports sent by subcontractors in 
Washington. The monitoring of expenditures done in Port-au-Prince is most commendable, given 
that it was conducted under relatively difficult conditions, not to mention the intermediary position 
of the technical team, the subcontractors in Washington and the sponsors and other beneficiaries of 
the project. This effort is, however, still too multidirectional and would benefit from additional 
formalization of the MIS information management system that covers accounting, financial and 
economic aspects within an integrated approach. Improving MIS means a methodological 
approach in terms of design and a technical approach in terms of the network, for which the level 
of investment appears to be quite acceptable given the issue at stake (efficient project evaluation). 
 
As for the second point, calculating unit costs is an excellent management indicator, especially for 
monitoring sponsors and project activities. Evaluating whether strategic objectives have been met 
cannot be done without raising the question of their costs. The ideas put forth in this chapter are an 
initial proposal that must be studied and refined. 
 
As regards efficiency, keep in mind that real project efficiency can only be assessed after the fact, 
i.e. a horizon of at least five years, given the types of activity involved. Until then, and especially 
upon project completion, it is worthwhile embarking on an initial approach in terms of reaching 
objectives through indicators and costs. Calculating and monitoring unit costs can provide a 
guideline to this approach. 
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 5 Partners’ Comments 
 
The evaluation mission held three different debriefings at the end of its stay in Haiti.  The first one 
was with the sponsors and ED2004 project staff, the second at MENJS with Ministry officials and 
the third with the USAID mission. The conclusions of the preliminary analyses of the mission 
members were discussed and commented upon by the participants, and many of the suggestions 
made on that occasion were incorporated into this document. In order to give an overview of the 
comments and to put their input into perspective, we will summarize them below, in particular the 
comments made by sponsors and MENJS. 
 
The sponsors emphasized the following points: 
 

1. The evaluation mission should not establish any links between the results observed in 
classrooms and the sponsors’ capacity to manage the ED2004 project. There are too 
many divergent elements (region of intervention, rural or urban environment, type of 
school, etc.) to say that the differences observed in the classrooms are due to sponsors’ 
management. 

 
2. It is important that the ED2004 project establish a mechanism to evaluate sponsors’ 

performance on equitable bases of comparison. 
 

3. This means that first a basic study using common indicators must be conducted for all 
the schools in the clusters. 

 
4. According to FONHEP, private sector institutions feel “under assault” by the 

ED2004 project because they are insufficiently involved in project planning and 
implementation. These institutions are the federations of the Catholic, Protestant and 
independent sectors, all members of FONHEP.  

 
5. The reports required of the sponsors by the ED2004 project are not sufficiently 

analytical. 
 

6. The ED2004 project should make better use of the sponsors’ abilities and expertise, for 
example experience in community development. 

 
7. To achieve better cooperation with MNJS, the project should create local committees 

that include project representatives and inspectors. 
 

8. Has the ED2004 project planned how the evolution of the clusters will be monitored? 
 

9. The clusters need additional funds to continue their development. Has the ED2004 
project planned for such funds?  

 
MENJS emphasized the following points: 
 

1. If USAID is indeed planning a subsequent program that integrates SOAG and ED2004, 
priority should be given to the Office du partenariat. 
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2. The ED2004 project should acquaint itself with the grids and methods used by MENJS 
to evaluate learning. The Direction générale adjointe Enseignements et Qualité should 
be a stakeholder in the project as far as learning assessment is concerned. 

 
3. At the DE level, the NGOs and the sponsors should coordinate efforts with DDEs 

before intervening in the field. 
 

4. Given that there is a similarity between the clusters and the EFACAPs, can the clusters 
become EFACAPs?  

 
5. The European Union PAGSE project deals with regional partnership structures. It is 

important that the ED2004 project closely monitor that work. Departmental funds have 
been earmarked by the EU to support the decentralization of MENJS. 
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6 Conclusions 
 
The ED2004 implementing agency has done some good work to date and gained experience with 
the various partners. It should be retained, without a new call for tenders, for a 3-year extension 
phase starting in September 2001. Project leaders managed to set up an education services delivery 
system under difficult conditions in some 370 Haitian primary schools grouped in clusters. The 
school cluster approach, which reinforces the core school concept, can have a snowball effect and 
is worth pursuing. 
 
Adjustments should be made to the partnership model developed with the sponsors so as to achieve 
greater participation on the part of education sector institutions in  Haiti.  Better collaboration with 
MENJS is underway, and it looks as though the ED2004 project approach will serve as a reference 
for other donors. What needs to be done is to consolidate efforts undertaken and get education 
sector funding agencies actively involved in steering committees. 
 
Results, in terms of improved academic success for students, cannot yet be readily attributed to the 
project. Tentative responses can be put forth, however, regarding research issues related to that 
aspect of the project.  
 
6.1 ED 2004 Impact on Quality of Education 
 
Based on an analysis of the data collected during investigations in the schools, the following 
answers can be put forth regarding the main questions about the quality of education as outlined in 
Chapter 3. 
 
PROJECT PERFORMANCE AT THE ACTIVITY LEVEL  
 
1. Do the teachers make effective use of the new pedagogical approaches featured in the 

ED2004 service package? 
 
After two years’ participation in the project, Cohort 1 teachers stand out from other teachers in the 
sample schools because of better management of lessons and a more pupil-centered approach. 
 
2. Do teachers trained in FAD make effective use of this technique? 
 
The majority of teachers observed in the context of interactive radio teaching are committed to that 
type of pedagogy and effectively master various preparation and content transmission techniques.  
One aspect where they are less proficient, however, concerns post-broadcast feedback when the 
teachers revert to a traditional approach to ensure comprehension. This leads to a drop in student 
motivation and reduces the impact of FAD on academic success. 
 
3. Did the schools receive the training materials distributed by the project? 
 
All the schools visited had the teaching materials supplied by the project. 
 
4. Is the material put to effective use in the classroom? 
 
As specified in Chapter 3, the investigators did not witness any use of supplied materials except for 
FAD materials. 
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5. What proportion of pupils receive a meal at school? 
 
Schools with canteens (of the schools in the sample) serve meals to all the pupils. 
 
PROJECT PERFORMANCE IN TERMS OF INTERMEDIATE RESULTS  
 
6. Do the new pedagogical approaches featured in the ED2004 service package enable 

teachers to improve their teaching methods? 
 
On the whole, the complete service package had a positive effect on scholastic success and Cohort 
1 teachers exhibited a better knowledge of learning objectives. Due to the nature of the 
investigation, however, it is not possible to render a definite opinion as to the link between the 
teaching methods promoted by the project and improved teaching. That is an important aspect of 
the project, and should be closely monitored. Teacher observation data collected by the study could 
be used to set up a database to be used to evaluate improvements in teaching skills. More 
systematic use of the observations collected by the ECPs could also help provide an answer to this 
question. 
 
7. Does FAD allow teachers to acquire skills enabling them to improve their teaching 

methods in subject matters that are not part of the FAD package? 
 
There is very little evidence of transfer of knowledge from one subject matter to another. In fact, 
classroom observations indicated that as soon as a FAD broadcast is over the teacher almost 
inevitably reverts to a traditional teaching approach, even during the FAD “post-broadcast” period.  
It should be noted, however, that several FAD teachers exhibited specific skills in the teaching of 
other subject matters, i.e. a more open-ended question period that allows pupils to formulate an 
answer without any prodding from the teacher. That is an important dimension of child-centered 
pedagogy. 
 
8. Was there an increase in student attendance? 
 
It is impossible to answer this question due to the lack of pupil attendance records in the majority 
of schools. The evaluation team visit did, however, serve to draw the attention of school authorities 
to the relevance and usefulness of attendance records. It is an administrative management activity 
that should be given special attention in project training and monitoring activities. 
 
9. Did the services provided by the ED2004 project increase the math success and pass rates 

of pupils in grades 3 and 5? 
 
Our analysis revealed that the ED2004 project had a positive impact on academic success either 
through FAD or through the complete service package. It is in terms of math success that the 
project has the most impact. All the schools participating in the project (both FAD schools and 
Cohort 1 schools) showed significant increases in math success rates, actually higher than those of 
the control schools in the case of grades 3 and 5.  
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6.3 Basic Assumptions of the ED2004 project 
 
The following is a review of how the hypotheses on which ED2004 and SOAG are based were 
validated by the data gathered and analyzed during this evaluation.  
  
Hypothesis:  Better classroom instruction and learning will increase achievement, as measured 

by reduced repetition and dropout rates, leading to greater rates of on-time 
completion of primary schooling.  

 
Validation: This hypothesis is valid and partially supported by the evaluation results. The 

pedagogical approach promoted by the ED2004 project led to an increase in math 
success and an increase in pass rates. However, as discussed in Chapter 3 (Quality 
of Education), success in math is not a good indicator of pass rates. On the other 
hand, this hypothesis was only verified on the basis of math success rates and pass 
rates. Reliable data on dropout and repetition rates are not readily available, and the 
ED2004 project does not currently have the proper monitoring tools. In light of the 
collected data, one of the most important factors for the improvement of on-time 
completion of primary schooling is taking age groups within classes into account. 
So far the ED2004 project has not taken that factor into account. 

 
 
Hypothesis:     Training of teachers and principals, the use of classroom materials, student-centered 

teaching and interactive radio instruction will improve classroom learning as 
measured by achievement tests.  

 
Validation: This hypothesis is supported by study data. What the study questions, however, is 

the relevance of using all these approaches within a single strategy. While FAD on 
the whole enables a better success rate in math than the complete ED 2004 
package, this approach appears less effective in terms of pass rates. It is possible 
that strengthening the ED2004 package, particularly taking over-aged pupils into 
account, could prove to be more effective and less costly than FAD, both for math 
success (as is already the case for success rates in 4th grade tests administered 
during the investigation) and for pass rates. In fact the study showed that, while 
each element of the hypothesis appears valid, the overall combination is possibly 
not the most effective or economical strategy to follow in order to improve 
classroom learning. 

 
 
Hypothesis:  School feeding programs increase student attendance and readiness for learning, 

which in turn has a positive impact on scholastic achievement. 
 
Validation: The evaluation could not establish any links between school feeding programs and 

academic success. In practically all cases, data analysis produced contradictory 
results. Moreover, the lack of pupil attendance records makes it impossible to 
monitor the evolution of school attendance. This hypothesis therefore was not 
validated. 

 
 
Hypothesis:  Increased community and parental involvement in school matters will have a 

positive impact on scholastic achievement (and will also contribute to the adoption 
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of democratic attitudes and behaviors, in accordance  with the USAID objective of 
strengthening civil society).  

 
Validation: This hypothesis could not be validated because the project’s community 

involvement activities only started this year, i.e. at the beginning of the 2000-2001 
school year. Certain data though, particularly data pertaining to the success of girls 
or the better performance of control schools in certain areas, could possibly be 
explained by community involvement in education efforts. This is one of the 
avenues that should be explored in future to validate this hypothesis. 

 
 
Hypothesis:  The cluster approach, which focuses on local networks of schools, increases and 

improves the cost-effectiveness of USAID efforts. 
 
Validation: The evaluation mission was unable to confirm or invalidate this hypothesis. A 

comparative analysis with other types of approaches would have been necessary to 
obtain relevant data. Nonetheless, delivery of services in the sites (regions) through 
sponsors with on-site offices and according to the “cascading” training method 
allows us to suppose economies of scale. Overhead costs of several sponsors and 
the implementing agency, however, mitigate the gains made by this approach. 

 
 
Hypothesis:  Policy reform that emphasizes quality partnership standards and their enforcement 

through school licensing will lead to improved quality of primary education. 
 
Validation: The operating license obligation obviously raises the responsibilities of school 

managers, since it makes them accountable to the government. However, while 
licensing remains an administrative registration procedure that has no impact on 
the monitoring of inputs and results produced by the schools, the need for a license 
is not very significant. If MENJS does not have the means of ensuring (through 
lack of human resources) that the license corresponds to a duly verified operating 
permit, improvement of quality remains elusive. 

 
 
Hypothesis:  Failure to improve physical aspects of schools has no obvious impact on achieving 

the SO4 strategic objective. 
 
Validation:  The ED2004 project was based on the hypothesis that “Failure to improve the 

physical conditions of schools does not hinder achievement of the SO4 strategic 
objective”. This hypothesis is valid in theory, as everyone knows that a child can 
learn sitting down on a mat, with no school building per se and no desk or  
blackboard. All that is needed is a teacher and a program. In fact, Haitian children 
who attend school (half of them have that opportunity) do so in bricks-and-mortar 
schools (made of concrete blocks, wood or other materials) where in most cases the 
physical and hygienic conditions (latrines, water, etc.) are deplorable. During the 
evaluation exercise, the visits to the schools and interviews with parents, teachers 
and directors, certain factors hindering school attendance came to light, particularly 
the physical environment and security. Moreover, the analysis of physical 
conditions revealed a positive link between such factors as lighting and work space 
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and math success and pass rates. While patchy, these data tend to invalidate the 
hypothesis. 

 
 
Hypothesis:  Variations in schools in terms of region, academic programs and legal status 

(public or private) do not affect scholastic performance. 
 
Validation: This hypothesis supports in theory the approach promoted by the ED2004 project, 

which targets the professional development of teachers (broad-based training) and 
community involvement through a school project (emphasis based on school milieu 
and ability to adapt to the study program). The project’s course of action over the 
past two years tended toward promoting standardization of teacher training through 
standardized training programs and community participation, including adaptation 
programs. To the extent that the ED2004 project was directed toward 
standardization rather than an individualization of schools in order to improve 
academic performance, this hypothesis was in the best of cases abandoned by the 
project. 

 
 
Hypothesis:  Family poverty levels do not affect attendance or academic success.  
 
Validation: This involves two separate hypotheses that are not based on the same 

considerations. In the case of the link between poverty and school attendance, most 
empirical data from Haiti, Africa, Asia, Europe and America establish a direct link 
between poverty and low education levels. This hypothesis appears completely 
false and even dangerous, in that it tends to trivialize poverty. Moreover, when 
education is not perceived as contributing to an improvement in living conditions, 
the parents’ focus on survival makes no consideration for their children’s 
education. The school visits completed during the evaluation mission indicated that 
the number of children not attending school was higher in very poor areas. Asked 
about the causes of this phenomenon, the stakeholders identified the parents’ 
inability to pay school tuition as the main reason. In most of the schools visited, 
children whose parents had not paid the school contribution were either excluded 
from school or finished the school year without a report card, which prevents them 
from advancing to the next level. These data invalidates the first element of the 
hypothesis. 

 
As for the relationship between poverty and academic success, the data on math 
success and pass rates tend to support the independence of these variables. For 
example, students in some impoverished schools in the sample achieved higher 
results than those of “richer” schools in the math test administered to grade 4 
pupils. Without a more detailed socio-economic study, however, it is impossible to 
validate this hypothesis, which nevertheless merits follow-up. 

 
 
Hypothesis:  Significant increases in access to primary school is not a condition for reaching 

strategic objectives. 
 
Validation: This is a numbers issue. If improving human capacity refers, in the context of the 

education sector and at the primary school level, to all school-age children then the 
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hypothesis is false. There is no hope of achieving the strategic objective if the 
principle of universal access to education is not included in support program 
planning. Is it possible to improve the human capacity of a few Haitian children? 
Certainly. Should we strive to improve the human capacity of all Haitian children? 
Certainly. In short, quality and access should be part of a single vision. In places 
where a quality project is underway, it should target all the children in the 
implementation zone. Otherwise the end result is often unjustifiable discrimination. 

 
 
Hypothesis:  Reaching strategic objectives does not require inter-donor coordination. 
 
Validation: The ED2004 project and SOAG should work in association with the other 

fundraisers. One condition for success is to establish synergies with other donors 
who are active in the sector. 

 
 
Hypothesis:  School feeding programs do not increase parental schooling costs. Two other 

hypotheses dealing with the timing and nutritional quality of meals should be 
added, i.e. meals served by mid-morning (before learning) are best for increasing 
time on task, and differences in meal nutritional quality do not affect student 
attendance and time on task. 

 
Validation: Several of the schools visited charge specific fees (parental contributions) for the 

school canteen. While this issue was not examined in detail, it could be the result in 
certain cases of a counterpart (community) fundraising policy established by the 
donor.  However, the amount of that contribution is less than the actual cost of the 
food given to the child. If the parents adequately feed the child at home, the 
presence of the school canteen could lower the parents’ overall cost of schooling. 
This hypothesis presupposes more in-depth studies, such as the one being 
conducted by John Snow’s team.  However, this raises the important question as to 
whether the low cost of the canteen simply reduces to nothing any eventual short-
term financial advantages for the families.  

 
 
6.3 Synthesis of Recommendations 
 
RECOMMENDATION 2-1: COLLABORATION WITH MENJS 
The ED2004 project should pursue joint activities already underway with MENJS and promote 
new activities so as to establish various partnerships with public authorities. These experiences 
will set an example for the  next phase of the project. 
 
RECOMMENDATION 2-2: INTEGRATION OF SOAG AND ED2004 PROJECTS 
The SOAG project and the ED2004 project operate in a parallel and independent fashion.  They 
both share, however, the task of improving dialogue between the private and the public sectors, 
and each project has a role to play in establishing EFACAPs. In future, these two projects should 
be integrated within a single program supporting the Haitian education sector. 
 
RECOMMENDATION 2-3: CREATION OF A BIPARTITE JOINT COMMITTEE  
A bipartite MENJS/USAID committee should oversee the ED2004/SOAG project. FONHEP can 
be invited to participate in the committee as the main private sector representative. 
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RECOMMENDATION 2-4: RELATIONS WITH REGIONAL  MENJS STRUCTURES  
ED2004 should establish the rules for sponsor collaboration with decentralized MENJS units, 
rather than letting sponsors determine for themselves what type of collaboration should be 
established. 
 
RECOMMENDATION 2-5: PROJECT TEAM  
Revising the roles and clarifying the responsibilities of human resources and the 4 technical cells, 
particularly as regards the monitoring/evaluation function, should lead to better results. 
 
RECOMMENDATION 2-6: INFORMATION 
ED2004 should review the information package required by sponsors and carefully examine how 
that information contributes to reaching the  objective of the project. 
 
RECOMMENDATION 2-7: PRODUCING TEACHING MATERIAL  
The ED2004 project should take the necessary steps to assign Haitian resources to CTQE design 
activities. 
 
RECOMMENDATION 2-8: PLANNING  

• Undertake, with the current AED/TMG/EDC consortium, the planning of an ED2004 
project consolidation phase for a new 3-year period extending from October 1, 2001 to 
September 30, 2004. 

• Prepare, for contractual purposes, a brief project document in order to select a contractor. 
This project paper will not attempt to predefine everything, but will explicitly outline what 
is expected of the contractor. 

• Have the contractor be responsible for producing a detailed implementation plan that meets 
the approval of both parties, namely MENJS and USAID.  Subsequently make sure that the 
implementation plan becomes the master document, on the basis of which progress can 
then effectively be measured. 

• Take the time required (6 months or even longer) to establish detailed planning of the 
strategies and activities to be carried out in the implementation plan.   

 
RECOMMENDATION 2-9: MONITORING/EVALUATION 
USAID should hire an independent monitoring agent whose duties would include monitoring, 
commenting on quarterly reports, advising the  steering committee and assisting the contractor in 
designing and maintaining a performance measurement framework, in addition to monitoring 
partnerships with private and public sector organizations.  
 
RECOMMENDATION 2-10: PARTNER ORGANIZATIONS  
Avoid choosing partners without recourse to competitive bids.  A system that does not promote 
competition and competitiveness in resource allocation risks falling short of the efficiency 
objective, defined as being the ‘best quality at the best price’ principle.  
 
RECOMMENDATION 2-11: FUNCTIONAL PARTNERSHIPS  
The short-term development of partnerships (with MENJS and the Private sector) at the 
supervision/inspection level would indeed be a major challenge, and the ED2004 project could 
make a significant contribution either in the coming year or during the second phase of the project.  
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RECOMMENDATION 2-12: THE FUTURE OF SCHOOL INSPECTORS  
In a context of limited financial resources, any debate over the school inspection function should 
be as objective as possible. An academic resource management approach based on results rather 
than processes could induce decision-makers to favor a system that values and empowers those 
who manage schools well. The ED2004 project should be involved in that debate in the future. 
 
RECOMMENDATION 2-13: MORE RESPONSIBILITY FOR SPONSORS  
During the next phase of the ED2004 project more responsibilities should be transferred to 
Sponsors, particularly NGOs and other institutions already working in the education sector. 
 
RECOMMENDATION 2-14: EVALUATION OF SPONSORS  
Despite the difficulties inherent in designing an objective sponsor evaluation methodology (given 
their different levels of involvement), it is important that ED2004 compare sponsors based on 
results achieved. 
 
RECOMMENDATION 2-15: CORE SCHOOLS 
It is important to revert to the initial concept of the core school, which is the center of a network of 
schools in a community.  The core school with its strong standards (the current ED2004 criteria) 
forms a partnership with other schools in the community (regardless of their structural level), 
creating a cluster that includes both strong and weak schools.  
 
RECOMMENDATION 2-16: SCHOOL SELECTION  
During the coming year, or at least during the 3-year extension phase, new schools joining the 
clusters should make the first move, and a mechanism should be established to receive and analyze 
requests. 
 
RECOMMENDATION 2-17: ONGOING TRAINING OF TEACHERS AT MENJS 
During its extension phase, the ED2004 project must design its teacher training modules by linking 
them with what has been developed by MENJS in that field. The experience acquired by the 
ED2004 project could contribute to the development and implementation of a realistic program. 
 
 
RECOMMENDATION 3-1 : SCHOOL STATISTICS 
Reinforce the monitoring system of classroom data collection, including teachers’ behavior and 
pedagogical skills, and of school statistics, especially the teachers’ and students’ attendance 
records. This will allow a better tracking of the evolution of the academic success and of the 
quality of teaching.  
 
RECOMMENDATION 3-2 : MATH TEST  
Revise the math test used by ED 2004 to measure the student performance in order to avoid 
cultural bias and to better comply with the MENJS official curriculum. 
 
RECOMMENDATION 3-3 : USE OF THE EVALUATION INSTRUMENTS 
On the basis of the data collected by the evaluation team, especially the data related to the 1999-
2000 school year, set up a database on the actual situation in the school which will serve as a basis 
for assessing the future performance of the project more systematically. To this end, the tolls 
developed in collaboration between the evaluation team and the ED 2004’s CTEQ should be 
integrated to the existing instruments used by the project and, in some cases, the evaluation tools 
could even replace existing instruments, particularly those related to classroom observation. 
 



   69       

RECOMMENDATION 3-4 : REINFORCE THE TRAINING 
Reinforce the teachers’ training activities in placing emphasis on a more efficient use of the 
various pedagogical tools and aids, such as : the use of statistics in school management, the use of 
lessons objectives and class preparation notebooks in support to the pedagogical relation between 
the teacher and the student, the detailed program (official curriculum) as a teaching planning and 
working tool.  
 
RECOMMENDATION 3-5 : OVER-AGED STUDENTS 
Integrate the issue of over-aged students in the project’s rationale since it became evident that, 
according to the results of the analysis of the academic success, taking the makeup of school 
groups and classes into consideration is a priority to improve the quality of education in Haiti. 
 
RECOMMENDATION 3-6 : COMPLEMENTARY STUDIES 
Conduct complementary studies to better identify the determinants of girls’ academic success and 
to identify the links between the socio-economic characteristics of the school environment and the 
school canteen, and their impact on school success. 
 
 
RECOMMENDATION 4-1: DETAILED IMPLEMENTATION STATEMENTS 
The ED2004 team in Port-au-Prince must be given more detailed information on subcontractors’ 
expenditures in Washington, and sooner, in order to conduct better monitoring of project 
operational tasks. 
 
RECOMMENDATION 4-2: UNIT COSTS 
A definitive calculation of a series of unit costs should be determined per performance indicator 
for task 03 (school services). It could be used for project monitoring (comparing the cost of 
cohorts) and for the final evaluation.  
 
RECOMMENDATION 4-3: DEVELOPMENT OF MIS 
The distribution, archiving and access to contract information must be reconsidered. Budget 
information and the accounting system must be compatible, and this information must be linked to 
information on performance indicators for effective follow-up of sponsors’ results. 
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PERSONNES RENCONTRÉES 
 
 
APV 
 Yvon Yacinthe Faustin, Directeur technique 
 
CARE 

Frédérique Lehoux , Directrice régionale adjointe, Nord-Ouest / Artibonite 
Linde Rachel, Conseillère, Suivi & Evaluation 
Nellie Jentillon, CCP / Gonaïves 
Wilner Termilus, Assistant project manager, responsable du dossier ED2004 / Gonaïves 

 
CRS / Cayes 
 Todd Holmes, directeur régional 
 Levelt Robert, project manager, chargé du dossier ED2004 
 
ÉCOLES 
  . Ecole St-Siméon, Croix-des-Bouquets 
    Père Samuel St-Louis, administrateur de l’école, Eglise Episcopale 

  . Ecole de l’Armée du Salut, Petit-Goâve 
    Joseph Bonhomme, directeur 

  . Ecole Sacré-Cœur National, Petit-Goâve 
    Elysé Mingot, secrétaire du comité de gestion 

  . Ecole mixte communautaire de Chinciron (Fonds Baptiste) 
    Vertilus Jean, Fondateur, président du comité des parents 
 
ED 2004 

Jean Georges Dehasse, Directeur des Activités 
Maryline Louis, Administrateur et responsable de la Cellule de suivi 
William Michel, spécialiste en monitoring et évaluation 

 Nicole Racine, responsable du programme FAD 

 Susan E. Schuman, responsable de la CTQE, spécialiste en développement curriculaire 
 Concha Gonzalez, membre de la CTQE 

 Jean-Michel Charles, membre de la CELLOP, correspondant / Sponsors 
 Jean-Marc Zamor, membre de la CELLOP, correspond / Sponsors 
 Georges Nicolas, membre de la CELLOP, correspondant / Sponsors 

 Emmanuel Jean, membre de la CPCR 
 Harold Narcisse, membre de la CPCR 
 
FONHEP 
 Vania Berrouet, Directrice générale 
 Desroches, membre du CA de la FONHEP 
 
FOSCASEC 
 Dr Guillaume André, fondateur 
 Cherubin Franz Gesner, ECP 
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MENJS 

Joël D. Jean-Pierre, Directeur de cabinet du ministre / Directeur général 
Kénold Moreau, ex-Directeur général 
Walter Gédéus, Directeur, Direction de la Formation et du Perfectionnement 
Kerline Dessalines, Responsable de la Formation continue 
Reine Leroy, consultante, secrétaire de la Commission Nationale sur le Partenariat 
Marie-Yolène Thevenin, Directrice, Direction de l’Enseignement Fondamental 
Luc Tany, chef de service, DEF 
Jocelyn Halaby, chef service licence DAEP 
Creutzer Mathurin, responsable, DESRS 
BDS de Croix-des-Bouquets 
Ghilaine Bastien, inspectrice principale 

 
BDS de St-Marc 
 Jacques Touny, inspecteur principal 
 
BDS de Petit-Goâve 

Lorrelien Jean Wesner, inspecteur de zone 
St-Jour Claudin, inspecteur de zone 
Cribe Ifanes, inspecteur de zone 

 
DDE de Gonaïves 
 Charles-Edouard Killick, Directeur départemental 
 
DDE de l’Ouest 
 Adler Alexandre Léandre, Directeur départemental 
 
DDE des Cayes 
 Claudette Delorme, Chef service, Ressources humaines 
 Lamercie Jean, inspectrice zone 9 
 Mélanie Génosier, inspectrice zone 2 
 Sylvestre Jean-Robert, inspecteur zone 3 (district de Port-Salut) 
 
PAEH 
 Joël Desse, Conseiller pédagogique 
 
PAENA 
 Benoît Fournier, chef de projet 
 
PAM 

Mario Touchette, chargé de projets, chargé du dossier ED2004 
Nancy Exilas, Formatrice de Formatrice 

 
SADA 

Alistair Rodd, représentant 
Guy Claireville, ECP, Fonds Baptiste 

  
SAVE THE CHILDREN 

Sophie Makonnen, responsable éducation, chargé du projet ED2004 
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Odnel Eleazard, Program director, Grand-Goâve 
Romie Alexis, FF (SAVE et APV) 
Gilles Rénold, enseignant, grappe de Dano 
André Jean Maxan, enseignant, grappe de Dano 
Baptison Wilbert, secrétaire du Comité de la grappe 

 
STEM 

Pasteur Morissette, fondateur 
Jean-Gary Pierre, CCP, 
Edmond Jean-Paul, Coordonnateur adjoint, 
Micarme Soifaite, ECP 
Francine Buchmann, directrice Ecole-Pilote Internationale,  

 
UNIQ 

Michaëlle Auguste St-Natus 
Emmanuel Bazile, FF, basé à Port-au-Prince 
Réginald Paul, FF, basé à Port-au-Prince 
Emmanuel Filippi, ECP grappe de Mont-Rouis 
Lulu Pierre, ECP, grappe Croix-des-Bouquets 

 
USAID 
 Marion Warren, directrice de programmes 
 Yves Joseph, spécialiste éducation 
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CADRE LOGIQUE 
 

 
Projets 

 
Produits et stratégies 

 
Résultats intermédiaires 

 
Résultats Objectifs stratégiques 

ED2004 
 
 

EFS II 
 
 

SOAG 

 
Produits 
P Formation des maîtres, directeurs et 

communautés 
P Formation à distance 
P Fourniture de matériel pédagogique 
P Programmes de cantine scolaire 
P Mise en place d’EFACAP 
 
Stratégies 
P Partenariats  
P Approche par grappe 
P Équité des sexes 
P Dialogue de politiques 
 
Gestion/évaluation 
P Contrôles appropriés des finances et 

des approvisionnements 
P Établissement de systèmes de suivi 

adéquats 
 

 
IR-4.1.1 
L’enseignement et 
l’apprentissage sont 
améliorés dans les écoles 
primaires 
 
IR-4.1.2 
Les communautés supportent 
davantage leurs écoles 
 
IR-4.1.3 
Un cadre de collaboration 
amélioré entre les secteurs 
privé et public 

 
IR-4.1 
Amélioration de la qualité 
de l’enseignement primaire 
 
IR-2.3 
Les organisations de la 
société civile promeuvent 
les principes 
environnementaux 
 
IR-3.3 
Autonomisation des femmes 
 
IR-5.1 
Les organisations de la 
société civile influencent 
positivement les politiques 

 
SO-4 
Accroissement des 
capacités humaines 
 
SO-2 
Ralentissement de la 
dégradation 
environnementale 
 
SO-3 
Des familles de taille 
désirée en meilleure santé 
 
SO-5 
Une meilleure 
gouvernance ouvertement 
démocratique 

Indicateurs de 
performance 

 
FORMATION DES MAÎTRES, DIRECTEURS ET 
COMMUNAUTÉS 
P % d’enseignants, de directeurs et de 

membres de la communautés formés 
dans la grappe qui utilisent 
efficacement les nouvelles 
approches pédagogiques et de 
gestion 

 
FORMATION À DISTANCE (FAD) 
P % d’enseignants formés qui utilisent 

avec efficience la technologie FAD  
P % des leçons données via la FAD 
 
FOURNITURE DE MATÉRIEL PÉDAGOGIQUE 
P % des écoles/classes des grappes qui 

reçoivent le kit pédagogique 
P % du matériel pédagogique 

effectivement utilisé en classe 
 
CANTINES SCOLAIRES 
P % des élèves qui reçoivent un repas 

à l’école 
 
ÉTABLISSEMENT DES EFACAP 
P Nb d’écoles réhabilitées 
P Nb de maîtres formés en EFACAP 
 

 
IR-4.1.1 
Accroissement de la note 
moyenne en mathématiques 
et lecture créole à la fin de la 
3e année 
 
R-4.1.2 
P % d’écoles du projet 

dont les groupes de 
travail ou parents 
d’élèves ont au moins 2 
réunions annuelles et qui 
mettent en place un petit 
projet 

P % de jours de 
fréquentation scolaire 
sur le nombre total de 
jours où l’école est 
ouverte 

 
IR-4.1.3 
P % d’écoles du projet ED 

2004 qui ont une licence 
ou qui en ont fait la 
demande 

 

 
IR-4.1 
% des élèves des écoles du 
projet qui passent de la 3è 
année à la 4è année et de la 
4è année à la 5è année à la 
fin de l’année scolaire 
 
IR-4.2 
Nombre d’orphelinats 
recevant une aide via les 
organisations appuyées par 
l’USAID 
 
IR-4.3 
Nombre d’abonnés au 
service Internet 
 

 
SO-4 
% d’élèves de la 6è année 
qui réussissent l’examen 
du CEP 
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DA 
Jean-Georges 

 Dehasse 

FAD 
Nicole Racine (EDC) 

CPCR 
Cellule participation 
Communautaire 
Emmanuel Jean (AED) 
Harrold Narcisse (AED) 

Administration et 
Logistique 
Marilyne Louis 
Yolette Dorilas 

Unité de gestion 
Financière 
Kenneth Eye (TMG) 
Sandra Dorval 
Marie Edith 

Consortium 
AED/EDC/TMG 

Cellule de 
Suivi/évaluation 
William Michel 

 

 
DIX SPONSORS 

CRS / APV / SAVE / CARE / STEM / PAM / SADA / FOSCASEC / FONHEP 
/ UNIQ 

 

USAID MENJS 
 

GRAPPES / ECOLES 

ORGANIGRAMME  ED2004 

DIRECTION GÉNÉRALE 
ET DIRECTIONS GÉNÉRALES 

ADJOINTES 

CTQE 
Cellule technique 
Qualité de l’éducation 
Suzan Schuman (EDC) 
Concha Gonzalez 

CELLOP 
Cellule des opérations 
Jean-Marc Zamor (TMG) 
Jean-Michel Charles (AED) 
Georges Nicolas (TMG) 

Cellule 
Technique 
Intersectorielle 
EFACAP (DEF) 

Directions 
Départementales 
De l’Éducation 
 
 
Bureaux de 
Districts 
Scolaires 
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Organigramme structurel 
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USAID MENJS 

Conseil mixte d’éducation 
(composé de 5 membres 

dont 2 du MENJS) 

Organigramme du projet ED2004 

selon le mémorandum d’entente du 10/09/98 

Equipes techniques 
(composés des membres du cabinet du 

ministre, des cadres de l’Unité d’Éducation de 
l’USAID et du directeur de projet ED2004) 

Assure le suivi du Plan 
annuel d’exécution 
 
Examine la conformité 
des activités entreprises 
avec les objectifs du 
PNEF 

Assurent une meilleure 
articulation entre le réseau 
des écoles du projet et les 

EFACAP 

La première rencontre du Conseil mixte a lieu le 17 juin 1999:  le MENJS demande des rapports d’activités.
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Choix des écoles d'une grappe 
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Quartier résidentiel-2 

Quartier résidentiel-4 

Grappe d’écoles du 
Sponsor x, selon 

ED2004 

Quartier 
résidentiel-1 

Quartier résidentiel-3 

Grappe d’écoles selon RFP et 
proposition AED 

DEUX  MODÈLES DE GRAPPES 

   : école 
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Analyse du matériel pédagogique 

par 
Rose Esther Sincimat 
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1. Introduction 
 
Ce document porte sur l’analyse “genre” (suivant les principes d’égalité des sexes) du matériel 
pédagogique produit par le projet Ed 2004. Il s’agit de rechercher si les contenus des matériels 
didactiques produits par ce projet contiennent des stéréotypes sexistes discriminatoires à l’endroit 
des filles ou des femmes ou s’ils en sont exempts. Nous cherchons aussi à déterminer s’ils 
promeuvent des attitudes favorables à l’équité des genres, plus précisément si les contenus 
véhiculent des messages positifs valorisant à la fois les hommes et les femmes. 
 
L’école, plus que tout autre endroit, est considérée comme le lieu où l’on reçoit une instruction qui 
peut, de ce fait, jouer un rôle capital dans la modification des attitudes socioculturelles qui 
perpétuent la discrimination sexuelle. Ces attitudes peuvent se trouver à travers les messages 
véhiculés par le matériel didactique, comme également se percevoir dans la cour de récréation, les 
salles de classe et la vie quotidienne. Il est donc essentiel de veiller à ce que des images 
dévalorisant la femme et valorisant l’homme ne soient pas présentées dans les manuels destinés 
aux élèves et dans les guides pédagogiques des professeurs. Car le livre est un outil à deux 
tranchants : il peut contribuer à la formation de l’élève au niveau des rapports sociaux conformes à 
l’équité des genres, tout comme à des rapports sociaux favorisant les stéréotypes sexistes et ce, 
dépendant du contenu. 
 
Note : Afin de faciliter la lecture du document, le masculin est utilisé pour les deux genres, sans 

discrimination aucune. 
 

2. Méthodologie 
 
2.1 Matériel didactique 
 
A)   L’échantillon 
 
Nous avons examiné le matériel suivant produit par le projet Ed 2004 : 
 
S   Manuel du facilitateur 
S   Manuel de l’animateur 
S   Cahier du participant 
 
Nous avons également examiné le matériel FAD produit par la FONHEP pour le projet Ed 2004. 
 
B) Niveau d’enseignement 
  
S Le niveau d’enseignement retenu, l’école fondamental, plus particulièrement les 2è et 3è 

Années. 
 
C)   Disciplines considérées 
 
S   Deux disciplines enseignées ont été retenues : 
  -   Lekti (lecture) 

- Matematik (mathématiques) 
 
La liste du matériel didactique consulté est présentée en annexe. 
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2.2 Les grilles d’analyse  
 
Nous avons retenu l’analyse de contenu qualitative, sans négliger d’attirer l’attention sur l’analyse 
quantitative et celle du sexisme grammatical. 
 
L’analyse qualitative porte sur : 
 
S    La localisation qui permet de situer dans l’espace les hommes et les femmes et d’identifier les 

lieux qu’ils occupent. 
 
S    Les attitudes qui aident à rendre compte des comportements se traduisant soit par des qualités 

et défauts affectifs, soit par des qualités et défauts volitifs. 
 
S    Les rôles qui permettent de déterminer le statut social à travers les activités des personnages. 
 
N.B : Pour l’analyse, nous avons retenu les exemples de texte, les manuels des facilitateurs et 

animateurs et les cahiers des participants ainsi que les textes des manuels produits par 
FAD/FONHEP, Ed 2004-FONHEP. 

 
 

3. Analyse qualitative des stéréotypes sexuels 
 
Dans les différents manuels des facilitateurs et animateurs et dans les cahiers des participants, la 
problématique de genre en éducation n’a pas été prise en compte. Aucun des objectifs des 
différentes journées pédagogiques et des ateliers n’a été formulé sur la manière de reconnaître les 
stéréotypes sexistes discriminatoires à l’endroit des filles et des femmes dans les manuels 
scolaires, ni comment procéder à leur élimination. Ce qui sous-entend que cette problématique n’a 
pas été une priorité. 
 
La seule et unique fois qu’on a souligné le problème de genre, c’est au cours du mini-atelier 
(cohorte 1) sur l’éducation à la citoyenneté, mais au niveau des études de cas. Parmi les cas 
proposés, il y en a un (le cas 3) qui se réfère à la question d’équité des genres en salle de classe. Le 
projet Ed 2004 n’a pas de poste de spécialiste en genre ; cependant, à la CTQE, on peut trouver 
une spécialiste en éducation qui a aussi une expertise en genre. Lors d’un entretien avec cette 
personne, nous avons pu noter ce qui suit : 

“Il y a un cours sur l’équité de genre qui a été donné aux encadreurs, mais c’est tout à fait 
externe au projet Ed 2004. L’expert venait directement des Etats-Unis. Et, en ce sens, Ed 
2004 n’a pas produit de matériel autour de cette question. Au niveau des encadreurs, on a 
autant de femmes que d’hommes ; pour les sponsors, on trouve des femmes mais pas autant 
que d’hommes. Lors des journées pédagogiques et des ateliers, on rencontre plus d’hommes 
que de femmes car, sur le terrain, les hommes sont plus nombreux à être directeurs d’école 
que de femmes directrices. C’est un problème complexe.” 

 
3.1 Les personnages  
 
1) Les personnages pris en exemple dans les manuels et les cahiers des facilitateurs et 

participants. 
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Les personnages masculins sont en plus grand nombre que ceux dits féminins. Dans les 10 textes 
proposés et les 4 groupes d’exercices, l’homme est toujours le personnage central. Ce qui sous-
entend que les exemples de textes et d’exercices n’ont pas été pris en fonction de l’équité des 
genres, d’où il en ressort une supériorité masculine. 
 

2) Les personnages dans tous les textes et les images des manuels produits pour FAD par 
FONHEP-Ed 2004. 

 
Les personnages masculins et féminins sont représentés dans les mêmes proportions et dans 
«Lekti nèt ale» 2è et 3è Années et dans «Lekti nèt ale ak matematik se zafè pa m». Le plus 
souvent, on rencontre des termes qui font allusion aux enfants masculins et aux enfants féminins 
tels timoun, elèv (les enfants, les élèves). Dans le guide des professeurs, ce sont les mêmes 
représentations qu’on retrouve. Ce qui sous-entend qu’il y a une tendance à valoriser les deux 
sexes. Dans le texte «Matematik pou nou fasil (Les mathématiques faciles pour nous)», nous 
lisons : 

«Ti fi tankou ti gason 
Kapab fè tout operasyon 
Ti fi tankou ti gason 
Matematik fasil pou nou 
(Les filles comme les garçons 
Peuvent faire toutes les opérations 
Les filles comme les garçons 
Les mathématiques sont faciles pour nous)» 

 
Au niveau de la page couverture de «Lekti nèt ale» 2è et 3è Années et «Lekti nèt ale ak 
matematik se zafè pa m», les images reflètent l’équité des genres en éducation. La petite fille et 
le petit garçon remplissent le même rôle. Car on valorise et la fille et le petit garçon, sans 
considération du sexe. Chacun est sur le même pied d’égalité. 

 
3.2 La localisation de l'action dans les textes  
 
1) Dans les textes et exercices pris en exemple dans les manuels et cahiers des facilitateurs et 

participants, les lieux sont en général conformes aux activités, mais les textes projettent les 
pratiques traditionnelles. Les filles et les femmes sont à l’école, à la maison tandis que les 
hommes sont dans la rue, au travail ou dans les lieux d’exploration, comme la plage, la 
forêt. Parfois, les femmes se trouvent dans les mêmes lieux que les garçons, mais plutôt en 
tant que personnages secondaires. 

 
2) Dans les textes et les images des manuels et guides des professeurs produits pour FAD par 

Ed 2004-FONHEP, il n’y a pas de différence marquante quant à l’espace occupé. Les filles 
et les garçons se retrouvent dans les mêmes lieux, des fois pour effectuer ensemble le 
même travail, des fois les uns complétant le travail des autres. Dans le texte «Okipasyon 
nan fanmi Manita (Occupation dans la famille Manita)» nous pouvons lire : 

«Sonson al pran dlo 
Manita lave veso yo 
(Sonson va à la recherche de l’eau 
Manita lave la vaisselle)» 
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Ce sont des activités incitatives qui conduisent vers l’équité de genre, la tâche d’aller chercher 
de l’eau n’incombant pas seulement à la femme, l’homme le fait également. Ces textes peuvent 
contribuer à éliminer les stéréotypes discriminatoires à l’endroit des filles et des femmes. 

 
3.3 Les attitudes  
 
3.3.1 Les qualités et les défauts affectifs 
 
S Dans les textes des manuels et cahiers des facilitateurs, on présente des femmes joyeuses, 

obéissantes, respectueuses qui se comportent bien à la maison, à l’école. En ce qui a trait 
aux défauts affectifs, on montre des femmes jalouses, émotives, haineuses. Les hommes 
sont présentés comme des gens honnêtes, courageux. Quant aux défauts affectifs des 
hommes, on les présente comme des brigands, des fuyards et des non-protecteurs. On 
souligne les qualités et les défauts des hommes et des femmes, mais la tendance qui se 
dégage tend à rendre les hommes prioritaires par rapport aux femmes. 

 
S Dans les textes et images des manuels produits pour FAD par FONHEP Ed 2004, on ne 

présente pas des filles ou des garçons ayant des défauts ou des qualités. On lance des invita-
tions et on conseille aux enfants (filles ou garçons) d’adopter certaines attitudes, on leur 
demande d’être des filles et des garçons prudents, respectueux, vertueux, on leur conseille 
d’avoir l’esprit de partage, de respecter les règlements de l’école, le bien d’autrui, de 
protéger l’environnement. Ces conseils s’adressent aux deux sexes, il y a un équilibre, et 
chaque fois qu’on considère un garçon, on considère une fille. Ce qui signifie que l’équité 
des genres est prise en considération. Dans les images, ce sont les mêmes représentations, 
les filles et les garçons sont présents sans aucune marque de supériorité. Il faut noter que les 
qualités affectives et volitives sont plus représentatives que les défauts. Ce qui pousse à dire 
qu’on recherche les attitudes positives ; de plus, on essaie d’éliminer les stéréotypes 
sexistes quand les filles et les garçons sont présentés de manière équitable avec les mêmes 
qualités et défauts. 

 
3.3.2 Les qualités et défauts volitifs 
 
S Dans les textes des manuels et cahiers des facilitateurs et participants, on présente des 

hommes créatifs, actifs, courageux, qui manifestent de la grandeur. Les femmes sont sous-
représentées et les qualités volitives n’apparaissent presque pas. En ce qui concerne les 
défauts volitifs, la peur est partagée, on la trouve et chez les hommes et chez les femmes. 

 
S Dans les textes et les images des manuels pour FAD par FONHEP Ed 2004, on pousse les 

garçons et les filles à développer l’esprit d’initiative, le sentiment d’appartenance, tout 
converge vers une éducation de qualité axée sur l’équité des genres. Les images et les 
textes présentés encouragent les filles et les garçons à mettre en valeur leurs potentialités, à 
cultiver les bonnes habitudes, à avoir le sens de la responsabilité, la reconnaissance de soi 
et des autres. Presque toutes les images sont tournées vers le coté positif. Ce qui incite 
aussi à penser positif. Il faut aussi souligner que les stéréotypes sexistes n’apparaissent 
presque pas dans les textes et les images. On a plutôt tendance à faire ressortir des idées 
centrées sur l’égalité des sexes. 
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4. Les Rôles 
 
Dans les textes des manuels et cahiers des participants et facilitateurs, c’est le même schéma tradi-
tionnel qui prédomine. Les femmes sont beaucoup plus présentes à la maison et remplissent les 
tâches domestiques ; par exemple, nous pouvons citer : «Sophie cueille une banane, Marie va 
donner à manger aux poissons». 
 
Même dans les festivités carnavalesques, les hommes sont identifiés comme des êtres supérieurs 
par rapports aux femmes : 

«Mon père porte un masque de magicien, La fille porte un masque de chien». 
 
Les activités professionnelles sont plus l’affaire des hommes que des femmes. Dans les différents 
exercices, surtout dans les jeux de langage, on parle toujours du maire, du conseiller, du directeur 
d’école, comme si ces métiers et ces titres n’étaient pas l’affaire des femmes. Ceci montre des 
formes de stéréotypes sexistes. 
 
S   Dans les textes et les images des manuels produits pour FAD par FONHEP-Ed 2004, les 

femmes remplissent les mêmes rôles traditionnels : on présente des femmes couturières, 
infirmières. Les femmes font de la broderie, préparent à manger, plantent des fleurs, font le 
ménage à la maison. Les leçons (8, 11, 20, 57 S pour ne citer que celles-là) confèrent aux 
filles et aux femmes des activités domestiques, tandis que, au niveau des leçons (6, A2, A3), 
on présente des garçons et des hommes qui pratiquent la mécanique, la musique, 
l’architecture. Ce sont des rôles qui présentent des stéréotypes, car les activités mentionnées 
dans ces textes et qui y sont réalisées par les filles et les femmes ne sont pas valorisées dans 
la société haïtienne et considérées comme des activités essentiellement féminines. Dans la 
réalité, on trouve des femmes qui sont ingénieures, agronomes, professeurs, avocates et 
autres, mais dans les textes et les images, on ne trouve presque pas de représentations de ce 
genre. Ce sont les clichés d’autrefois qui apparaissent, ce qui signifie qu’il y a une sorte de 
reproduction des stéréotypes sexistes: 

   «Manman liza se kouryè (La mère de Lisa est couturière)» 
   «Papa Mako se mekanisyen (Le père de Marco est mécanicien)» 
 

Les filles et les femmes sont donc présentées dans leurs activités domestiques et professionnel-
les habituelles, les garçons et les hommes de même ; comme s’il n’y avait aucune évolution. 
Prenons par exemple cette partie d’un texte : 

   «Sonson di yo : mwen renmen vin chache pwason 
   pou Manita ka kwit, paske pwofesè a di nou 
   pwason pèmèt kò moun devlope byen 
   (Sonson dit : Je viens pêcher pour que Manita  
   Puisse les faire cuire, parce que le professeur nous a dit que les poissons  
   Permettent au corps de se développer)» 
 
Le message véhiculé contient des stéréotypes sexistes, car l’activité que fait le garçon est plus 
valorisée dans la société que celle de la fille. Il faut également souligner qu’à travers textes et 
images, le rôle parental est pris en compte. Dans la famille, les interactions se font dans le 
respect mutuel entre le père, la mère et les enfants (filles et garçons). En dépit de certains messages 
stéréotypés sexistes qui sont véhiculés à travers les manuels pour formation à distance, ces derniers 
constituent toutefois des outils d’apprentissage qui peuvent permettre à l’école de jouer sa fonction 
d’instruction et d’éducation. 
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5. Conclusion et recommandations 
 
Il apparaît clairement qu’il y a ,dans les textes et les exercices des manuels et cahiers des 
participants et facilitateurs des stéréotypes sexistes discriminatoires à l’endroit des filles et des 
femmes. Ce qui signifie que ces textes et exercices n’ont pas été sélectionnés en tenant compte de 
l’égalité des sexes. Quant aux manuels produits dans le cadre de la formation à distance (FAD) par 
FONHEP-Ed 2004, les textes et les images offrent aux garçons et aux filles des modèles positifs et 
des références de valeurs, exempt de tout stéréotype sexiste et où filles et garçons sont présentés 
sans esprit de compétitivité. Ces manuels véhiculent des images valorisantes de filles ou de 
garçons et cherchent à promouvoir l’élimination du sexisme. 
 
Pour que l’égalité des chances devienne une réalité, il faut nécessairement éliminer les contenus 
sexistes de l’enseignement. En ce sens, nous nous permettons de faire ces recommandations au 
projet Ed 2004 : 
 
S Identifier les textes sexistes, afin de d’éviter de les insérer dans les manuels et cahiers des 

participants et facilitateurs. 

S Organiser des ateliers de formation en matière de «genre» pour tous les acteurs et secteurs 
impliqués dans le projet. 

S Organiser des journées pédagogiques, des ateliers et mini-ateliers autour de la problématique 
de genre en éducation. 

S Faire connaître aux directeurs, animateurs, facilitateurs, parents (père et mère), enfants 
(garçons et filles), les conventions ratifiées par de nombreux pays durant ces dernières 
années, priant incessamment les gouvernements à tout mettre en œuvre pour favoriser 
l’égalité entre hommes et femmes. 

S Encourager la production de manuels présentant des modèles valorisants pour les filles et les 
garçons, dans le souci constant de développer chez eux le sens de la complémentarité. 
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Liste des manuels et guides des professeurs 
FAD/FONHEP-Ed 2004 

 
I.- ED 2004 - FONHEP, Lekti nètale, 2èm edisyon, 2èm ane 
 
2.- ED 2004 - FONHEP, Lekti nètale, 2èm edisyon, 2èm ane 
 
3.- FAD/FONHEP, Lekti nètale ak matematik se zafè pam, 3èm ane, Juin 2000 
 
4.- FAD/FONHEP, Lekti nètale ak matematik se zafè pam, 2èm ane, Juin 2000 
 
5.- ED 2004/FONHEP, Lekti nètale, gid pwofesè, 3 èm, vesyon revize j iyè 2000 
 
6.- ED 2004/FONHEP, Matematik se zafè pam, gid pwofesè 3èm anee, 1998, vesyon revize 

out 2000 
 
7.- ED 2004/FOHNEP, Matematik se zafè pa m , fig pwofesè 2èm ane, 1999 
 
8. - ED 2004/FONHEP, Lekti nètale, gid pwofesè, 2èm ane 2èm edisyon 
 
Liste des matériels pédagogiques consultés 
 
I.- Ed 2204: Atelier des directeurs/trices, cohorte 1 du réseau de qualité, l'encadrement 

pédagogique, manuel du facilitateur 
 
2.- Ed 2004: Atelier des directrices et des directeurs, cohorte 1 du réseau de qualité, 

l'encadrement pédagogique manuel du facilitateur. 
 
3.- Ed 2004: Atelier des directrices et des directeurs, cohorte 1 du réseau de qualité, 

l'encadrement pédagogique cahier du participant. 
 
4.- Ed 2004: Atelier des directeurs/trices, cohorte 1, leadership et participation, manuel du 

facilitateur. 
 
5.- Ed 2004: Atelier des directeurs/trices, cohorte, leadership et participation, cahier du 

participant. 
 
6.- Ed 2004:Atelier intensif d'été, cohorte l, Equipes pédagogiques, manuel du facilitateur, Août 1998. 
 
7.- Ed 2004: Atelier intensif d'été, cohorte 1, Equipes pédagogiques cahier du participant, 

Août 1998. 
 
8.- Ed 2004: Atelier intensif Noël 98, Thèmes: le programme d'études, 

CTQE la planification de leçon, manuel de l'animateur, Décembre 1998 
 
9.- Ed 2004: Atelier intensif Noël 98, thèmes: le programme d'études, 

CTQE La planification de leçon, manuel du participant, Décembre 1998 
 
IO.- Ed 2004: Atelier intensif Noël 1998, thèmes: programmes d'études, préparation de leçon, 

manuel du participation, Décembre 1998 
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1 I.- Ed 2004: Atelier intensif, vague 2, thèmes: le diagnostic de l'école, le diagnostic de la 

salle de classe, manuel de l'animateur. 
 
12.- Ed 2004: Atelier intensif, vague 2, thèmes diagnostic de l'école diagnostic de la salle de 

classe, manuel du participant, Décembre 1998. 
 
13.- Ed 2004: Atelier intensif Pâques 99, la didactique de l'expression orale (suite) et la 

didactique de la lecture, manuel du facilitateur, Mars 99 
 
14.- Ed 2004: Atelier intensif Pâques 99, la didactique de l'expression orale (Suite) et la 

didactique de la lecture, manuel du participant, Mars 1999. 
 
15.- Ed 2004: Mini-Atelier, cohorte 1, sur l'éducation à la citoyenneté, manuel du 

facilitateur/trice 
 
16.- Ed 2004: Mini-atelier de pâques, cohorte 1 et 2, la didactique du créole, cahier du 

participant/e 
 
17.- Ed 2004: Mini-atelier de pâques, cohorte 1 et 2, la didactique du créole, manuel du 

facilitateur 
 
18.- Ed 2004: Journée pédagogique, Novembre 1999, cohorte 1 le plan d'amélioration 

scolaire, manuel du facilitateur/trice, Oct. 1999 
 
19.- Ed 2004: Journée pédagogique, Novembre 1999, cohorte 1 le plan d'amélioration 

scolaire, cahier du participant. 
 
20.- Ed 2004: Journée pédagogique, cohorte 1, évaluation formative, manuel du 

facilitateur/trice 
 
2 1. - Ed 2004: Journée pédagogique, cohorte 1, la didactique des mathématiques 1 et 11, 

manuel du facilitateur/trice 
 
22.- Ed 2004: Journée pédagogique, cohorte 1, la didactique des mathématiques 1 et 11, 

cahier du participant. 
23.- Ed 2004: Journée pédagogique sur l'expression orale une priorité, manuel du 

facilitateur/trice 
 
24.- Ed 2004: Journée pédagogique sur l'expression orale une priorité, cahier du participant. 
 
Liste des matériels pédagogiques consultés 
 
I.- Ed 2204: Atelier des directeurs/trices, cohorte 2 l'encadrement pédagogique, cahier du 

participant/e. 
 
2.- Ed 2004: Atelier des directrices/trices, cohorte 2 l'encadrement pédagogique, manuel du 

facilitateur. 
 
3.- Ed 2004: Atelier des directeurs/trices, cohorte 2 du réseau de qualité, manuel du 

participant, Juillet 1999. 
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***Ed 2004: Atelier des directeurs/trices, cohorte 2 du réseau de qualité, la gestion 
administrative, cahier du participant, Juillet 1999 

 
***Ed 2004: Atelier des directeurs/trices, cohorte 2, du réseau de qualité, la gestion 

administrative, manuel du facilitateur, Juillet 1999 
 
4.- Ed 2004: Atelier intensif d'été, cohorte 2, Equipe pédagogique, cahier du participant. 
 
5.- Ed 2004: Atelier intensif d'été, cohorte 2, Equipe pédagogique, manuel du facilitateur 
 
6.- Ed 2004: Mini-atelier, cohorte 2, sur l'expression oral une priorité, manuel du 

facilitateur. 
 
7.- Ed 2004: Mini-atelier, cohorte 2, sur l'expression oral une priorité, cahier du participant. 
 
8.- Ed 2004: Journée pédagogique, cohorte 2, la didactique de la lecture, manuel du 

facilitateur/trice. 
 
9.- Ed 2004: Journée pédagogique, cohorte 2, créer du matériel didactique pour un 

environnement de qualité dans la salle de classe, cahier du participant. 
 
I0.- Ed 2004: Journée pédagogique, cohorte 2, créer du matériel didactique pour un 

environnement de qualité dans la salle de classe, manuel du facilitateur/trice. 
 
11.- Ed 2004+ Journée pédagogique, cohorte 2, la didactique de l'expression écrite une autre 

priorité, manuel du facilitateur/trice 
 
12.- Ed 2004: Journée pédagogique, cohorte 2, la didactique de l'expression écrite une autre 

priorité, cahier du participant 
 
13.- Ed 2004: Journée pédagogique, novembre 1999, cohorte 2 le programme détaillé, cahier 

du participant, Octobre 1999 
 
14.- Ed 2004: Journée pédagogique, novembre 1999, cohorte 2 le programme détaillé, 

manuel du facilitateur/trice 
 
15.- Ed 2004: Journée pédagogique, Octobre 1999, la rentrée scolaire, cahier du participant, 

Sept. 1999. 
 
Les textes et les exercices analysés 
 
1.- Clio le poisson rouge 
2.- Tinan la crevette, une histoire avec dialogue 
3.- Toba à l'école 
4.- Les fées 
5.- Carnaval 
6.- Les trois brigands d'après Tomi Ungerer 
7.- La vengeance de Grillon 
  Un texte de Jean Nesmy, les loup, Ed. Delagrave 
8.- Le garçon qui racontait des histoires 
Un texte de Daniel Pennac, l'œil du loup, coll. pleine lune, Ed Nathan 
9.- Après le naufrage 
Un texte de Michel Tournier, Vendredi ou la vie sauvage, coll. Folio Junior, Ed Gallimard 
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10.- Le père et l'enfant 
    D'après Georges Castera, piti papa 1 
11.-   Vers l'expression écrite en l ère et 2ème année 
12.- Le plan d'études et l'emploi du temps hebdomadaire 
13.- Quelques jeux de langage 
14.- Les exercices structuraux 

 
Ces textes et exercices se trouvent surtout dans les manuels de didactique de la lecture, de l'expression 
écrite, expression orale, programmes d'études - préparation de leçon. 
 

Nombre de textes et d'images analysées 
 
- Lekti nètale ak matematik se zafè pa m 
 3èm ane 
 -   Chante lekti 48 textes 
 -   Chante matematik 10 
 
- Lekti nètale, 3èm ane 
 -   Textes 63 
 -   Images 63 
 
- Lekti nètale ak matematik se zafè pa m, 2èm ane 
 -   Chante lekti 52 textes 

-   Chante matematik 10 textes 
 
- Lekti nètale, 2èm ane 

-   63 Textes 
-   63 Images 

 
-  Manuel des animateurs/trices, paricipant/es, facilitateurs/trices 
 
-   Tous les textes et tous les exercices 
-   8 textes et 4 types d'exercices 
-   4 types d'exercices 
 -    Vers l'expression écrite en l ère et 2ème année 
 -    Les exercices structuraux 
 -    Les exercices de substitution 
 -    Les jeux de langage 
 
Analyse genre (Suivant les principes de l’égalité des sexes) du matériel pédagogique produit par le 
projet Ed 2004 
 
Préparé par : Rose Esther Sincimat 
   Formatrice IFD/ES 
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Listes des participants aux débriefings 
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PARTICIPANTS 

DEBRIEFING AUPRÈS DES SPONSORS 
HÔTEL MONTANA - 20 NOVEMBRE 2000 

 
 
 
APV 

JEAN PIERRE Claude 
 
CARE 

LEHOUX Frédérique 
 
CRS 

NORMIL Henri 
PELLERIN Agathe 

 
CTQE/ED 2004 

GONZALES Concha 
 
ED 2004 

CHARLES Jean Michel 
DEHASSE Jean 
DORILAS Yolette J. 
JEAN Emmanuel A. 
EYE Kenneth 
LOUIS Marilyn 
MICHEL William 
NARCISSE Harold 
NICOLAS Georges 
RACINE Nicole 
SCHUMAN Susan 
ZAMOR Jean Marc 

 
Équipe d'évaluation 

FOERESTER Louis-Jean Joseph 
NELSON Emmanuella, agent de saisie 
PASCAL Jean Eddy 

 
FONHEP 

BERROUËT Vanya 
DESERT Ulrich 
DRY Pierre Joseph 
LÉGITIME Chantal D. 
LUBÉRISSE Yvrose 
SALOMON Adélaïde 
VERDIER Evelyne 

 
FOSCASEC 

BRUTUS André 
GUILLAUME André 



   110      

 
PAM 

EXILAS Nancy 
 
SADA 

THOMAS Paul 
 
SAVE THE CHILDREN 

ALEXIS Romie 
MAKONNEN Sophie 

 
STEM 

EDMOND Jean-Paul, FF 
JEAN Henri 
PIERRE Jean Garry 

 
UNIQ 

BAZILE Emmanuel M. 
RICHARD Lionel 
ST-NATUS Michaëlle A. 
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PARTICIPANTS AU DEBRIEFING AU MENJS 
21 NOVEMBRE 2000 

 
 
 
Outre les membres de la mission et monsieur Yves Joseph de l'USAID, il y avait : 
 

Joël D. Jean-Pierre, Directeur de cabinet du ministre / Directeur général 
Kénold Moreau, ex-Directeur général 
Walter Gédéus, Directeur, Direction de la Formation et du Perfectionnement 
Kerline Dessalines, Responsable de la Formation continue 
Reine Leroy, consultante, secrétaire de la Commission Nationale sur le Partenariat 
Marie-Yolène Thevenin, Directrice, Direction de l’Enseignement Fondamental 
Luc Tany, chef de service, DEF 
Joseph Charles Levelt, Directeur, Planification et Coopération externe 
M. Laguère, Directeur, Directeur général adjoint, Enseignement et Qualité 
Et une dizaine d'agents 
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Tableaux complémentaires 
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Tableau A3-1 : Description détaillée de l’échantillon 

 
 

SERVICE Total  Privé Public  Urbain Rural  Cantine S/cantine 
Cohorte 1 10  8 2  6 4  9 1 
Cohorte 2 10  10 0  5 5  5 5 
FAD 4  4 0  4 0  3 1 
Contrôle 7  2 5  5 2  6 1 
TOTAL 31  24 7  20 11  23 8 
           
SPONSOR Total  Co 1 Co 2  Artibonite Nord  Ouest Sud 
APV 1   1     1  
CARE 2  2   2     
CRS 2  2       2 
FONHEP 2   2     2  
FOSCASEC 2  2      2  
PAM 2  2    2    
SADA 2   2     2  
SAVE 2   2     2  
STEM 2  2   2     
UNIQ 3   3     3  
           
FAD 4      1  1 2 
           
Contrôle 7     2 1  2 2 
           
TOTAL 31  10 10  6 4  15 6 
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Tableau A3-2 : Caractéristiques des écoles de l’échantillon 

 
 

Département Localité Nom de l’école Type services Type milieu Type école 
 
Ouest Cabaret Patience d'Ange Co 1 U Privé 
Ouest Cabaret Notre-Dame du Mont Carmel Co 1 U Privé 
Ouest Carrefour Collège Eddy Pascal Co 2 U Privé 
Ouest Carrefour Notre-Dame des petits Contrôle U Privé 
Ouest Croix des Bouquets Notre-Dame du Rosaire Co 2 U Privé 
Ouest Croix des Bouquets St-Siméon Co 2 U Privé 
Ouest Dano Foyer divin Co 2 R Privé 
Ouest Dano El Shaddaï Co 2 R Privé 
Ouest Fond Baptiste Collège mixte Bon berger Co 2 R Privé 
Ouest Fond Baptiste Communautaire mixte de Chinchiron Co 2 R Privé 
Ouest Liancourt Eben Ezer de Liancourt FAD only U Privé 
Ouest Montrouis Mission possible Co 2 U Privé 
Ouest Montrouis Bon Samaritain Co 2 U Privé 
Ouest St-Marc École nationale de Pivert Contrôle U Public 
Ouest Vallue Communautaire Gérard Baptiste Co 2 R Privé 
Artibonite Bélanger Etzer Vilaire de Bélanger Co 1 R Privé 
Artibonite Gonaïves École mixte de Chez Madame Contrôle U Privé 
Artibonite Gonaïves Mixte Jérusalem Co 1 U Privé 
Artibonite Gonaïves Siloé Interdénominationale Co 1 U Privé 
Artibonite Leti Haut Etzer Vilaire de Leti Haut Co 1 R Privé 
Artibonite Souvenance École nationale la Souvenance Contrôle R Public 
Nord Cap Haïtien Bon Samaritain (Cap Haïtien) FAD only U Privé 
Nord Cap Haïtien Collège Adventiste du Cap Co 1 U Privé 
Nord Cap Haïtien Nationale Fannelise François Contrôle U Public 
Nord Cap Haïtien École nationale N-D de Lourdes Co 1 U Public 
Sud Chardonnières Presbytérale St-Georges FAD only U Privé 
Sud Chardonnières Nationale de Chardonnières Contrôle U Public 
Sud Picot Évangélique Baptiste de Picot Co 1 R Privé 
Sud Roche à bateau MESBH - Bon Samaritain FAD only U Privé 
Sud Saut Mathurine Nationale de Saut Mathurine Co 1 R Public 
Sud Saut Mathurine Sainte Agnès de Marceline Contrôle R Public 
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Glossaire de la Partie 4 
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Ce glossaire vise seulement à faciliter la lecture de la partie économique de l’évaluation, qui fait 
ample référence à des documents utilisant des termes techniques américains. Il est présenté sous 
double entrée : anglais - français, puis français - anglais, organisée chacune par ordre alphabétique. 
 
 
1. Anglais - Français 
Allowances Provisions pour charges  
Chief of Party Coordonnateur 
Fixed Fee Commissions fixes 
Fringe Benefits Charges sociales 
Indirect Costs / Overhead Coûts indirects 
Non-expandable Equipment Matériel non fongible 
Obligations Engagements 
Policy Component Composante Réformes 
Policy Dialogue Discussion des réformes 
Social Marketing Services subventionnés 
Sponsor Sous-traitant 
Supplies Fournitures 
Technical Leadership Maîtrise d’œuvre technique 
Textbooks Manuels pédagogiques 
 
2. Français - Anglais 
Charges sociales Fringe Benefits 
Commissions fixes Fixed Fee 
Composante Réformes Policy Component 
Coordonnateur Chief of Party 
Coûts indirects Indirect Costs / Overhead 
Discussion des réformes Policy Dialogue 
Engagements Obligations 
Fournitures Supplies 
Maîtrise d’œuvre technique Technical Leadership 
Manuels pédagogiques Textbooks 
Matériel non fongible Non-expandable Equipment 
Provisions pour charges  Allowances 
Services subventionnés Social Marketing 
Sous-traitant Sponsor 
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Budget ED2004 par tâches 
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BUDGET ED2004 PAR TÂCHES 
 
 
 
 

  T01 T02 T03 T04 T05 T06 T07 T08 
 

Ensemble Administration 
du projet 

Maîtrise 
d'œuvre 

technique 

Prestation 
aux écoles 

Education 
à distance 

Manuels 
pédagogiques 

et services 

Don 
FONHEP 

Discussions 
des réformes 

EFFA-
CAP 

Salaires 1 389 448 423 062 672 492 229 650 - - - 19 494 44 750 
Charges sociales 209 430 33 329 158 178 - - - - 5 848 12 075 
Consultants 89 527 - 23 100 66 427 - - - - - 
Transport et Perdiem 331 819 126 475 91 518 88 508 10 500 - 4 499 10 319 - 
Autres coûts directs 800 632 509 295 53 008 170 842 31 588 34 156 83 606 1 054 
Total coûts directs 2 820 856 1 092 161 998 296 555 427 42 088 34 156 4 582 36 267 57 879 
Coûts indirects 959 092 371 335 339 421 188 845 14 310 11 613 1 558 12 331 19 679 
Formation 3 665 590 - - 3 191 700 348 200 - - 122 000 3 690 
Équip. Et fournitures 1 755 915 190 414 - 137 110 631 764 683 127 - - 113 500 
Dons ONG 2 189 900 - 25 000 164 900 - - 2 000 000 - - 
Sous-traitants 5 873 155 8 664 1 090 275 2 125 407 2 425 157 32 636 143 516 - 47 500 
G & A 264 292 390 49 062 95 643 109 132 1 469 6 458 - 2 138 
Provisions pour charges 252 854 - 252 854 - - - - - 0 
Commissions fixes 611 - - - - - - - 611 
Budget total 17 782 265 1 662 964 2 754 908 6 459 032 3 570 651 763 001 2 156 114 170 598 244 997 
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